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NOTICE TO BIDDERS
Dormitory Authority — State of New York (“DASNY”)
TERM CM-BUILD CONTRACTING
ALL NEW YORK REGIONS 1, 2,3 4, and §
DASNY Project # 10000509999

Sealed bids for the above work located in the regions listed below will be received by DASNY at its office located
at 515 Broadway, Albany, NY 12207. Each bid must be identified, on the outside of the envelope, with the name
and address of the bidder and designated as a bid for the region noted below. When a sealed bid is placed inside
another delivery jacket, the bid delivery jacket must be clearly marked on the outside “BID
ENCLOSED” and “ATTENTION: CONSTRUCTION  CONTRACTS UNIT. -  MARVIN
FRASIER”. DASNY will not be responsible for receipt of bids which do not comply with these instructions.

Only those bids in the hands of DASNY, available to be read at 2:00 PM local time on October 18, 2022 will be
considered. Bids shall be publicly opened and read aloud. Bid results can be obtained on the DASNY
website; http://www.dasny.org, forty-eight (48) hours after the Bid Opening.

All individuals who plan to attend bid openings in person will be required to complete and present a DASNY
Visitor Covid-19 Screening Questionnaire, present government-issued picture identification to building
security officials and obtain a visitors pass prior to attending the bid opening. The questionnaire and all
instructions are located after the Information for Bidders.

Individuals and entities submitting bids in person or by private delivery services should allow sufficient time
for processing through building security to assure that bids are received prior to the deadline for submitting
bids.

All bid openings will be made available for viewing live via Zoom at www.zoom.us. To enter the meeting,
select “Join a Meeting” then enter Meeting Id 353 471 6521, Password 351895. Individuals are strongly
encouraged to utilize this public viewing option as an alternative to in person attendance at bid openings.

A Pre-Bid Meeting will be held on Wednesday, October 5, 2022 at 10:00AM via Zoom at www.zoom.us. To
enter the meeting, select “Join a Meeting” then enter Meeting Id 353 471 6521, Password 351895. Contact
Marvin Frasier at ccontracts@dasny.org. Prospective bidders are encouraged to attend.

A Complete Set of  all Contract Documents can be found on DASNY’s
website: https://www.dasny.org/opportunities/rfps-bids.

General Construction Contracts to be bid:

Region Counties CR Bid Security
Clinton, Essex, Franklin, Jefferson, Hamilton, Herkimer, Lewis, Oswego,
1 - Northern Oneida, Madison, Onondaga, Cortland, Fulton, Montgomery and St. 547
Lawrence $5,000.00
Albany, Greene, Columbia, Dutchess, Putnam, Sullivan, Orange,
2 - Eastern Rockland, Westchester, Rensselaer, Saratoga, Schenectady, Schoharie, 548

Warren and Washington $5,000.00



http://www.dasny.org/
mailto:ccontracts@dasny.org
https://www.dasny.org/opportunities/rfps-bids
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Chenango, Otsego, Schoharie, Delaware, Ulster, Broome, Tioga and 549
South Central | Chemung $5,000.00
4- 550
Finger Lakes | Monroe, Wayne, Ontario, Seneca, Cayuga, Livingston, Yates, Tompkins,

Schuyler and Steuben $5,000.00
5 - Western Niagara, Orleans, Genesee, Erie, Wyoming, Chautauqua, Allegany, and 551

Cattaraugus $5,000.00

Notwithstanding the foregoing, DASNY reserves the right, at its sole discretion, to assign Work to any
contractor in any geographic area or region. It is the intention of the Owner to provide advance notice of

prospective project assignments to the Contractor to allow for scheduling and procurement of.

In accordance with State Finance Law § 139-j and § 139-k, this solicitation includes and imposes certain restrictions
on communications between DASNY personnel and a prospective bidder during the procurement process.
Marvin Frasier, Sr. Manager at DASNY Contracts at
ccontracts@dasny.org. Contacts made to other DASNY personnel regarding this procurement may disqualify the
prospective bidder and affect future procurements with governmental entities in the State of New York. For more
information, pursuant to this law, refer to the DASNY website; http://www.dasny.org or the OGS website;

Designated staff for this solicitation is:

http://www.ogs.ny.gov

Reuben R. McDaniel, 111, President & CEO
September 21, 2022




BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
INFORMATION FOR BIDDERS

Section 1.0 - Pre-Bid Meeting & Bid Opening

A pre-bid meeting will be held on Wednesday, October 5, 2022 at 10:00AM via Zoom at www.zoom.us. To
enter the meeting, select “Join a Meeting” then enter Meeting Id 353 471 6521, Password 351895. Contact
Marvin Frasier at ccontracts@dasny.org. . Prospective bidders are strongly encouraged to attend.

All individuals who plan to attend bid openings in person will be required to complete and present a DASNY
Covid-19 Daily Worksite Screening Questionnaire, present government-issued picture identification to
building security officials and obtain a visitors pass prior to attending the bid opening. The questionnaire
and all instructions are located after Section 19.0 of the Information for Bidders.

Individuals and entities submitting bids in person or by private delivery services should allow sufficient time
for processing through building security to assure that bids are received prior to the deadline for submitting
bids.

All bid openings will be made available for viewing live via Zoom at www.zoom.us. To enter the meeting,
select “Join a Meeting” then enter Meeting Id 353 471 6521, Password 351895. Individuals are strongly
encouraged to utilize this public viewing option as an alternative to in person attendance at bid openings.

Section 2.0 - Examination of the Contract Documents and Site

A. Prospective bidders shall examine the Contract Documents carefully and, before bidding, shall make a written
request to the Owner and Design Professional, for an interpretation or correction of any ambiguity,
inconsistency, or error therein which should be discovered by a reasonably prudent bidder. Every request for
such interpretation must be received at least ten (10) days prior to the date fixed for the opening of the bid.
Such interpretation or correction, as well as additional Contract provisions the Owner shall decide to include,
shall be issued in writing by the Owner as an addendum, which shall be available on the DASNY website
(www.dasny.org) where the Contract Documents are available for inspection by prospective bidders. Such
addendum shall become a part of the Contract Documents and shall be binding on prospective bidders whether
or not the bidder receives or acknowledges the actual notice of such addendum. Requirements of the Contract
Documents shall apply to addenda.

1. Deadline for written requests for interpretation or correction of bid documents shall be Friday,
October 14,2022 at 2:00 pm. Please submit all written requests for interpretation or correction
of bid documents to Marvin Frasier, Sr. Manager — Construction Contracts,
mfrasier@dasny.org and Construction Contracts at ccontracts@dasny.org.

B. Only interpretations, corrections or additional Contract provisions issued in writing by the Owner as addenda
shall be binding. No officer, agent or employee of the Owner is authorized to explain or interpret the Contract
Documents by any other method and any such explanation or interpretation, if given, must not be relied upon
by the bidder.

C. At the time of the opening of bids, each bidder shall be presumed to have read and to be familiar with the
Contract Documents. The failure or omission of any bidder to receive or to examine any Contract Document

shall in no way relieve any bidder from any obligation in respect to the bid of such bidder.

Section 3.0 - Qualifications of Bidder
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BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
INFORMATION FOR BIDDERS

A. The Owner may make such investigation as the Owner deems necessary to determine the responsibility of any
bidder or to determine the ability of any bidder to perform the Work. Bidders shall furnish to the Owner all
information and data required by the Owner, including complete financial data, within the time and in the form
and manner required by the Owner. The Owner reserves the right to reject any bid if the evidence required by
the Owner is not submitted as required or if the evidence submitted by or the investigation of any bidder fails
to satisfy the Owner that the bidder is responsible, or is able or qualified to carry out the obligations of the
Contract or to complete the Work as contemplated.

B. Contract Experience Requirements for Term CM-Build Contractor:
1. The Bidder or its Principals for the contract shall meet the following minimum requirements:

a. The Bidder shall have completed or substantially completed in each of the last three years at least
five (5) projects each with a contract value of at least $2,000,000. The projects used for qualification
listed above must be where the Bidder was the prime contractor for the specific trade on which they
are bidding.

b. Experience will be viewed from both the perspective of completed projects of comparable scope
and magnitude as well as the experience and depth of the bidder’s personnel. The determination of
relevant contract experience in terms of size, scope and complexity will be at the sole discretion of
the Owner.

Section 4.0 - Executive Order No 170.1 — Uniform Guidelines for Responsibility Determinations

The criteria contained in Executive Order No. 170.1 will also be applied in the bid review process. In the event of
any conflict between the criteria in Executive Order No. 170.1 and the criteria in the Contract Documents, the
stricter criteria shall apply.

Section 5.0 - Executive Order No 125 — NYS Vendor Responsibility Questionnaire

A. For any contract $10,000 or more, the New York State Vendor Responsibility Questionnaire For-Profit
Construction (CCA-2) Certification Page shall be submitted by the apparent low bidder to the Owner within
five (5) business days of receipt of the Pre-Award Notification Letter. Executive Order No. 125 dated May 22,
1989 is found at 9 NYCRR §4.125.

B. The apparent low bidder shall submit a New York State Vendor Responsibility Questionnaire For-Profit
Construction (CCA-2) Certification Page to the Owner for each proposed subcontractor where the subcontract
for the Work of the Project exceeds two million dollars and for any other subcontractor upon request of the
Owner. The Owner recommends that any subcontractors file the required Vendor Responsibility
Questionnaire online via the New York State VendRep System (the “System”) prior to submission of the
bid

C. The Owner recommends that vendors file the required Vendor Responsibility Questionnaire online via
the New York State VendRep System (the “System”) prior to submission of the bid. To enroll in and use
the System, see the System Instructions at http://www.osc.state.ny.us/vendrep/vendor_index.htm or go directly
to the VendRep System online at https://portal.osc.state.ny.us. Vendors must provide their New York State
Vendor Identification Number when enrolling. To request assignment of a Vendor ID or for System assistance,
contact the Office of the State Comptroller’s (“OSC”) Help Desk at 866-370-4672 or 518- 408-4672 or by email
at ciohelpdesk(@osc.state.ny.us. Vendors opting to complete and submit a paper questionnaire can obtain the
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BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
INFORMATION FOR BIDDERS

appropriate questionnaire from the System website www.osc.state.ny.us/vendrep or may contact the Owner
(DASNY) or OSC’s Help Desk for a copy of the paper form.

Section 6.0 — 2005 Procurement Lobbying Law

A. Pursuant to provisions of the General Conditions, Article 18 — 2005 Procurement Lobbying Law, for any
contract $15,000 or more, the 2005 PROCUREMENT LOBBYING LAW — CERTIFICATION as part of the
Omnibus Procurement Certification form is to be submitted with the bid.

A. All bidders, domestic and foreign, must be in compliance with New York State business registration
requirements. Contact the NYS Department of State regarding compliance.

Section 7.0 - Approval of Subcontractors/Subcontract Limits
A. Self-Performance Requirements/Subcontracting

1. The contractors shall subcontract all work of the contract unless otherwise approved to utilize its own
forces by the Owner.
a) Please see Section 1A.04 of the General Conditions for additional information with regard to the
procurement of

2. The Chief, Procurement may, in writing, modify these requirements where the Chief determines it is in
the best interest of the Owner.

3. Maximum dollar value per work order of subcontracted work shall not exceed One Million, Five
Hundered Thousand Dollars ($1,500,000.00).

4. For the State University of New York (SUNY) and all other clients as assigned by the Owner including
but not limited to: Office of Mental Health (OMH), Department of Health (DOH), Office of People with
Developmental Disabilities (OPWDD), and Office of Addiction Services and Supports (OASAS).

5. The Contractor shall submit a construction management staffing plan for each proposed work order.
Construction staffing plan shall be limited to individuals proposed for on-site presence and periodic site visits
by higher level project management. Management of the project must be self performed. Reimbursement shall
be direct labor cost rate, supported by the Contractor’s payroll documentation, and factored by a fixed
multiplier of 2.5. Construction management staffing plan as approved by the Owner shall be Lump Sum
reimbursed as a percentage of construction complete.

i Multiplier: The factor by which the cost of the Contractor’s direct labor expended on the
Project is multiplied to determine the total payment to the Contractor for its direct labor, overhead,
and profit.
ii The Contractor’s bid factor shall include all other project costs not defined as within the
construction staffing plan including but not limited to project administration, MWBE/SDVOB
administration, insurances, procurement of subcontractors, project executive / principal time,
overhead, and profit.
1 Payment and performance bonds shall be reimbused as a direct reimbusable
supported by an invoice.
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Section 8.0 - Opportunity Programs Requirements

A. Pursuant to provisions of the General Conditions, Article 20 — Opportunity Programs and Article 21 — Service-
Disabled Veteran Owned Businesses, the Contractor agrees, in addition to any other nondiscrimination
provision of the Contract and at no additional cost to the Owner, to fully comply and cooperate with the Owner
in the implementation of NYS Executive Law ARTICLE 15-A, PARTICIPATION BY MINORITY GROUP
MEMBERS AND WOMEN WITH RESPECT TO STATE CONTRACTS and Article 17-B, SERVICE
DISABLED VETERAN OWNED BUSINESSES. These requirements will include: equal employment
opportunities for minority group members and women (EEO), plus opportunities for minority and women-
owned business enterprises (M/WBE). The Contractor’s demonstration of good faith efforts shall also be a part
of these requirements.

B. The Owner has adopted a goal-oriented approach to ensure employment of EEO & M/WBE at a level
commensurate with their capability and availability. The Owner has determined that the goals for EEO &
M/WBE participation in the Work of the Contract are follows:

Description AH MBE % WBE % | SDVOB % EEO%
Region(s)

CM-Build 1-5 18 % 12 % 6% 45 %

Contractor

C. The low bidder shall submit the following as referenced in the Contract Documents, within the specified time
frames:

1. Statewide Utilization Management Plan (“Utilization Plan), Refer to Article 20 — Opportunity Programs,
specifically Section 20.03 for Submittal Requirements;

Utilization Plan Cover Sheet

Standard Equal Employment Opportunity Policy Statement

Permanent Employee Distribution

Scope Verification Form

Monthly Workforce Utilization Report

Compliance Report

Nk wbd

D. Failure to provide the above plans and the aforementioned information may be cause for rejection of the bid.
E. Requests for amended goals should be submitted to Procurement in advance of award of the Contract.
Section 9.0 - Preparation of Bids

A. Bids must be submitted on the Form of Bid supplied by the Owner in the bidder’s full legal name or the bidder’s
full legal name plus a registered assumed name. Bids shall be enclosed in a sealed envelope, addressed to the
Owner, and marked with the name and address of the bidder, and the name of the Project. All blank spaces for
bid prices must be filled in, using both words and figures, words to take precedence over figures. Conditional
bids shall not be accepted. Bids shall not contain any recapitulation of the Work to be done. No oral, facsimile
transmittal, electronic or telephonic bids or modifications of bids shall be considered. Bids shall contain an
original signature of the bidder in the space provided on the Form of Bid.
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BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
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B. Bids that are illegible or that contain omissions, alterations, additions, or items not called for in the bidding
documents may be rejected as not responsive. Any bid which modifies, limits, or restricts all or any part of
such bid, other than as expressly provided for in the Contract Documents, may be rejected as not responsive.

C. The Owner may reject any bid not prepared and submitted in accordance with the provisions of the Contract
Documents.

D. Any bid may be withdrawn prior to the scheduled time for the opening of bids or authorized postponement
thereof and any bid received after such time and date shall not be considered.

E. No bidder may withdraw a bid within sixty (60) days after the actual date of the opening thereof. After sixty
(60) days, the Owner, at its sole discretion, may request that the bidder extend the expiration of the bid, as often
as deemed necessary, to a date set by the Owner. After sixty (60) days, if the Contract has not been awarded
and the Owner elects to not request an extension, the Owner may consider the bid as expired and return the bid
security.

F. No action or proceeding concerning in any way any bid for the Contract or the Contract shall be brought against
the Owner in any location other than Albany County unless the Owner specifically consents, in writing, to a
change of venue.

Section 10.0 — Minimum and Maximum Contract Values and Bid Security

A. Each bid must be accompanied by a certified check of the bidder made payable to the Dormitory Authority or
by a bid bond prepared on the form of bid bond included in the Contract Documents, duly executed by the
bidder as principal, and the surety thereon. Bidder failure to provide bid security as prescribed, may result in
rejection of the bid. Bid bonds submitted as bid security shall contain an original signature of both the bidder
and the surety providing the bid bond in the space provided on the Form of Bid Bond. The surety shall be
authorized to do business in the State of New York by the New York State Department of Financial Services,
rated at least A- by A. M. Best and Company, or meet such other requirements as are acceptable to the Owner
in its sole and exclusive discretion.

1. The Minimum and Maximum Contract Value and Bid Security of each contract to be awarded are stated
in the table below.

2. The Minimum Contract Value for all contracts is $0.

3. A separate Bid Bond is required for each Bid.

4. Bonding Capacity documentation from Surety Company (single and aggregate) that demonstrates a
minimum bonding capacity of Four Million Five Hundred Thousand Dollars ($4,500,000.00)

5. The Contractor will not be issued Work Orders exceeding the Maximum Contract Value during the contract
period. However, the Contractor is not guaranteed to receive this volume of Work.
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BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
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Region Region Name Counties Project Change Request Bid Security
Number Number Number
Clinton, Essex, Franklin, Jefferson, Hamilton, Herkimer, Lewis, Oswego,
1 Northern Oneida, Madison, Onondaga, Cortland, Fulton, Montgomery and St. 1000509999 547
Lawrence S 5,000.00
Albany, Greene, Columbia, Dutchess, Putnam, Sullivan, Orange,
2 Eastern Rockland, Westchester, Rensselaer, Saratoga, Schenectady, Schoharie, | 1000509999 548
Warren, and Washington $ 5,000.00
3 South Central Chenango, Otsego, Schoharie, Delaware, Ulster, Broome, Tioga, 1000509999 549
Chemung S 5,000.00
4 Finger Lakes Monroe, Wayne, Ontario, Seneca, Cayuga, Livingston, Yates, Tompkins, 1000509999 550
Schuyler, and Steuben S 5,000.00
Niagara, Orleans, Genesee, Erie, Wyoming, Chautauqua, Allegany, and
5 Western Cattaraugus 1000509999 551 $ 5,000.00

B. Any certified checks submitted as bid security shall be returned to all except the three (3) lowest bidders after

the opening of bids, and the remaining checks shall be returned to the three (3) lowest bidders after the Owner
and the accepted bidder have executed the Agreement, or if no Agreement has been executed within sixty (60)
days after the date of the opening of bids, upon demand of the bidder at any time thereafter so long as such
bidder has not been notified of the acceptance of such bid.

. Bid Bonds of all but the bidder executing the Agreement shall be destroyed by the Owner either 1) after the
Owner and the accepted bidder have executed the Agreement, or 2) if no Agreement has been executed, sixty
(60) days after the date of the opening of bids.

. Bidders are required to submit with their bid a letter from their Surety attesting to their overall and per
project bonding limits.

Section 11.0 — Compliance with Laws

The bidder shall sign and submit with the bid the COMPLIANCE WITH LAWS — CERTIFICATION as part of the
Omnibus Procurement Certification form included in the Contract Documents.

Section 12.0 - Bid Designation

A. Each bid shall bear on the outside of the envelope the name of the bidder, its address, its telephone number and
designated as bid for the following: "BID ENCLOSED FOR TERM CM-BUILD CONTRACTING

PROGRAM; REGION NUMBER: ; CR NUMBER: “ (Fill in Appropriate Region
Number and CR Number from Table Below).
Region Counties CR Bid Security
Clinton, Essex, Franklin, Jefferson, Hamilton, Herkimer,
1 - Northern | Lewis, Oswego, Oneida, Madison, Onondaga, Cortland, 547
Fulton, Montgomery and St. Lawrence $5,000.00
Albany, Greene, Columbia, Dutchess, Putnam, Sullivan,
2 - Eastern | Orange, Rockland, Westchester, Rensselaer, Saratoga, 548
Schenectady, Schoharie, Warren and Washington $5,000.00

February 2022
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3_
South Chenango, Otsego, Schoharie, Delaware, Ulster, Broome, | 549
Central Tioga and Chemung $5,000.00
4 —
Finger Monroe, Wayne, Ontario, Seneca, Cayuga, Livingston, Yates, | 550
Lakes Tompkins, Schuyler and Steuben $5,000.00
Niagara, Orleans, Genesee, Erie, Wyoming, Chautauqua,
5 - West 551
estern Allegany, and Cattaraugus $5,000.00

B. No more than ONE Region/ CR Bid per envelope.

C. Notwithstanding the contract designation, the Owner reserves the right, at its sole discretion, to assign Work
to any contractor in any county covered by any of the contracts herein bid.

Section 13.0 - Award of Contract
A. Award of the Contract shall be made to the bidder submitting the lowest bid, if:

1. In the opinion of the Owner, the bid is responsive to the bid solicitation, and such bidder is qualified to
perform the Work involved, is responsible and reliable.

2. The bidder submits required documents as described under Section 17.0 — Forms and Documents.

3. On all contracts, the bidder furnishes within Seventy-two (72) hours after low bidder notification,
documentation of efforts to encourage the participation of New York State enterprises as suppliers and
subcontractors. Also, in a post-award compliance report, furnish documentation of efforts to provide
notification to New York State residents of employment opportunities, through the New York State Job
Service Division, or provide such notification in a manner consistent with existing collective bargaining
contracts or agreements.

B. The Owner reserves the right to reject any bid or all bids, to waive any informalities or irregularities or
omissions in any bid received or to afford any bidder an opportunity to remedy any informality or irregularity.

C. As part of the Work Order Contracting Program, the Owner reserves to itself, in its sole judgment, the right to
limit the number of Work Order Contracts awarded to any single bidder or contractor. Subject to the limitations
appearing above and elsewhere in this bid package, the contracts will be awarded, if at all, to the combination
of bids resulting in the least overall cost to the Owner.

D. The execution of the Agreement shall not be construed as a guarantee by the Owner that the plant, equipment
and the general scheme of proposed operations of a bidder is either adequate or suitable for the satisfactory

performance of the Work or that other data supplied by a bidder is accurate.

Section 14.0 - Required Bonds

A. As a condition precedent to the issuance of any Work Order by the Owner, the Contractor must provide and
furnish proof of a Payment and Performance Bonds in the amount of at least equal to 100% of the proposed
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Work Order amount for the payment of all persons performing labor or providing materials in connection with
the Work of the Work Order. Payment and Performance Bonds must be provided the Contractor. Bonds
submitted on behalf of subcontractors shall not be accepted.

If at any time the Owner, in its sole and exclusive discretion, shall become dissatisfied with any surety or
sureties upon the Payment and Performance Bonds, or if for any other reason said bonds shall cease to be
adequate security to the Owner, the Contractor shall, within five (5) calendar days after written notice from the
Owner to do so, substitute an acceptable bond or bonds in such form and sum and signed by such other surety
or sureties as may be satisfactory to the Owner. The Contractor shall pay the premiums on said bond or bonds.

The surety company, on all bonds, shall be authorized to do business in the State of New York by the NYS
Department of Financial Services and rated at least A- by A.M. Best and Company, or meet such other

requirements as are acceptable to the Owner in its sole and exclusive discretion.

Any failure to comply with the requirements of Article 14 will be deemed a material breach of the Agreement.

Section 15.0 - Damages for Failure to Enter into Agreement

The successful bidder, upon failure or refusal to sign and deliver the Agreement required within fourteen (14) days
after such bidder has received the Letter of Intent, shall forfeit to the Owner as damages for such failure or refusal,
the bid security or the difference between the bidder’s Award Criteria Figure and the next lowest bidder’s Award
Criteria figure times the Maximum Contract Value, whichever sum shall be higher.

Section 16.0 - Substantial Completion

A.

Total time of completion for the Work Order Contracting Program is:

1. Two years from the issuance of a Notice of Contract Award or when the Maximum Contract Value has
been ordered, whichever occurs first.

2. Option Period: Both the Authority and the Contractor must mutually agree to extend the contract for an
option period. The term of the option period is two years or when the Maximum Contract Value, or
revised Maximum Contract Value, is ordered, whichever occurs first.

. Work set forth in individual Work Orders under the contract shall be commenced and completed as stated in

the Work Orders.

Liquidated Damages may be assessed on a Work Order by Work Order basis at a rate established in the Work
Order.

Section 17.0 — Forms and Documents

Each bidder shall complete and submit to the Owner, pursuant to provisions stated in the Information for Bidders,
the following forms and documents, which are hereby made a part of the Contract Documents:

Bidding Requirements: each bidder shall submit the following at time of bid:

1. Form of Bid
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4,
5.
6.

Contract Forms for Construction: the successful bidder shall submit the following for execution of the Contract:

BIDDING REQUIREMENTS FOR CONSTRUCTION
TERM CM-BUILD CONTRACTING
INFORMATION FOR BIDDERS

Minimum Qualifications Form

Omnibus Procurement Certification
a. 2005 Procurement Lobbying Law - Certification
b. Code of Business Ethics - Certification
¢. Compliance with Laws - Certification

W-9 Form

Bid Security

Letter from Surety regarding Bonding Capacity

1.
2. New York State Vendor Responsibility Questionnaire For-Profit Construction (CCA-2)
3.

Required Insurance Form — within three (3) days after low bidder notification

Agreement - within fourteen (14) calendar days after Notice of Low Bid Status

As work orders are issued the successful bidder must submit the following:

1.
2.
3.

Utilization Plan with written justification if a Request for Waiver is applicable Utilization Plan Cover Sheet

Scope Verification Form
Monthly Workforce Utilization Report

February 2022



DASNY Visitor COVID-19 Screening Questionnaire (FOR PRINTING)

Visitor name: Visitor phone number:

Company name: Company phone number:

DASNY field site or office location visiting:

Employee requesting visitor (if applicable):

Date of screen and date of visit:

Time of screen:

*Screening cannot be done the day before the visit. Screening must be done within an hour, prior to the visit.

Screened by (CHECK ONE): [ Self [ Other (if other, indicate name):

*If selecting "Other," they must be designated DASNY screening staff

1. Do you have a temperature greater than or equal to 100.0 degrees Fahrenheit?:

Check the appropriate box: I NO I YES

2. Have you had any known close contact with a person confirmed or suspected to have COVID-19 in the past 14 days? [Please note,
close contact does not include individuals who work in a health care setting and are wearing appropriate, required personal
protective equipment (PPE)]:

Check the appropriate box: LINO I YES

3. Have you tested positive for COVID-19 through a diagnostic test in the past 14 days?:

Check the appropriate box: CINO [ YES

4. Are you currently experiencing ANY of the following symptoms?: Cough (new or worsening), shortness of breath (new or
worsening), troubled breathing (new or worsening), fever, chills, muscle pain (new or worsening), headache (new or worsening),
sore throat (new or worsening), new loss of taste, new loss of smell. [Please note, a few of the above symptoms may occur with
preexisting medical conditions, such as allergies or migraines. You should only answer “YES,” if your symptoms are new or
worsening.]

Check the appropriate box: CINO I YES

5. Have you traveled within a state with significant community spread of COVID-19 for longer than 24 hours within the past 14 days?

[For a list of states currently under New York’s travel advisory requiring a 14-day quarantine upon return, please visit
https://coronavirus.health.ny.gov/covid-19-travel-advisory.]

Check the appropriate box: L1NO [ YES
RESULTS
Answers “no” to all questions — passed; authorized for entry on the date and location requested.

Answers “yes” to any question — Not authorized for entry on the date and location requested.

Completed forms must be provided to the DASNY employee requesting the visit, conducting the bid opening or otherwise hosting
a meeting subject to the Open Meetings Law. If DASNY security is present at the site, security staff must be shown a copy of the
completed form upon the visitor’s entry.

The DASNY employee requesting the visit must scan and email each completed form to HR@DASNY.org, or send by postal mail to:
DASNY, HR Department, 515 Broadway, Albany, NY 12207


https://coronavirus.health.ny.gov/covid-19-travel-advisory
mailto:HR@DASNY.org

BIDDING REQUIREMENTS for CONSTRUCTION

FORM OF BID

TO THE DORMITORY AUTHORITY OF THE STATE OF NEW YORK
(Owner)

For: Term CM-Build

(Title of Project)

Pursuant to and in compliance with the Owner's Notice to Bidders dated
and the Contract Documents relating hereto, the undersigned hereby offers to Provide all plant, labor,
materials, supplies, equipment, Allowances, if applicable and other facilities and things necessary or proper
for or incidental to the Work of:

(list geographic region and CR number being bid)

as required by, and in strict accordance with applicable Contract Documents, including written changes
thereto, and addenda issued by the Owner and sent to the undersigned or delivered to the bidder or available
to the bidder prior to the opening of bids, whether received by the undersigned or not, for the total sum of:

(Written Percentage Amount)

($ )
(Figure Percentage Amount)

The above Written Percentage Amount is the undersigned’s bid and no other number on any page submitted
with this page 1 of the FORM OF BID can be the undersigned’s bid under any circumstance.

The bid may be withdrawn at any time prior to the scheduled time for the opening of bids or any authorized
postponement thereof.

If the Letter of Intent is sent or delivered to the undersigned within sixty (60) days after the date of opening
of the bids, or any time thereafter before the bid is withdrawn, the undersigned shall, within fourteen (14)
days after the date of such Letter of Intent, execute and deliver the Agreement in the form included in the
Contract Documents.

The undersigned hereby designates as the undersigned's office to which the Letter of Intent may be sent or
delivered:

Name:

Firm’s Legal Name:

Street Address:

PO Box #:

City, State, Zip Code:

Phone Number:

Email Address:

FORM OF BID
September 3, 2020 Page 1



BIDDING REQUIREMENTS for CONSTRUCTION

FORM OF BID
Date of Bid Submission:
Firm’s Legal Name:
Street Address:
PO Box #:
City, State, Zip Code:
By:

(Signature of Officer)
Title:
Officer Name:
(Print)

Phone Number:
Fax Number:
E-Mail Address:
Taxpayer ID or Social Security Number:

Submit Bid to:

DASNY
Attn: CONTRACTS UNIT - BID ENCLOSED
515 Broadway
Albany, New York 12207

FORM OF BID
September 3, 2020

Page 2



MINIMUM QUALIFICATIONS

Contractors must submit five (5) projects of similar size, scope and complexity

Name of your firm:

Contact:

Phone number:

Email:

Project 1

Your firm was the: Prime

Name of project:

Sub

Description of work:

Dollar value of contract:

Project owner’s name:

Phone number:

Email:

Design Consultant’s name:

Phone number:

Email:

Project 2

Your firm was the: Prime

Name of project:

Sub

Description of work:

Dollar value of contract:

Project owner’s name:

Phone number:

Email:

Design Consultant’s name:

Phone number:

Email:

Project 3

Your firm was the: Prime

Name of project:

Sub

January 3, 2022

Page | 1



Description of work:

Dollar value of contract:

Project owner’s name:

Phone number:

Email:

Design Consultant’s name:

Phone number:

Email:

Project 4

Your firm was the: Prime

Name of project:

Sub

Description of work:

Dollar value of contract:

Project owner’s name:

Phone number:

Email:

Design Consultant’s name:

Phone number:

Email:

Project 5

Your firm was the: Prime

Name of project:

Sub

Description of work:

Dollar value of contract:

Project owner’s name:

Phone number:

Email:

Design Consultant’s name:

Phone number:

Email:

January 3, 2022

Page | 2



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

I, the undersigned, an authorized signatory of
(the “Firm”) hereby represent and certify to the Dormitory Authority of the State of New York
(“DASNY”) under penalty of perjury as follows with respect to certain actions taken and to be taken
in connection with the Firm’s submission of a [bid/proposal] and the execution of any resulting
contract (the “Contract”) in response to DASNY’s [notice to bidders/request for proposal] for Project
# ] as follows:

A. Non-Collusive Bidding Certification

I. The prices in the [bid/proposal], have been arrived at independently without collusion,
consultation, communication or agreement, for the purpose of restricting competition, as to any matter
relating to such prices with any other [bidder/proposer] or with any competitor;

2. Unless otherwise required by law, the prices which have been quoted in the [bid/proposal] have
not been knowingly disclosed by the [bidder/proposer] and will not knowingly be disclosed by the
[bidder/proposer] prior to opening, directly or indirectly, to any other [bidder/proposer] or to any
competitor; and

3. No attempt has been made or will be made by the [bidder/proposer] to induce any other person,
partnership, or corporation to submit or not to submit a [bid/proposal] for the purpose of restricting

competition.

B. Non-Segregated Facilities

The Firm does not, nor shall not, maintain or provide for the employees of such Firm any segregated
facilities at any establishments, and that the Firm does not, nor shall not, permit the employees of such
Firm to perform the services of such employees at any location under the control of such Firm where
segregated facilities are maintained. The Firm agrees that a breach of this certification is a violation
of the nondiscrimination clauses of the Contract.

C. Non-discrimination in Employment in Northern Ireland

The Firm stipulates that it, and any individual or legal entity in which the Firm holds a ten percent
(10%) or greater ownership interest, and any such entity that holds such an interest in the Firm, either:

1. Has no business operations in Northern Ireland; or

2. Shall take all lawful steps in good faith to conduct any business operations it has or in which
it has such an interest in Northern Ireland in accordance with the MacBride Fair Employment
Principles as set forth in Chapter 807 of the Laws of 1992 and shall permit any independent

monitoring of its compliance with said Principles.

D. Federal Equal Employment Opportunity Act

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 1



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

The Firm is compliant with the Federal Equal Employment Opportunity Act of 1972 (P.L. 92-261), as
amended.

E. Commitment to Opportunity Programs

The Firm acknowledges and agrees to be bound in accordance with NYS Executive Law Article 15-
A, and in conformance with regulations promulgated by the Division of Minority and Women's
Business Development of the NYS Department of Economic Development. A list of NYS certified
M/WBEs may be obtained from the ESDC directory of certified businesses located at
www.nylovesmwbe.ny.gov.

F. Commitment to Service-Disabled Veteran-Owned Business

The Firm acknowledges and agrees to be bound in accordance with NYS Executive Law Article 17-
B, and in conformance with applicable regulations. A list of NYS certified SDVOB may be obtained
from the NYS Office of General Services Division of Services-Disabled Veterans’ Business
Development located at https://ogs.ny.gov/veterans.

G. Transfer of Offset Credits

The Firm acknowledges notice that DASNY may assign or otherwise transfer offset credits created by
the Contract to third parties located in New York State.

H. 2005 Procurement Lobbyving Law

1. The Firm understands and has to date and agrees hereinafter to comply with DASNY’s
procedures relative to permissible contacts for this procurement as required by State Finance Law §
139-j (3) and § 139—k (6) (b);

2. No “governmental entity,” as defined in State Finance Law § 139-j and § 139-k has made a
finding in the last four years that the Firm was not responsible;

a. Ifyes, please note the governmental entity, the date of the finding and the basis of the
finding regarding each finding of non-responsibility. Attach additional pages, if
necessary.

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 2
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DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

3. No “governmental entity” as defined in State Finance Law § 139-j and § 139-k has terminated
or withheld a procurement contract with the Firm due to the intentional provision of false or incomplete
information required by such laws and/or the failure to comply with the requirements of State Finance
Law § 139-k(3) relating to permissible contacts.

a. Ifyes, please note the governmental entity, the date of the termination or withholding
of contract and the basis of termination or withholding of contract. Attach additional
pages, if necessary.

I. Code of Business Ethics

The Firm acknowledges notice of and has read DASNY’s Code of Business Ethics attached as Exhibit
A hereto and acknowledges that the Firm’s failure to comply shall justify termination of the Contract
by DASNY and may result in the rejection of the Firm’s [bid/proposal] for future work with DASNY.

J. Iran Divestment

That to the best of its knowledge and belief, the Firm and each person and each person signing on
behalf of any other party, that each person is not on the list created pursuant to paragraph (b) of
subdivision 3 of section 165-a of the State Finance Law.

K. Russia Divestment-EO No. 14.

That to the best of its knowledge and belief, the Firm and each person and each person signing on
behalf of any other party, represents that the Firm is not headquartered in Russia and does not have its
principal place of business in Russia. Furthermore, the Firm and each person and each person signing
on behalf of any other party, represents that the Firm is not providing assistance to the Russian
government in its campaign to invade the Sovereign county of Ukraine, either through in kind support
or for -profit.

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 3



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

L. Certification

The Firm acknowledges that intentional submission of false or misleading information may constitute
a felony under Penal Law Section 210.40 or a misdemeanor under Penal Law Section 210.35 or
Section 210.45, and may also be punishable by a fine of up to $10,000 or imprisonment of up to five
years under 18 U.S.C. Section 1001 and hereby represents that all information contained here provided
to DASNY is complete, true and accurate.

Name:

Title:

Date:

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 4



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

Exhibit A: Dormitory Authority of the State of New York - Code of Business Ethics

A. Ethics Programs

1.

DASNY is a public-benefit corporation of the State of New York and expects the highest degree
of ethical business conduct by its employees and the many contractors, consultants and vendors
with whom it interacts on behalf of its clients, bondholders and the people of the State of New
York. DASNY, by mandate of its Board of Directors, administers a comprehensive corporate
integrity program to ensure that, as public officers, DASNY employees at all levels perform their
official duties consistent with the requirements of the New York State Public Olfficers Law; other
applicable laws, rules, and regulations; and policies of DASNY.

DASNY encourages and supports a fair, open and honest business relationship with its contractors,
consultants and vendors based on quality, service and cost. Moreover, DASNY believes that a
“level playing field” in the marketplace can only be achieved through adherence to ethical business
practices by all participants involved in the process.

To promote a working relationship with DASNY based on ethical business practices, contractors,
consultants and vendors are expected to:

a. furnish all goods, materials and services to DASNY as contractually required and specified,

b. submit complete and accurate reports to DASNY and its representatives as required;

c. not seek, solicit, demand or accept any information, verbal or written, from DASNY or its
representatives that provides an unfair advantage over a competitor;

d. not engage in any activity or course of conduct that restricts open and fair competition on
Authority-related projects and transactions;

e. notengage in any course of conduct with DASNY employees or representatives that constitutes
a conflict of interest or creates the appearance of a conflict of interest;

f. not offer any unlawful gifts or gratuities to DASNY employees or representatives, or engage
in bribery or other criminal activity; and

g. report to DASNY any activity by an DASNY employee or contractor, consultant or vendor of
DASNY that is inconsistent with DASNY’s Code of Business Ethics.

DASNY encourages its contractors, consultants and vendors to advance and support ethical
business conduct and practices among their respective directors, officers and employees,
preferably through the adoption of corporate ethics awareness training programs and written codes
of conduct. In addition to considering technical competence and financial stability, DASNY will
consider the corporate integrity of all contractors, consultants and vendors prior to the awarding
of contracts or issuing of purchase orders.

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 5



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

B. Conduct of DASNY Employees

DASNY employees are expected to conduct business with contractors, consultants and vendors in a
fair, consistent and professional manner. DASNY’s Code of Business Ethics and Employee Conduct
entitled Serving Responsibly, and other DASNY policies and procedures, guide the manner in which
DASNY employees are required to interact with contractors, consultants and vendors. Additionally,
the New York State Public Officers Law sets forth legal parameters within which DASNY employees
must perform their official duties with respect to, among other things, conflicts of interest and the
acceptance of gifts.

Limits on Gifts to DASNY Employees

1. Pursuant to Section 73(5) of the Public Officers Law, no person shall offer any gift having more
than a nominal value to an DASNY employee under circumstances in which it:

a. could be reasonably inferred the gift was intended to influence the employee in the
performance of his or her official duties;, or

b. could reasonably be expected to influence the employee in the performance of his or her
official duties;, or

c. was intended as a reward for any official action on the part of the employee.

2. A gift is anything more than nominal in value, in any form, given to an DASNY employee. Gifts
include, but are not limited to, money, service, loan, travel, lodging, meals, refreshments,
entertainment, discount, forbearance or promise. Any firm or its agents, either doing business or
seeking to do business with DASNY (contractors, consultants, vendors, etc.), is prohibited from
directly or indirectly offering or giving any gifts, even gifts of nominal value, to DASNY
employees as such gifts are deemed to be per se improper.

3. As is stated in the Prohibited Interests section of the Construction and Consultant Contract
documents, violations of these gift provisions may be grounds for immediate contract termination
and/or referral for civil action or criminal prosecution.

C. Employing Relatives of DASNY Employees

Although contractors, consultants and vendors may employ relatives of DASNY employees, DASNY
must be made aware of such circumstances as soon as possible, preferably in writing, to ensure a
conflict of interest situation does not arise. DASNY reserves the right to request that contractors,
consultants and vendors modify the work assignment of an DASNY employee’s relative where a
conflict of interest, or the appearance thereof, is deemed to exist. Please be advised that DASNY
employees are required to disclose information regarding the hiring of relatives by contractors,
consultants and vendors and recuse themselves from matters that may present a conflict of interest.
For purposes of this document, the term “relatives” refers to spouses, domestic partners, parents,
children, sisters, brothers, sisters-in-law, brothers-in-law, parents-in-law, sons/daughters-in-law,
stepparents, stepchildren, aunts, uncles, nieces, nephews, first cousins, grandparents by blood
relationship or by marriage, or persons residing in the same household.

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 6



DORMITORY AUTHORITY OF THE STATE OF NEW YORK
OMNIBUS PROCUREMENT
CERTIFICATION

Hiring Former DASNY Employees

Contractors, consultants and vendors may hire former DASNY employees. However, as a general
rule, former employees of DASNY may neither appear nor practice before DASNY, nor receive
compensation for services rendered on a matter before DASNY, for a period of two years following
their separation from DASNY service. In addition, former DASNY employees are subject to a
“lifetime bar” from appearing before DASNY or receiving compensation for services regarding any
transaction in which they personally participated or which was under their active consideration during
their tenure with DASNY. Violations will be referred to the New York State Commission on Public
Integrity for appropriate action.

OMNIBUS PROCUREMENT CERTIFICATION
April 14, 2022 Page 7



w-9
Form

(Rev. October 2018)
Department of the Treasury
Internal Revenue Service

Request for Taxpayer
Identification Number and Certification

» Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the
requester. Do not
send to the IRS.

1 Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2 Business name/disregarded entity name, if different from above

following seven boxes.

[ Individual/sole proprietor or (e Corporation

single-member LLC

|:| Other (see instructions) »

D S Corporation

|:| Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) »

Note: Check the appropriate box in the line above for the tax classification of the single-member owner. Do not check | Exemption from FATCA reporting
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

3 Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the | 4 Exemptions (codes apply only to

certain entities, not individuals; see
instructions on page 3):
D Partnership D Trust/estate

Exempt payee code (if any)

code (if any)

(Applies to accounts maintained outside the U.S.)

5 Address (number, street, and apt. or suite no.) See instructions.

Print or type
See Specific Instructions on page 3.

Requester’s name and address (optional)

6 City, state, and ZIP code

7 List account number(s) here (optional)

Taxpayer ldentification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid
backup withholding. For individuals, this is generally your social security number (SSN). However, for a
resident alien, sole proprietor, or disregarded entity, see the instructions for Part |, later. For other - -
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and

Number To Give the Requester for guidelines on whose number to enter.

Social security number

or
| Employer identification number

Part Il Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me); and
2. 1 am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the Internal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup withholding; and
3. lam a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid,
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part I, later.

Sign Signature of
Here U.S. person >

Date >

General Instructions

Section references are to the Internal Revenue Code unless otherwise
noted.

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/FormW0.

Purpose of Form

An individual or entity (Form W-9 requester) who is required to file an
information return with the IRS must obtain your correct taxpayer
identification number (TIN) which may be your social security number
(SSN), individual taxpayer identification number (ITIN), adoption
taxpayer identification number (ATIN), or employer identification number
(EIN), to report on an information return the amount paid to you, or other
amount reportable on an information return. Examples of information
returns include, but are not limited to, the following.

e Form 1099-INT (interest earned or paid)

e Form 1099-DIV (dividends, including those from stocks or mutual
funds)

® Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

e Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

* Form 1099-S (proceeds from real estate transactions)

® Form 1099-K (merchant card and third party network transactions)
* Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

e Form 1099-C (canceled debt)

* Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN.

If you do not return Form W-9 to the requester with a TIN, you might
be subject to backup withholding. See What is backup withholding,
later.

Cat. No. 10231X

Form W-9 (Rev. 10-2018)



Form W-9 (Rev. 10-2018)

Page 2

By signing the filled-out form, you:

1. Certify that the TIN you are giving is correct (or you are waiting for a
number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt
payee. If applicable, you are also certifying that as a U.S. person, your
allocable share of any partnership income from a U.S. trade or business
is not subject to the withholding tax on foreign partners' share of
effectively connected income, and

4. Certify that FATCA code(s) entered on this form (if any) indicating
that you are exempt from the FATCA reporting, is correct. See What is
FATCA reporting, later, for further information.

Note: If you are a U.S. person and a requester gives you a form other
than Form W-9 to request your TIN, you must use the requester’s form if
it is substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:

® An individual who is a U.S. citizen or U.S. resident alien;

* A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United States;

¢ An estate (other than a foreign estate); or
* A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or
business in the United States are generally required to pay a withholding
tax under section 1446 on any foreign partners’ share of effectively
connected taxable income from such business. Further, in certain cases
where a Form W-9 has not been received, the rules under section 1446
require a partnership to presume that a partner is a foreign person, and
pay the section 1446 withholding tax. Therefore, if you are a U.S. person
that is a partner in a partnership conducting a trade or business in the
United States, provide Form W-9 to the partnership to establish your
U.S. status and avoid section 1446 withholding on your share of
partnership income.

In the cases below, the following person must give Form W-9 to the
partnership for purposes of establishing its U.S. status and avoiding
withholding on its allocable share of net income from the partnership
conducting a trade or business in the United States.

¢ In the case of a disregarded entity with a U.S. owner, the U.S. owner
of the disregarded entity and not the entity;

¢ In the case of a grantor trust with a U.S. grantor or other U.S. owner,
generally, the U.S. grantor or other U.S. owner of the grantor trust and
not the trust; and

¢ In the case of a U.S. trust (other than a grantor trust), the U.S. trust
(other than a grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a
foreign bank that has elected to be treated as a U.S. person, do not use
Form W-9. Instead, use the appropriate Form W-8 or Form 8233 (see
Pub. 515, Withholding of Tax on Nonresident Aliens and Foreign
Entities).

Nonresident alien who becomes a resident alien. Generally, only a
nonresident alien individual may use the terms of a tax treaty to reduce
or eliminate U.S. tax on certain types of income. However, most tax
treaties contain a provision known as a “saving clause.” Exceptions
specified in the saving clause may permit an exemption from tax to
continue for certain types of income even after the payee has otherwise
become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception
contained in the saving clause of a tax treaty to claim an exemption

from U.S. tax on certain types of income, you must attach a statement
to Form W-9 that specifies the following five items.

1. The treaty country. Generally, this must be the same treaty under
which you claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the
saving clause and its exceptions.

4. The type and amount of income that qualifies for the exemption
from tax.

5. Sufficient facts to justify the exemption from tax under the terms of
the treaty article.

Example. Article 20 of the U.S.-China income tax treaty allows an
exemption from tax for scholarship income received by a Chinese
student temporarily present in the United States. Under U.S. law, this
student will become a resident alien for tax purposes if his or her stay in
the United States exceeds 5 calendar years. However, paragraph 2 of
the first Protocol to the U.S.-China treaty (dated April 30, 1984) allows
the provisions of Article 20 to continue to apply even after the Chinese
student becomes a resident alien of the United States. A Chinese
student who qualifies for this exception (under paragraph 2 of the first
protocol) and is relying on this exception to claim an exemption from tax
on his or her scholarship or fellowship income would attach to Form
W-9 a statement that includes the information described above to
support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the
appropriate completed Form W-8 or Form 8233.

Backup Withholding

What is backup withholding? Persons making certain payments to you
must under certain conditions withhold and pay to the IRS 24% of such
payments. This is called “backup withholding.” Payments that may be
subject to backup withholding include interest, tax-exempt interest,
dividends, broker and barter exchange transactions, rents, royalties,
nonemployee pay, payments made in settlement of payment card and
third party network transactions, and certain payments from fishing boat
operators. Real estate transactions are not subject to backup
withholding.

You will not be subject to backup withholding on payments you
receive if you give the requester your correct TIN, make the proper
certifications, and report all your taxable interest and dividends on your
tax return.

Payments you receive will be subject to backup withholding if:
1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the instructions for
Part |l for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding
because you did not report all your interest and dividends on your tax
return (for reportable interest and dividends only), or

5. You do not certify to the requester that you are not subject to
backup withholding under 4 above (for reportable interest and dividend
accounts opened after 1983 only).

Certain payees and payments are exempt from backup withholding.
See Exempt payee code, later, and the separate Instructions for the
Requester of Form W-9 for more information.

Also see Special rules for partnerships, earlier.

What is FATCA Reporting?

The Foreign Account Tax Compliance Act (FATCA) requires a
participating foreign financial institution to report all United States
account holders that are specified United States persons. Certain
payees are exempt from FATCA reporting. See Exemption from FATCA
reporting code, later, and the Instructions for the Requester of Form
W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you
claimed to be an exempt payee if you are no longer an exempt payee
and anticipate receiving reportable payments in the future from this
person. For example, you may need to provide updated information if
you are a C corporation that elects to be an S corporation, or if you no
longer are tax exempt. In addition, you must furnish a new Form W-9 if
the name or TIN changes for the account; for example, if the grantor of a
grantor trust dies.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN to a
requester, you are subject to a penalty of $50 for each such failure
unless your failure is due to reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you
make a false statement with no reasonable basis that results in no
backup withholding, you are subject to a $500 penalty.



Form W-9 (Rev. 10-2018)

Page 3

Criminal penalty for falsifying information. Willfully falsifying
certifications or affirmations may subject you to criminal penalties
including fines and/or imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of
federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions

Line 1

You must enter one of the following on this line; do not leave this line
blank. The name should match the name on your tax return.

If this Form W-9 is for a joint account (other than an account
maintained by a foreign financial institution (FFI)), list first, and then
circle, the name of the person or entity whose number you entered in
Part | of Form W-9. If you are providing Form W-9 to an FFI to document
a joint account, each holder of the account that is a U.S. person must
provide a Form W-9.

a. Individual. Generally, enter the name shown on your tax return. If
you have changed your last name without informing the Social Security
Administration (SSA) of the name change, enter your first name, the last
name as shown on your social security card, and your new last name.

Note: ITIN applicant: Enter your individual name as it was entered on
your Form W-7 application, line 1a. This should also be the same as the
name you entered on the Form 1040/1040A/1040EZ you filed with your
application.

b. Sole proprietor or single-member LLC. Enter your individual
name as shown on your 1040/1040A/1040EZ on line 1. You may enter
your business, trade, or “doing business as” (DBA) name on line 2.

c. Partnership, LLC that is not a single-member LLC, C
corporation, or S corporation. Enter the entity's name as shown on the
entity's tax return on line 1 and any business, trade, or DBA name on
line 2.

d. Other entities. Enter your name as shown on required U.S. federal
tax documents on line 1. This name should match the name shown on the
charter or other legal document creating the entity. You may enter any
business, trade, or DBA name on line 2.

e. Disregarded entity. For U.S. federal tax purposes, an entity that is
disregarded as an entity separate from its owner is treated as a
“disregarded entity.” See Regulations section 301.7701-2(c)(2)(iii). Enter
the owner's name on line 1. The name of the entity entered on line 1
should never be a disregarded entity. The name on line 1 should be the
name shown on the income tax return on which the income should be
reported. For example, if a foreign LLC that is treated as a disregarded
entity for U.S. federal tax purposes has a single owner that is a U.S.
person, the U.S. owner's name is required to be provided on line 1. If
the direct owner of the entity is also a disregarded entity, enter the first
owner that is not disregarded for federal tax purposes. Enter the
disregarded entity's name on line 2, “Business name/disregarded entity
name.” If the owner of the disregarded entity is a foreign person, the
owner must complete an appropriate Form W-8 instead of a Form W-9.
This is the case even if the foreign person has a U.S. TIN.

Line 2

If you have a business name, trade name, DBA name, or disregarded
entity name, you may enter it on line 2.

Line 3

Check the appropriate box on line 3 for the U.S. federal tax
classification of the person whose name is entered on line 1. Check only
one box on line 3.

IF the entity/person on line 1is | THEN check the box for...

am)...

e Corporation Corporation

¢ Individual Individual/sole proprietor or single-
e Sole proprietorship, or member LLC

¢ Single-member limited liability
company (LLC) owned by an
individual and disregarded for U.S.
federal tax purposes.

* LLC treated as a partnership for | Limited liability company and enter|
U.S. federal tax purposes, the appropriate tax classification.

* LLC that has filed Form 8832 or | (P= Partnership; C= C corporation;
2553 to be taxed as a corporation, | or S= S corporation)

or

e LLC that is disregarded as an
entity separate from its owner but
the owner is another LLC that is
not disregarded for U.S. federal tax

purposes.
* Partnership Partnership
e Trust/estate Trust/estate

Line 4, Exemptions

If you are exempt from backup withholding and/or FATCA reporting,
enter in the appropriate space on line 4 any code(s) that may apply to
you.

Exempt payee code.

e Generally, individuals (including sole proprietors) are not exempt from
backup withholding.

e Except as provided below, corporations are exempt from backup
withholding for certain payments, including interest and dividends.

e Corporations are not exempt from backup withholding for payments
made in settlement of payment card or third party network transactions.

e Corporations are not exempt from backup withholding with respect to
attorneys’ fees or gross proceeds paid to attorneys, and corporations
that provide medical or health care services are not exempt with respect
to payments reportable on Form 1099-MISC.

The following codes identify payees that are exempt from backup
withholding. Enter the appropriate code in the space in line 4.

1—An organization exempt from tax under section 501(a), any IRA, or
a custodial account under section 403(b)(7) if the account satisfies the
requirements of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a U.S. commonwealth or
possession, or any of their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies,
or instrumentalities

5—A corporation

6—A dealer in securities or commodities required to register in the
United States, the District of Columbia, or a U.S. commonwealth or
possession

7—A futures commission merchant registered with the Commodity
Futures Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the
Investment Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)
11 —A financial institution

12—A middleman known in the investment community as a nominee or
custodian

13—A trust exempt from tax under section 664 or described in section
4947
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The following chart shows types of payments that may be exempt
from backup withholding. The chart applies to the exempt payees listed
above, 1 through 13.

IF the payment is for... THEN the payment is exempt

for...

Interest and dividend payments All exempt payees except

for 7

Broker transactions Exempt payees 1 through 4 and 6
through 11 and all C corporations.
S corporations must not enter an
exempt payee code because they
are exempt only for sales of
noncovered securities acquired

prior to 2012.

Barter exchange transactions and
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be | Generally, exempt payees
reported and direct sales over 1 through 5°

$5,000'

Payments made in settlement of
payment card or third party network
transactions

Exempt payees 1 through 4

" See Form 1099-MISC, Miscellaneous Income, and its instructions.

2 However, the following payments made to a corporation and
reportable on Form 1099-MISC are not exempt from backup
withholding: medical and health care payments, attorneys’ fees, gross
proceeds paid to an attorney reportable under section 6045(f), and
payments for services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify
payees that are exempt from reporting under FATCA. These codes
apply to persons submitting this form for accounts maintained outside
of the United States by certain foreign financial institutions. Therefore, if
you are only submitting this form for an account you hold in the United
States, you may leave this field blank. Consult with the person
requesting this form if you are uncertain if the financial institution is
subject to these requirements. A requester may indicate that a code is
not required by providing you with a Form W-9 with “Not Applicable” (or
any similar indication) written or printed on the line for a FATCA
exemption code.

A—An organization exempt from tax under section 501(a) or any
individual retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a U.S. commonwealth or
possession, or any of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or
more established securities markets, as described in Regulations
section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated
group as a corporation described in Regulations section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial
instruments (including notional principal contracts, futures, forwards,
and options) that is registered as such under the laws of the United
States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an
entity registered at all times during the tax year under the Investment
Company Act of 1940

|—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section
4947(a)(1)

M—A tax exempt trust under a section 403(b) plan or section 457(g)
plan

Note: You may wish to consult with the financial institution requesting
this form to determine whether the FATCA code and/or exempt payee
code should be completed.

Line 5

Enter your address (number, street, and apartment or suite number).
This is where the requester of this Form W-9 will mail your information
returns. If this address differs from the one the requester already has on
file, write NEW at the top. If a new address is provided, there is still a
chance the old address will be used until the payor changes your
address in their records.

Line 6

Enter your city, state, and ZIP code.

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and
you do not have and are not eligible to get an SSN, your TIN is your IRS
individual taxpayer identification number (ITIN). Enter it in the social
security number box. If you do not have an ITIN, see How to get a TIN
below.

If you are a sole proprietor and you have an EIN, you may enter either
your SSN or EIN.

If you are a single-member LLC that is disregarded as an entity
separate from its owner, enter the owner’s SSN (or EIN, if the owner has
one). Do not enter the disregarded entity’s EIN. If the LLC is classified as
a corporation or partnership, enter the entity’s EIN.

Note: See What Name and Number To Give the Requester, later, for
further clarification of name and TIN combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately.
To apply for an SSN, get Form SS-5, Application for a Social Security
Card, from your local SSA office or get this form online at
www.SSA.gov. You may also get this form by calling 1-800-772-1213.
Use Form W-7, Application for IRS Individual Taxpayer Identification
Number, to apply for an ITIN, or Form SS-4, Application for Employer
Identification Number, to apply for an EIN. You can apply for an EIN
online by accessing the IRS website at www.irs.gov/Businesses and
clicking on Employer Identification Number (EIN) under Starting a
Business. Go to www.irs.gov/Forms to view, download, or print Form
W-7 and/or Form SS-4. Or, you can go to www.irs.gov/OrderfForms to
place an order and have Form W-7 and/or SS-4 mailed to you within 10
business days.

If you are asked to complete Form W-9 but do not have a TIN, apply
for a TIN and write “Applied For” in the space for the TIN, sign and date
the form, and give it to the requester. For interest and dividend
payments, and certain payments made with respect to readily tradable
instruments, generally you will have 60 days to get a TIN and give it to
the requester before you are subject to backup withholding on
payments. The 60-day rule does not apply to other types of payments.
You will be subject to backup withholding on all such payments until
you provide your TIN to the requester.

Note: Entering “Applied For” means that you have already applied for a
TIN or that you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use
the appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S. person, or
resident alien, sign Form W-9. You may be requested to sign by the
withholding agent even if item 1, 4, or 5 below indicates otherwise.

For a joint account, only the person whose TIN is shown in Part |
should sign (when required). In the case of a disregarded entity, the
person identified on line 1 must sign. Exempt payees, see Exempt payee
code, earlier.

Signature requirements. Complete the certification as indicated in
items 1 through 5 below.
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1. Interest, dividend, and barter exchange accounts opened
before 1984 and broker accounts considered active during 1983.
You must give your correct TIN, but you do not have to sign the
certification.

2. Interest, dividend, broker, and barter exchange accounts
opened after 1983 and broker accounts considered inactive during
1983. You must sign the certification or backup withholding will apply. If
you are subject to backup withholding and you are merely providing
your correct TIN to the requester, you must cross out item 2 in the
certification before signing the form.

3. Real estate transactions. You must sign the certification. You may
cross out item 2 of the certification.

4, Other payments. You must give your correct TIN, but you do not
have to sign the certification unless you have been notified that you
have previously given an incorrect TIN. “Other payments” include
payments made in the course of the requester’s trade or business for
rents, royalties, goods (other than bills for merchandise), medical and
health care services (including payments to corporations), payments to
a nonemployee for services, payments made in settlement of payment
card and third party network transactions, payments to certain fishing
boat crew members and fishermen, and gross proceeds paid to
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of
secured property, cancellation of debt, qualified tuition program
payments (under section 529), ABLE accounts (under section 529A),
IRA, Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your correct
TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester

For this type of account: Give name and EIN of:

14. Account with the Department of
Agriculture in the name of a public
entity (such as a state or local
government, school district, or
prison) that receives agricultural
program payments

The public entity

15. Grantor trust filing under the Form The trust
1041 Filing Method or the Optional
Form 1099 Filing Method 2 (see

Regulations section 1.671-4(b)(2)(i)(B))

For this type of account: Give name and SSN of:

The individual

The actual owner of the account or, if
combined funds, the first individual on

the account'

-

. Individual

[

Two or more individuals (joint
account) other than an account
maintained by an FFI

3. Two or more U.S. persons
(joint account maintained by an FFI)

Each holder of the account

4. Custodial account of a minor The minor’

(Uniform Gift to Minors Act)
5. a. The usual revocable savings trust | The grantor-trustee1
(grantor is also trustee)
b. So-called trust account that is not| The actual owner’
a legal or valid trust under state law

6. Sole proprietorship or disregarded The owner®

entity owned by an individual

7. Grantor trust filing under Optional
Form 1099 Filing Method 1 (see
Regulations section 1.671-4(b)(2)(i)
A)

The grantor®

For this type of account: Give name and EIN of:

8. Disregarded entity not owned by an | The owner

individual

©

. A valid trust, estate, or pension trust [ Legal entity4

10. Corporation or LLC electing The corporation
corporate status on Form 8832 or

Form 2553

11. Association, club, religious,
charitable, educational, or other tax-
exempt organization

The organization

The partnership
The broker or nominee

12. Partnership or multi-member LLC
13. A broker or registered nominee

" List first and circle the name of the person whose number you furnish.
If only one person on a joint account has an SSN, that person’s number
must be furnished.

2 Circle the minor’s name and furnish the minor’s SSN.

3 You must show your individual name and you may also enter your
business or DBA name on the “Business name/disregarded entity”
name line. You may use either your SSN or EIN (if you have one), but the
IRS encourages you to use your SSN.

“ List first and circle the name of the trust, estate, or pension trust. (Do
not furnish the TIN of the personal representative or trustee unless the
legal entity itself is not designated in the account title.) Also see Special
rules for partnerships, earlier.

*Note: The grantor also must provide a Form W-9 to trustee of trust.

Note: If no name is circled when more than one name is listed, the
number will be considered to be that of the first name listed.

Secure Your Tax Records From ldentity Theft

Identity theft occurs when someone uses your personal information
such as your name, SSN, or other identifying information, without your
permission, to commit fraud or other crimes. An identity thief may use
your SSN to get a job or may file a tax return using your SSN to receive
a refund.

To reduce your risk:
® Protect your SSN,
* Ensure your employer is protecting your SSN, and
¢ Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a
notice from the IRS, respond right away to the name and phone number
printed on the IRS notice or letter.

If your tax records are not currently affected by identity theft but you
think you are at risk due to a lost or stolen purse or wallet, questionable
credit card activity or credit report, contact the IRS Identity Theft Hotline
at 1-800-908-4490 or submit Form 14039.

For more information, see Pub. 5027, Identity Theft Information for
Taxpayers.

Victims of identity theft who are experiencing economic harm or a
systemic problem, or are seeking help in resolving tax problems that
have not been resolved through normal channels, may be eligible for
Taxpayer Advocate Service (TAS) assistance. You can reach TAS by
calling the TAS toll-free case intake line at 1-877-777-4778 or TTY/TDD
1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes.
Phishing is the creation and use of email and websites designed to
mimic legitimate business emails and websites. The most common act
is sending an email to a user falsely claiming to be an established
legitimate enterprise in an attempt to scam the user into surrendering
private information that will be used for identity theft.
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The IRS does not initiate contacts with taxpayers via emails. Also, the
IRS does not request personal detailed information through email or ask
taxpayers for the PIN numbers, passwords, or similar secret access
information for their credit card, bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS,
forward this message to phishing@irs.gov. You may also report misuse
of the IRS name, logo, or other IRS property to the Treasury Inspector
General for Tax Administration (TIGTA) at 1-800-366-4484. You can
forward suspicious emails to the Federal Trade Commission at
spam@uce.gov or report them at www.ftc.gov/complaint. You can

contact the FTC at www.ftc.gov/idtheft or 877-IDTHEFT (877-438-4338).

If you have been the victim of identity theft, see www./dentityTheft.gov
and Pub. 5027.

Visit www.irs.gov/Identity Theft to learn more about identity theft and
how to reduce your risk.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your
correct TIN to persons (including federal agencies) who are required to
file information returns with the IRS to report interest, dividends, or
certain other income paid to you; mortgage interest you paid; the
acquisition or abandonment of secured property; the cancellation of
debt; or contributions you made to an IRA, Archer MSA, or HSA. The
person collecting this form uses the information on the form to file
information returns with the IRS, reporting the above information.
Routine uses of this information include giving it to the Department of
Justice for civil and criminal litigation and to cities, states, the District of
Columbia, and U.S. commonwealths and possessions for use in
administering their laws. The information also may be disclosed to other
countries under a treaty, to federal and state agencies to enforce civil
and criminal laws, or to federal law enforcement and intelligence
agencies to combat terrorism. You must provide your TIN whether or
not you are required to file a tax return. Under section 3406, payers
must generally withhold a percentage of taxable interest, dividend, and
certain other payments to a payee who does not give a TIN to the payer.
Certain penalties may also apply for providing false or fraudulent
information.



BIDDING REQUIREMENTS for CONSTRUCTION

BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that we:

as Principal,

(Legal Title of the Bidder)

and as Surety,
(Legal Title of the Surety)

are hereby held and firmly bound unto the Dormitory Authority - State of New York in the penal sum of:

(Amount)

or in the full and just sum of the difference between the total bid of the Principal and the total bid of the
bidder submitting the next lowest bid, whichever sum shall be higher, for the payment of which, well and
truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, administrators,
successors and assigns.

Signed this day of 20

Whereas the Principal has submitted to the Dormitory Authority - State of New York a certain bid, made
a part hereof, to enter into a Contract in writing for the:

(Title of Project)
NOW, THEREFORE the conditions of this obligation is such that::
A. This obligation shall be void:
1. Ifsaid bid shall be rejected or in the alternate.

2. If said bid shall be accepted and the Principal shall execute and deliver the Agreement in the form
attached hereto (properly completed; in accordance with said bid) and shall furnish bonds for the
faithful performance of said Contract by the Principal, and for the payment of persons performing
labor or furnishing materials in connection therewith, and shall in all other respects perform the
Contract created by the acceptance of said bid.

Otherwise the same shall remain in force and effect; it being expressly understood and agreed that the
liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount of
this obligation as herein stated.

B. The penal sum of this Bond is in addition to any other Bond furnished by the Contractor and in no
way shall be impaired or affected by any other Bond.

C. The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and
said Surety's Bond in no way shall be impaired or affected by any extension of time within which the
Owner may accept such bid; and said Surety does hereby waive notice of any such extension.

BID BOND
December ‘10 Page 1



BIDDING REQUIREMENTS for CONSTRUCTION

BID BOND

IN WITNESS WHEREOF:

the parties hereto have executed this Bond the day and year first above written.

IN THE PRESENCE OF:

(Principal) (Surety)

(Signature) (Signature)

(Title) (Title)

(Address) (Address)

(City, State, Zip Code) (City, State, Zip Code)

(Phone Number & FAX Number) (Phone Number & FAX Number)
(Email Address) (Email Address)

BID BOND

December ‘10 Page 2



BIDDING REQUIREMENTS for CONSTRUCTION

BID BOND

ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING BID BOND

IF A CORPORATION
STATE OF
COUNTY OF
Onthe  dayof in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of s
the corporation described in and which executed the foregoing instrument; and that he/she signed his/her name
thereto by authority of the Board of Directors of said corporation.

Notary Public

ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING BID BOND
IF A PARTNERSHIP, LIMITED LIABILITY COMPANY OR INDIVIDUAL

STATE OF

COUNTY OF

Onthe  day of in the year 20, before me, the undersigned, a Notary Public in and for said
State, personally appeared , personally known or proved to me
on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are) subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their capacity(ies), and that by
his/her/their signature(s) on the instrument, the individual(s), or the person upon behalf of which the individual(s)
acted, executed the instrument.

Notary Public
ACKNOWLEDGEMENT OF SURETY
STATE OF
COUNTY OF
Onthe  dayof in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of ,
the corporation described in and which executed the foregoing instrument; and that he/she signed his/her name
thereto by authority of the Board of Directors of said corporation.

Notary Public

BID BOND
December ‘10 Page 3
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Add

DORMITORY AUTHORITY - STATE OF NEW YORK
! % Office of Opportunity Programs

UPSTATE: 515 Broadway * Albany, NY 12207-2964 * Phone: (518) 257-3706 Fax: (518) 257-3100
DOWNSTATE: One Penn Plaza, 52" Floor * New York, NY * 10119-0098 * Phone: (212) 273-5038 Fax: (212) 273-5121

SCOPE VERIFICATION FORM

This form must be submitted with the Utilization Plan for each MWBE subcontractor listed on the Utilization Plan and
each Service-Disabled Veteran Owned Business (SDVOB). Failure to submit will delay acceptance of the Utilization

Plan and award of the Contract.

A. PROJECT INFORMATION

Facility:

Project No:

Contract/Bid No:

Work Authorization (if applicable):

B. PRIME CONTRACTOR C. M/WBE SUBCONTRACTOR MBE[ | WBE[ |
COMPANY: COMPANY:

CONTACT: CONTACT:

TELEPHONE: TELEPHONE:

E-MAIL: E-MAIL:

D. SDVOB SUBCONTRACTOR

COMPANY:

CONTACT:

TELEPHONE:

E-MAIL:

| E. MWBE SUBCONTRACTOR SCOPE OF SERVICES

In the box below, provide a detailed scope of services to be performed by the proposed M/WBE Subcontractor listed above.

CSI Number

(Must be 6 Digits) DESCRIPTION OF WORK CONTRACT
AMOUNT

AAP 10.0 (12/15) 1of3




! ZI DORMITORY AUTHORITY - STATE OF NEW YORK
! % Office of Opportunity Programs

UPSTATE: 515 Broadway * Albany, NY 12207-2964 * Phone: (518) 257-3706 Fax: (518) 257-3100
DOWNSTATE: One Penn Plaza, 52" Floor * New York, NY * 10119-0098 * Phone: (212) 273-5038 Fax: (212) 273-5121

| F. SDVOB SUBCONTRACTOR SCOPE OF SERVICES |
In the box below, provide a detailed scope of services to be performed by the proposed SDVOB Subcontractor listed above.

CSI Number
(Must be 6 Digits) DESCRIPTION OF WORK CONTRACT
AMOUNT

The official schedule of values for the above scope of services must be submitted along with the applicable
subcontract agreement within 30 days of contract award. Failure to do so may delay future payment requisitions.

Contractor will notify and obtain written approval from DASNY for any changes in this Scope Verification Form.

Contractor and M/WBE Subcontractor certify that M/WBE Subcontractor will perform the above scope of work
and will not subcontract its work, in whole or in part, to a non-M/WBE entity.

Contractor and SDVOB Subcontractor certify that SDVOB Subcontractor will perform the above scope of work
and will not subcontract its work, in whole or in part, to a non-SDVOB entity.

CONTRACTOR M/WBE SUBCONTRACTOR
Print Name of Principal or Officer Print Title of Principal or Officer
Signature of Principal or Officer Signature of Principal or Officer
Date Date

AAP 10.0 (12/15) 20f3



! ZI DORMITORY AUTHORITY - STATE OF NEW YORK
! % Office of Opportunity Programs

UPSTATE: 515 Broadway * Albany, NY 12207-2964 * Phone: (518) 257-3706 Fax: (518) 257-3100
DOWNSTATE: One Penn Plaza, 52" Floor * New York, NY * 10119-0098 * Phone: (212) 273-5038 Fax: (212) 273-5121

SDVOB SUBCONTRACTOR

Print Name of Principal or Officer

Signature of Principal or Officer

Date

AAP 10.0 (12/15) 30f3



FOR DEMO PURPOSES ONLY

A ® N R EEE N = E B R FSEE ETEENZ BB BN E DATE (MM/DD/YYYY)
AECHIRER CERTIFICATE OF LIABILITY INSURANCE

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

CONTACT
PRODUCER N
PHONE FAX
Your Agent or Broker (A/C, No, Ext): (AIC, No):
E-MAIL
ADDRESS:
INSURER(S) AFFORDING COVERAGE NAIC #

INSURER A : Your Insurance Company

INSURED INSURER B : Your Insurance Company

INSURER ¢ : Your Insurance Company

Your Name INSURER D : Your Insurance Company

INSURERE : Your Insurance Company

INSURER F: Your Insurance Company

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL SUBR POLICY EFF POLICY EXP

LTR TYPE OF INSURANCE INSR | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
GENERAL LIABILITY EACH OCCURRENCE $ 2,000,000
X DAMAGE TO RENTED 50.000
COMMERCIAL GENERAL LIABILITY PREMISES (Ea occurrence) | $ ,
‘ CLAIMS-MADE OCCUR MED EXP (Any one person) | $ 5,000
A | X | Include Independent Contractors | Y XYZ-123 MM/DD/YY | MM/DD/YY | pERSONAL & ADV INJURY | § 2,000,000
GENERAL AGGREGATE $ 4,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $ 4,000,000
POLICY FRO: LOG Fire Damage Lgl Liab | $ 1,000,000
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY (Ea accident) 5 1,000,000
X any auto BODILY INJURY (Per person) | $
B | X | ALLOUNED SCHEDULED ABC-345 MM/DD/YY | MM/DD/YY | BODILY INJURY (Per accident) | §
X NON-OWNED PROPERTY DAMAGE s
HIRED AUTOS AUTOS Per accident)
X $
X | umereLtaLiae | X | occur EACH OCCURRENCE $ As Needed
C EXCESS LIAB cLAMs-MADE| Y LLL-555 MM/DD/YY | MM/DD/YY | AGGREGATE $
DED ‘ ‘ RETENTION $ $
WORKERS COMPENSATION WC STATU- OTH-
AND EMPLOYERS' LIABILITY YIN TORY LIMITS ER
D | OFFIGERMEMBER EXOLUBEDS e NIA WCB-678 MM/DD/YY | MM/DD/YY |-EL- EACH ACCIDENT s
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
If yes, describe under 1.000.000
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § ,UU0,
Asbestos Liability $2 Million/$2 Million
E | Builders Risk* MCK-777 MM/DD/YY | MM/DD/YY | \work Order Value

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

DASNY Contract No: 1000509999 CR ____

Project Name: TERM CM-BUILD CONTRACTING - REGION ____

*Builders Risk required for GOSR, OMH, OPWDD OASAS and NYCHA Projects

The following are Additional Insureds as respect to this project: the Dormitory Authority-State of New York; the State of New York; ALL ENTITIES LISTED ON
APPENDIX E. Proof of 30 Days Notice of Cancellation in favor of the Dormitory Authority of the State of New York is required for all insurance policies

FOR NYCHA: NYCHA must also receive 30 Days Notice of Cancellation

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Dormitory Authority- State of New York THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
Attn: Risk Management ACCORDANCE WITH THE POLICY PROVISIONS.

515 Broadway

AUTHORIZED REPRESENTATIVE
Albany, New York 12207

Your Agent/Broker Representative

© 1988-2010 ACORD CORPORATION. All rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD




NEWYORK | DASNY

STATE OF
OPPORTUNITY.

KATHY HOCHUL ALFONSO L. CARNEY, JR.
Governor Chair

Contract Requirements for Additionally Insured

City University of New York (CUNY) - Certificates should name the City University of New York,
the City University Construction Fund, the Construction Manager and the Dormitory Authority of the
State of New York as additional insureds.

New York State Department of Health (DOH) - Certificates should name the New York
State Department of Health, the State of New York, the Construction Manager and the Dormitory
Authority of the State of New York as additional insureds.

New York State Department of Mental Hygiene: Office of Mental Health (OMH), Office for
People with Developmental Disabilities (OPWDD) and Office of Alcoholism and
Substance Abuse Services (OASAS) - Certificates should name the State of New York, the
Construction Manager (when applicable) and the Dormitory Authority of the State of New York as
additional insureds.

Office of Court Administration (OCA) - Certificates should name the State of New York, The
Unified Court System of New York, the City of Albany, the Construction Manager and the Dormitory
Authority of the State of New York as additional insureds.

State University of New York (SUNY) - Certificates should name the State University of New York,
the State of New York and the Dormitory Authority of the State of New York as additional insureds.

Housing Trust Fund Corporation (HTFC) - Certificates should name the Housing Trust Fund
Corporation (HTFC), the Governor’s Office of Storm Recovery (GOSR), the project specific municipality
(village and/or town), the State of New York, the Construction Manager (if applicable), and the
Dormitory Authority of the State of New York as additional insureds.

New York City Housing Authority (NYCHA) - Certificates should name the State of New York, the
New York City Housing Authority (NYCHA), the New York State Division of Housing and Community
Renewal (DHCR), and, the Construction Manager (if applicable), and the Dormitory Authority of the
State of New York (DASNY) as additionally insured.

New York State Department of Environmental Conservation (NYSDEC) - Certificates should name
the New York State Department of Conservation (NYSDEC), the State of New York, the Construction
Manager (if applicable), and the Dormitory Authority of the State of New York as additional insureds.
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Agreement

Term CM-Build Contract No. ------
Region No. -- — -

This Agreement made as of the ---—----- day of --------- 2022, by and between the DASNY, a public benefit
corporation and public authority established by the Public Authorities Law of the State of New York,
hereinafter referred to as the "OWNER" and ----------------- , @ business corporation organized and existing
under the laws of the State of New York, hereinafter referred to as the ------- Contractor for the Work at
various locations within Region No. -- as defined in the Form of Bid.

WITNESSETH: That the OWNER and the Contractor for the consideration named agree as follows:

1. The Contractor shall Provide and shall perform all Work of every kind and nature whatsoever required
and all other things necessary to complete in a proper and workmanlike manner the work of Term
CM-Build Contract No. ------ Region No. ------- Contractor CR No----- in strict accordance with the
Contract Documents as defined in the General Conditions, and shall perform all other obligations
imposed on such Contractor by the Contract.

2. The Contractor agrees to Provide the Work of the Contract Documents and perform the tasks required
by each individual Work Order issued pursuant to this Contract, which sum shall be deemed to be in
full consideration for the performance by the Contractor of all the duties and obligations of such
Contractor under the Contract using the following:

Contractor shall procure the identified scope of work for a lump sum price multiplied by the
following multiplier of:

(Specify to-three decimal places)

The Minimum Contract Value will be $0.00. The Contractor is guaranteed to receive Work Orders
totaling at least $0.00 issued during the contract period. Funds will be obligated for the contract
as Work Orders are issued.

4, The term of the Contract is two years from the issuance of a notice of contract award or when the
Maximum Contract Value has been ordered, whichever occurs first. There is a two (2) year option
period.

Option Period: Both the Authority and the Contractor must mutually agree to extend the contract
for the option period. The term of the option period is two years or when the Maximum Contract
Value, or revised Maximum Contract Value, is ordered, whichever occurs first.

5. The Contractor shall commence and complete the work of each Work Order at the times specified
in the Work Orders issued by the Owner and shall achieve Substantial Completion at the time
specified in the Work Orders. The Contractor shall pay liquidated damages to the OWNER, as
and if specified by the Owner for each Work Order for each and every day the Contractor fails to
achieve Substantial Completion of the Work.



Signatures

IN WITNESS WHEREOF, the OWNER has executed this Contract No. ------ on the

day of , 2022.

Dormitory Authority
515 Broadway
Albany, New York 12207

By:

Title:

Date:

IN WITNESS WHEREOF, the Contractor has caused this Contract No. ------ to be signed by its duly

authorized officer on the day of , 2022.

By:

Title:

Date:

If a corporation, signer must be President, Vice-President or other authorized officer.
If a Limited Liability Company (LLC), signer must be a member or manager.

If a Limited Liability Partnership (LLP), signer must be a partner.

If a Limited Partnership, signer must be a partner.

If a general partnership, signer must be a partner.

If a sole proprietorship, signer must be the owner.



NEW YORK STATE ACKNOWLEDGEMENT — DASNY
STATE OF NEW YORK )

) SS
COUNTY OF ALBANY)

On the day of in the year 2022, before me the undersigned personally appeared:

personally known to me or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are)
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their capacity(ies),
and that by his/her/their signature(s) on the instrument, the individual(s), or the person upon behalf of which the individual(s)
acted, executed the instrument.

Signature of Notary

NEW YORK STATE ACKNOWLEDGEMENT - Contractor/Consultant

STATE OF )
) SS
COUNTY OF )
On the day of in the year , before me the undersigned personally appeared:

personally known to me or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are)
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their capacity(ies),
and that by his/her/their signature(s) on the instrument, the individual(s), or the person upon behalf of which the individual(s)
acted, executed the instrument.

Signature of Notary



1.

Iran Divestment Certification

By signing this certification and by signing Contract No. ------ , each person and each person signing
on behalf of any other party certifies, and in the case of a joint bid or partnership each party thereto
certifies as to its own organization, under penalty of perjury, that to the best of its knowledge and
belief that each person is not on the list created pursuant to paragraph (b) of subdivision 3 of section
165-a of the State Finance Law.

2. Contract means the contract between the Dormitory Authority of the State of New York (“DASNY?”)

and ------ (“Contractor”) for the Work Order Contract No. ------ Region No. -- ------ Contractor CR -
This certification is part of Contract No. ------ and is subscribed by and affirmed by the person entering
into Contract No. ------ as true under the penalties of perjury.

Contractor Name:

By:

Print Name:

Title:




CONTRACT FORMS for CONSTRUCTION

PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS, that we:

as Principal,

(Legal title of the Contractor)

(Street, City, State, Zip Code)

and asSurety,

(Legal title of the Surety)

(Street, City, State, Zip Code)

are held and firmly bound unto the Dormitory Authority, 515 Broadway, Albany, New York 12207, as
Obligee, hereinafter called the Owner, for the use and benefit of the claimants as hereinbelow defined, in
the amount of:

Dollars

0

WHEREAS, CONTRACTOR, has by written Agreement dated

entered into a Contract with the Owner for:

(Title of Project)

in accordance with the Contract Documents and any changes thereto, which are made a part hereof, and are
hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal shall
promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract, then this obligation shall be void; otherwise such
obligation shall remain in full force and effect, subject, however, to the following conditions:

A.

C.

A claimant is defined as one having a direct contract with the Principal or with a Subcontractor of the
Principal for labor, material, or both, used or reasonably required for use in the performance of the
Contract, labor and material being construed to include that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental of equipment directly applicable to the Contract.

. The above named Principal and Surety hereby jointly and severally agree with the Owner that every

claimant as herein defined, who has not been paid in full before the expiration of a period of ninety (90)
days after the date on which the last of such claimant's work or labor was done or performed, or
materials were furnished by such claimant, may sue on this Payment Bond for the use of such claimant,
prosecute the suit to final judgment for such sum or sums as may be justly due claimant, and have
execution thereon. The Owner shall not be liable for the payment of any costs or expenses of any such
suit.

No suit or action shall be commenced hereunder by any claimant:

PAYMENT BOND
May 1, 2018 Page 1



CONTRACT FORMS for CONSTRUCTION

PAYMENT BOND

1. Unless claimant, other than one having a direct contract with the Principal, shall have given written
notice to the Principal above named, within one hundred twenty (120) days after such claimant did
or performed the last of the work or labor, or furnished the last of the materials for which said claim
is made, stating with substantial accuracy the amount claimed and the name of the party to whom
the materials were furnished, or for whom the work or labor was done or performed. Such notice
shall be served by mailing the same by registered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal at any place where the Principal maintains an office or regularly
conducts the Principal’s business, or at Principal’s residence or served on Principal in any manner
in which legal process may be served in the State of New York.

2. Except as provided in section 220-g of the New York State Labor Law, after the expiration of one
(1) year following the date on which the public improvement has been Completed and Accepted
by the Owner; however, if any limitation embodied in this Payment Bond is prohibited by any law
controlling the construction hereof such limitation shall be deemed to be amended so as to be equal
to the minimum period of limitation permitted by such law.

3. Other than in a New York State court of competent jurisdiction in and for the county in which the
Contract, or any part thereof, was to be performed, or in the United States District Court for the
district in which the Contract, or any part thereof, was to be performed, and not elsewhere.

D. The penal sum of this Payment Bond is in addition to any other bond furnished by the Contractor and
in no way shall be impaired or affected by any other bond.

E. The amount of this Payment Bond shall be reduced by and to the extent of any payment or payments
made in good faith hereunder.

Signed this day of 20

IN THE PRESENCE OF:
(Principal) (Surety)
(Signature) (Signature)
(Title) (Title)
(Street Address) (Street Address)

(City, State, Zip Code)

(City, State, Zip Code)

(Phone Number & FAX Number)

(Email Address)

PAYMENT BOND
May 1, 2018

(Phone Number & FAX Number)

(Email Address)

Page 2



CONTRACT FORMS for CONSTRUCTION

PAYMENT BOND

ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING PAYMENT BOND

IF A CORPORATION
STATE OF
COUNTY OF
Onthe  dayof in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of , the
corporation described in and which executed the foregoing instrument; and that he/she signed his/her name thereto by
authority of the Board of Directors of said corporation.

Notary Public

ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING PAYMENT BOND
IF A PARTNERSHIP, LIMITED LIABILITY COMPANY OR INDIVIDUAL

STATE OF

COUNTY OF

Onthe  day of in the year 20, before me, the undersigned, a Notary Public in and for said
State, personally appeared , personally known or proved to me
on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are) subscribed to the within instrument
and acknowledged to me that he/she/they executed the same in his/her/their capacity(ies), and that by his/her/their
signature(s) on the instrument, the individual(s), or the person upon behalf of which the individual(s) acted, executed
the instrument.

Notary Public
ACKNOWLEDGEMENT OF SURETY
STATE OF
COUNTY OF
Onthe  dayof in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of , the
corporation described in and which executed the foregoing instrument; and that he/she signed his/her name thereto by
authority of the Board of Directors of said corporation.

Notary Public

PAYMENT BOND
May 1, 2018 Page 4






CONTRACT FORMS for CONSTRUCTION

PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS, that we:

as
Principal,

(Legal title of the Contractor)

(Street, City, State, Zip Code)
and as Surety,

(Legal title of the Surety)

(Street, City, State, Zip Code)

are held and firmly bound unto the Dormitory Authority, 515 Broadway, Albany, New York 12207, as
Obligee, hereinafter called the Owner, in the amount of:

Dollars

(Written Dollar Amount)

0

(Figure Dollar Amount)

for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, CONTRACTOR, has by written agreement dated

entered into a Contract with the Owner for:

(Title of Project)

in accordance with the Contract Documents and any changes thereto, which are made a part hereof, and are
hereinafter referred to as the Contract.

A. If the Contractor well and fully performs the Contract, the Surety and the Contractor shall have no
obligation under this Performance Bond, except to participate in conferences as provided in paragraph
BI.

B. Ifthere is no Owner Default, the Surety's obligation under this Performance Bond shall arise after:
1. The Owner has notified the Contractor and Surety that the Owner is considering declaring a

Contractor Default; and
2. The Owner has declared a Contractor Default.

PERFORMANCE BOND
May 1, 2018 Page 1



CONTRACT FORMS for CONSTRUCTION

PERFORMANCE BOND

. When the Owner has satisfied the conditions of paragraph B, the Surety shall, at the Owner’s option,
and at the Surety's expense take one the following actions within twenty (20) days after written notice
is sent by the Owner to the Surety declaring a Contractor Default:

1. Arrange for the Contractor, with consent of the Owner, to perform and complete the Contract.

2. Undertake to perform and complete the Contract itself, through its agents or through independent
contractors.

3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a
contract for performance and completion of the Contract, arrange for a contract to be prepared for
execution by the Owner and the contractor selected with the Owner's concurrence, to be secured
with performance and payment bonds executed by a qualified surety equivalent to the Payment
Bond and Performance Bond issued on the Contract, with a contract price between the Owner and
contractor equal to the Balance of the Contract Price, and pay to the Owner the amount of damages
as described in paragraph E in excess of the Balance of the Contract Price incurred by the Owner
resulting from the Contractor Default.

4. Tender to the Owner the amount of this Performance Bond.

. If the Surety does not proceed within the time prescribed in paragraph C , the Surety shall be deemed
to be in default on this Performance Bond, and the Owner shall be entitled to enforce any remedy
available to the Owner.

After the Owner has declared a Contractor Default, and when the Surety acts under paragraph C1, C2,
or C3 above, then the responsibilities of the Surety to the Owner shall not be greater than those of the
Contractor under the Contract, and the responsibilities of the Owner to the Surety shall not be greater
than those of the Owner under the Contract. When the Surety acts under paragraph C1, C2 or C3 above,
the Owner will agree to pay the Balance of the Contract Price to the Surety in accordance with and
subject to the terms of the Contract or to a contractor selected to perform and complete the Contract in
accordance with and subject to the terms of the contract between the Owner and contractor. When the
Surety acts under paragraph C1 or C2 above, the Surety’s obligation to perform and complete the
Contract is not limited by the amount of this Performance Bond and the Balance of the Contract Price.
When the Surety acts under paragraph C1, C2 or C3 above or fails to act under paragraph C, the Surety,
in addition to its other obligations, is obligated without duplication for:

1. Additional legal, Design Professional, Consultant and delay costs resulting from the Contractor
Default, or resulting from the actions or failure to act of the Surety under paragraph C.

2. Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages for
loss of beneficial use of the Work caused by delayed performance or non-performance of the
Contractor.

The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated
to the Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any
such unrelated obligations. No right of action shall accrue on this Performance Bond to any person or
entity other than the Owner or its successors or assigns.

. This Performance Bond and the Surety’s obligations shall be in no way impaired or affected by any
extension of time, modification, omission, addition, or change in or to the Contract or the Work to be
performed thereunder, or by the payment thereunder before the time required therein, or by any waiver
of any provision or condition precedent or subsequent thereof, or by settlement or compromise of any
claim or dispute related there to, or by assignment, subcontract or other transfer of the Work or any part
thereof, or of any monies due or to become due thereunder; and the Surety hereby waives notice of any

PERFORMANCE BOND
May 1, 2018 Page 2



CONTRACT FORMS for CONSTRUCTION

PERFORMANCE BOND

and all such extensions, modifications, omissions, additions, changes, payments, waivers, assignments,
subcontracts and transfers.

H. Any and all things done and omitted to be done by and in relation to assignees, subcontractors, and
other transferees shall have the same effect as to the Surety as though done or omitted to be done by or
in relation to the Principal.

I. The obligations of the Surety under this Performance Bond shall be in no way impaired or affected by
any winding up, insolvency, bankruptcy, or reorganization of the Principal or by any other
rearrangement of the Principal for the benefit of creditors.

J. The Owner’s acceptance of this Performance Bond shall in no way, for any purpose, limit or be claimed
to limit the liability of the Principal under the Contract, but such liability shall remain in all respects to
the same extent as is provided for in the Contract.

K. Notice to the Surety and the Contractor shall be mailed or delivered to the address shown on the
signature page. Notice to the Owner shall be mailed or delivered to the address shown in the preamble.

L. Definitions:

1. Balance of the Contract Price - The total amount payable by the Owner to the Contractor under
the Contract after all proper adjustments (increases and reductions) allowed by the Contract have
been made, including, but not limited to, allowance to the Contractor of any amounts received or
to be received by the Owner in settlement of insurance or other claims for damages to which the
Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the
Contractor under the Contract.

2. Contract - The agreement between the Owner and the Contractor identified on the signature page,
including all Contract Documents as defined in the General Conditions of the Contract and all
changes, modifications, amendments, additions, and alterations thereto after the date of this
Performance Bond.

3. Contractor Default - Failure of the Contractor, which has neither been remedied nor waived, to
perform or otherwise to comply with the terms of the Contract.

4. Owner Default - Failure of the Owner, which has neither been remedied nor waived, to pay the
Contractor as required by the Contract or to perform and complete or comply with the other material
terms thereof.

M. The penal sum of this Performance Bond is in addition to any other bond furnished by the Contractor
and in no way shall be impaired or affected by any other bond.

PERFORMANCE BOND
May 1, 2018 Page 3



CONTRACT FORMS for CONSTRUCTION

PERFORMANCE BOND

N. Any suit under this Performance Bond must be instituted before the expiration of two (2) years from
the date on which Final Payment is made under this Contract.

Signed as of this___day of

20

IN THE PRESENCE OF:

(Principal)

(Signature)

(Title)

(Address)

(City, State, Zip Code)

(Phone Number & FAX Number)

(Email Address)

(Surety)

(Signature)

(Title)

(Address)

(City, State, Zip Code)

(Phone Number & FAX Number)

(Email Address)

PERFORMANCE BOND
May 1, 2018

Page 4



ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING PERFORMANCE BOND

IF A CORPORATION
STATE OF
COUNTY OF
Onthe  day of in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of , the
corporation described in and which executed the foregoing instrument; and that he/she signed his/her name thereto by
authority of the Board of Directors of said corporation.

Notary Public

ACKNOWLEDGEMENT OF CONTRACTOR EXECUTING PERFORMANCE BOND
IF A PARTNERSHIP, LIMITED LIABILITY COMPANY OR INDIVIDUAL

STATE OF

COUNTY OF

On the  day of in the year 20, before me, the undersigned, a Notary Public in and for said
State, personally appeared , personally known or proved to me

on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are) subscribed to the within instrument
and acknowledged to me that he/she/they executed the same in his/her/their capacity(ies), and that by his/her/their
signature(s) on the instrument, the individual(s), or the person upon behalf of which the individual(s) acted, executed
the instrument.

Notary Public
ACKNOWLEDGEMENT OF SURETY
STATE OF
COUNTY OF
On the  day of in the year 20, before me personally came ,

to me known, who, being by me duly sworn, did depose and say that he/she resides at:

(street, city, state, zip code)
that he/she is the of , the
corporation described in and which executed the foregoing instrument; and that he/she signed his/her name thereto by
authority of the Board of Directors of said corporation.

Notary Public

PERFORMANCE BOND
May 1, 2018 Page 4
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GENERAL CONDITIONS
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ARTICLE 1 -- DEFINITIONS

Section 1.01 - Definitions
The following terms as used in the Contract Documents shall be defined as follows:

Addendum or Addenda — Additional provisions of the Contract Documents issued in writing prior to the
receipt of bids.

Alternate — Scope(s) of Work stated in the Contract documents to be added or deducted from the
Contractor’s base bid amount for alternate labor, materials and/or methods of construction.

Allowance — A sum of money set aside in the Agreement and included in the Contractor’s lump sum base
bid for a scope of work which has been specified in the Allowance section of the General Requirements.
Reimbursement for Allowance work shall be as per General Conditions Article 7 — Changes in the Work.

Application for Payment — A Contractor’s written billing request, on a form:

A. prepared by the Owner from the Schedule of Values approved by the Owner;
B. completed by the Contractor;

C. adjusted by the Owner; and

D. signed by the Contractor,

requesting partial or full payment for partial or full performance of the Contract.

Beneficial Occupancy — The stage in the performance of the Work prior to Substantial Completion when
a designated portion of the Work is sufficiently complete in accordance with the Contract Documents so
the Owner or Client can occupy or utilize such portion of the Work for its intended use, evidenced by the
Notice of Beneficial Occupancy executed by the Owner following approval from the Authority Having
Jurisdiction. Beneficial Occupancy may or may not allow for completion of outstanding punchlist items,
as required by the Contract Documents. Notice of Beneficial Occupancy requires that the designation
portion of Beneficial Occupancy Work function in a safe, reliable and warrantable manner.

Change Order — Written notice, in a standard Owner’s form, to the Contractor, signed by the Contractor
and executed by the Owner, changing the Contract Documents in accordance with General Conditions
Article 7 - Changes in the Work, or a Forced Change Order.

Claim - A demand by the Contractor seeking, as a matter of right, adjustment or interpretation of Contract
terms, payment of money, an extension of time, or other relief with respect to the terms of the Contract.
The term Claim also includes other disputes and matters in question between the Owner and Contractor
arising out of or relating to the Contract.

Client - The entity for whom the Dormitory Authority is performing services, including subsidiaries, agents,
related corporations, or fiduciaries of the entity.

Construction Manager - A natural person, partnership, limited liability company, corporation, or other
legal entity regularly engaged in management of construction projects, and so designated by the Owner.
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Consultant - A natural person, partnership, limited liability company, corporation, or other legal entity
providing architectural, engineering, construction management, testing, inspection, commissioning, or
other professional services, and so designated by the Owner.

Contract - The agreement between the Owner and the Contractor consisting of the Contract Documents.

Contract Amendment — A written instrument, signed by an authorized officer of the Dormitory Authority
and an authorized officer of Contractor, amending, modifying, changing, or supplementing the Contract.

Contract Completion and Acceptance - The stage in the performance of the Work when all Work required
to be performed by the Contract, including but not limited to submission of all documentation required for
final payment, except any Work that may be required in the future with respect to:

A. any warranty or guarantee in the Contract Documents;

B. General Conditions Article 6 — Subcontracts, Sections 6.01 E through I;

C. General Conditions Article 14 - Protection of Persons and Property; or

D. General Conditions Article 15 — Insurance and Bonds,

is complete in accordance with the Contract Documents, evidenced by the Notice of Contract Completion
and Acceptance executed by the Owner. Contract Completion and Acceptance follows or may be concurrent
with Physical Completion.

Contract Documents - The Notice to Bidders, Information for Bidders, Form of Bid, Agreement, Payment
Bond, Performance Bond, General Conditions, General Requirements, Drawings, Specifications, Addenda,

Change Orders, Contract Amendments, and all provisions of law deemed to be included in the Contract.

Contractor - A natural person, partnership, limited liability company, corporation, or other legal entity with
whom the Owner enters into the Contract to perform the Work.

Design Professional - A natural person, partnership, limited liability company, corporation, or other legal
entity providing architectural or engineering professional services, and so designated by the Owner.

Disputed Work Directive - Written directive, in a standard Owner’s form, from and executed by the Owner
to the Contractor directing the Contractor to proceed with the Work described in the Disputed Work
Directive in accordance with General Conditions Article 10 — Claims and Disputes.

Dormitory Authority - Dormitory Authority of the State of New York, a public benefit corporation
established by the laws of the State of New York with its principal office located at 515 Broadway, Albany,
New York, 12207-2964.

Extra Work - Any work in addition to the Work initially required to be performed by the Contractor
pursuant to the Contract Documents.

Facility — the operating unit of the Client where the Site is located.

False Claim — Any Claim which is, either in whole or part, false or fraudulent.
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False Representation — This action takes place when a person has knowledge of the value of the work and
materials supplied, performed, or proposed (the “Information”) constituting the Claim, Change Order, or
Application for Payment and either:

A. acts in deliberate ignorance of the truth or falsity of the Information or
B. acts in reckless disregard of the truth or falsity of the Information.

Forced Change Order —Written notice, in a standard Owner’s form, to the Contractor, without the
Contractor’s signature and executed by the Owner, changing the Contract Documents in accordance with
General Conditions Article 7 — Changes in the Work.

Furnish - To deliver to the Site ready for installation.

Hazardous Material — any substance (gas, liquid, or solid) or agent (biological, chemical, radiological,
physical, or having two or more of the preceding characteristics) which has the potential to cause harm to
humans, animals, or the environment, either by itself or through interaction with other factors, including
but not limited to heavy metals, volatile organic compounds (VOCs), semi-volatile organic compounds
(SVOC:s), pesticides, herbicides, dioxins, biological wastes, carcinogens, asbestos or any substance
containing asbestos, polychlorinated biphenyls, lead, urea formaldehyde, explosives, radionuclides,
radioactive materials, chemicals known or suspected to cause cancer or reproductive toxicity, pollutants,
effluents, contaminants, emissions, infectious wastes, any petroleum or petroleum-derived waste or product
or related materials, and any item defined as a hazardous, special, or toxic material, substance, or waste
under any Hazardous Material Law, including, but not limited to, the NYS Environmental Conservation
Law and Title 6 of the New York Code of Rules and Regulations.

Hazardous Material Laws — collectively, any present federal, state or local law, including all valid
amendments, relating to public health, safety, or the environment, including without limitation, the
Resource Conservation and Recovery Act (“RCRA”), 42 U.S.C. §6901 et seq.; the Comprehensive
Environmental Response, Compensation, and Liability Act (“CERCLA”), 42 U.S.C. §9601 et seq., as
amended by the Superfund Amendments and Reauthorization Act of 1986 (“SARA”); the Clean Air Act,
42 U.S.C. §7401 et seq.; the Hazardous Materials Transportation Act, 49 U.S.C. §5101 et seq.; the Clean
Water Act, 33 U.S.C. §1215 et seq.; the Toxic Substances Control Act, 15 U.S.C. §2601 et seq.; the Safe
Drinking Water Act, 42 U.S.C. §300f et seq.; the Federal Insecticide, Fungicide and Rodenticide Act, 7
U.S.C. §136 et seq.; the Emergency Planning and Community Right-to-Know Act, 42 U.S.C. §11001 et
seq.; the Occupational Safety and Health Act of 1970, 29 U.S.C. §651 et seq.; the Atomic Energy Act, 42
U.S.C. §2201 et seq.; the NYS Environmental Conservation Law; the NYS Labor Law; the NYS Public
Health Law; and the amendments, regulations, orders, decrees, permits, licenses or deed restrictions now
or hereafter enacted or promulgated under any such statute.

Install - To unload at the delivery point at the Site and perform every operation necessary to establish secure
mounting and correct operation at the proper location.

Letter of Intent - Written notice, signed by the Owner, to the Contractor, which accepts the Contractor’s
Form of Bid and transmits the Agreement, Payment Bond, Performance Bond, and other documents to the
Contractor for execution. The Letter of Intent is not the formal notice to begin the physical Work of the
Contract.

Means and Methods of Construction - Labor, materials, temporary structures, tools, plant, and construction
equipment, and the manner and time of their use, necessary to accomplish the result intended by the
Contract Documents.
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Notice of Beneficial Occupancy — Written notice, in a standard Owner’s form, to the Contractor, executed
by the Owner and delivered to the Contractor prior to Substantial Completion, that certain Work of the
Contract Documents, identified in such Notice of Beneficial Occupancy, satisfies the criteria for Beneficial
Occupancy and will be occupied or utilized by the Owner or Client.

Notice of Contract Completion and Acceptance — Written notice, in a standard Owner’s form, to the
Contractor, executed by the Owner, that the Work required to be performed by the Contract Documents,
except any Work required by any warranty or guarantee in the Contract Documents, satisfies the criteria
for Contract Completion and Acceptance.

Notice of Physical Completion - Written notice, in a standard Owner’s form, to the Contractor, executed
by the Owner, that the Work of the Contract Documents satisfies the criteria for Physical Completion.

Notice of Substantial Completion - Written notice, in a standard Owner’s form, to the Contractor, executed
by the Owner, that the Work of the Contract Documents satisfies the criteria for Substantial Completion
and constitutes the start of the guarantee period.

Notice to Proceed —

A. Written notice, signed by the Owner, to the Contractor, that acknowledges receipt by the Owner of the
signed Agreement, Payment Bond, and Performance Bond from the Contractor and directs the
Contractor to start performance of the Work; or

B. Written notice, in a standard Owner’s form, to the Contractor, executed by the Owner, directing the
Contractor to proceed with the change in the Work described therein in accordance with General
Conditions Article 7 — Changes in the Work. A Notice to Proceed cannot change the Contract amount
or the date to achieve Substantial Completion. A Notice to Proceed can change only the General
Requirements, the Drawings, or the Specifications.

NYS — New York State

Other Contractor(s) — The one or more natural persons, partnerships, limited liability companies,
corporations, or other legal entities who have entered into a contract with the Owner to perform work
(including services) at or near the Site, identified in the Contract Documents or in writing by the Owner,
including, but not limited to, contractors, Construction Managers, Consultants, and Design Professionals.
Other Contractors does not include the Contractor.

Owner - Dormitory Authority of the State of New York.

Owner's Representative - A natural person, partnership, limited liability company, corporation, or other
legal entity so designated by the Owner to act on behalf of the Owner. See General Conditions Section
2.03 for limitations and further provisions on the Owner’s Representative.

Physical Completion — The stage in the performance of the Work when all Work to be performed at the
Site, except any Work that may be required in the future by any warranty or guarantee in the Contract
Documents, is complete in accordance with the Contract Documents, evidenced by the Notice of Physical
Completion executed by the Owner. Physical Completion precedes or may be concurrent with Completion
and Acceptance. Physical Completion requires that all punchlist work be completed by the Contractor such
that the Contractor no longer is required to perform Work at the site. All insurances must remain in effect
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until the Contractor achieves Physical Completion and the Contractor is required to submit certified payrolls
through the date of Notice of Physical Completion.

Project - The work at or near the Site(s) carried out pursuant to the Contract and one or more other contracts.

Project Management Program — The software program used by the Owner to manage, monitor, and
oversee performance of the Contract.

Provide - To Furnish and Install the Work complete in place and ready for its intended use.
Resume Work Order or Directive — Written notice, signed by the Owner, to the Contractor, to recommence
or continue Work of the Contract Documents.

Schedule of Values — a form provided by the Owner, completed by the Contractor, and submitted to the
Owner for review and written approval; the completed, approved form establishes a minimum level of
allocation of the Contract amount among the items of Work to formulate the Contractor’s billing requests.

Site - The area(s) within the Contract limit, as indicated by the Contract Documents.

Stop or Suspend Work Order or Directive- Written notice, signed by the Owner, to the Contractor, to cease
or hold Work of the Contract Documents.

Subcontract - An agreement between the Contractor and Subcontractor for Work on the Site.

Subcontractor - A natural person, partnership, limited liability company, corporation, or other legal entity
under contract with the Contractor, or under contract with any Subcontractor, to perform any portion of the
Work, or to provide any labor, material, equipment, or service at the Site.

Substantial Completion — The stage in the performance of the Work when all Work is sufficiently complete
in accordance with the Contract Documents so the Owner or Client can occupy or utilize the Work for its
intended use, evidenced only by the Notice of Substantial Completion executed by the Owner. Issuance of
a temporary certificate of occupancy or a temporary approval for occupancy does not establish Substantial
Completion. Work at the site (Physical Completion), and Work required by the Contract (Completion and
Acceptance) may still be required.

Unit Price — The price for one measured unit (i.e. cu. ft., sq. foot etc.) of completed Work activity. Each
Unit Price includes all labor, material, equipment, overhead, and profit attributable to that scope of
Work. Unit Prices shall be based upon estimated quantities specified in the Unit Prices section of the
General Requirements and as listed on the Form of Bid and will be paid based upon actual quantities of
Work performed as verified by the Owner.

Unmanned Aircraft System (UAS or DRONES)- An aircraft and its associated elements (including
communication links and the components that control the unmanned aircraft) operated without the

possibility of direct human intervention from within or on the aircraft.

Work - All obligations explicitly and implicitly imposed upon the Contractor by the Contract Documents.
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ARTICLE 1A — CONTRACT OVERVIEW AND WORK ORDER ISSUANCE

Overview

The Contractor shall provide the Authority such services as necessary and required to complete
various minor maintenance projects at various locations and times, as authorized in writing by the
Authority through a Work Order. Scopes of work will consist of, but not be limited to; roofing,
exterior decks, windows, paving, walkways, landscaping, interior and exterior painting, flooring,
interior renovations, bathroom and kitchen renovations. The Contractor’s services shall include
without limitation, investigation, planning, bidding, pre-construction, construction management,
supervision, coordination and close-out of all Work necessary and required for the projects
undertaken under this contract. Unless otherwise approved by the Owner, the Contractor shall hire
by subcontract and purchase order all work and materials necessary for it to meet its obligations
under this Contract; provided that the Contractor may hire employees to perform incidental
portions of the Work, such as custodial services as may be needed or utilize its own workforce to
complete the Work, or portions thereof, when deemed to be in the best interest of the Owner in its
sole discretion and as so directed by the Owner. Self- performance of trade labor by the Contractor
must be pre-approved by the Owner.

Section 1A.01 - Work to be performed

A. The Contractor shall perform the Work described in the Detailed Scope of Work referenced
in each Work Order. The Contractor will be required to perform Work at various locations
within the geographic limits defined in the Contract.

B. The price of each Work Order shall be the sum of the cost of the work performed by the
subcontractors plus the approved mark up as bid by the Contractor approved by the Owner
at the inception of the Contract and the Owner approved construction management staffing
plan as submitted per work order. The Contract begins with a zero value and each work
order is added to the contract and the value of the Contract increases accordingly. The
approved markup shall be applied to the cost of the work as per the value of the lowest
subcontractor bid for the work as accepted by the Owner.

C. The Contractor shall obtain all final approvals for the Work, in the form of such certificates
that are required by all governmental agencies having jurisdiction over the Work.

Section 1A.02 - Maximum Contract Values

A. There is no maximum contract value however the Contractor is not guaranteed any specific
dollar value of work from this contract. The current cap for individual Work Orders is
$1,500,000 not including the contractor’s approved mark-up and construction management
staffing plan. This cap may increase during the term of the contract.
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Section 1A.03 - Contract Term

A.

The term of the Contract is two years from the date of the execution of the Contract by the
Owner.

Section 1A.04 - Initiation of a Work Order

A.

As the need exists for performance by the Contractor under the terms of this Contract, the
Owner will notify the Contractor of a Project. The Contractor will be provided the
following information by the Owner:

the general scope of the work

access to the site and protocol for admission

hours of operation

staging area

requirements for catalog cuts, technical data, samples and shop drawings
When applicable, sketches, drawings, and specifications

construction duration

specific quality requirements for equipment and material

the presence of hazardous materials

0. date on which Proposal is due.

I S Il i e

The Owner will provide the Contractor with a detailed scope of work together with any
sketches, drawings and specifications required to adequately document the work to be
accomplished. This material may be prepared by the Owner, Consultant, or by the
Contractor, if requested by the Owner. When an acceptable Detailed Scope of Work has
been prepared, the Owner will request the Contractor to solicit bids for the Work.

Section 1A.05 — Solicitation of Sub-Contractor Proposals by the Contractor

A.

The Contractor shall provide all required construction work and materials for the Projects
only through its Subcontractors and suppliers, except for construction management
activities. Such construction work shall include the removal and/or remediation of
hazardous materials in the area of any required construction and/or demolition, if
necessary. Hazardous materials shall include, without limitation, asbestos and PCBs.
(Polychlorinated Biphenyl)

Should the Contractor be unable to obtain subcontractor proposals for the work, the
Contractor may with the Owner’s approval, perform the work with its own work force. In
such cases, the Contractor shall submit a price proposal for the Owner’s review and
approval. The Contractor shall not receive any additional mark up on work performed by
its own work force other than the approved mark-up as per General Conditions for
Construction, Article 7 — Changes to the Work.

Competitive Proposal Procedure for Construction Work: Before entering into any
subcontract for construction work, the Contractor shall conduct the competitive proposal
procedure specified herein. Prior to soliciting proposals, the contractor shall provide a list
of proposed sub-contractors to the Owner. Prior to submitting said list to the Owner, the
Contractor shall confirm that each proposed sub-contractor does not appear on the
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debarment lists indicated in Section 6.01F. The contractor shall submit a Sub-Contractor
Pre-Qualification Checklist to the Owner prior to soliciting proposals from a proposed sub-
contractor. See Appendix A for detailed instructions and forms.

The Contractor shall solicit at least three proposals for all work performed. In the event
that the Contractor is unable to obtain three proposals the Owner reserves the right to issue
a work order based upon less than three proposals or request a separate proposal from the
contractor to self-perform the work if it is deemed to be in the best interest of the Owner
to do so.

The Contractor shall review all proposals, select the lowest responsible and responsive
proposer, submit to the Owner a tabulation of the proposals received and identify the
recommended subcontractor and the basis for approval. Should the lowest proposal be
above the Owner’s estimate, the Contractor may negotiate with all the proposers to obtain
a revised proposal within the cost estimate. The amount of the accepted proposal by the
Owner shall constitute the value of the approved subcontractor cost plus the approved
mark-up from the Contractor.

To enhance compliance with the M/WBE requirements of this contract pursuant to Article
20, the Contractor may for a particular Work Order, solicit bids solely from certified
minority or women owned businesses. In such cases the Contractor shall obtain a list of
NYS certified M/WBE firms from the Owner from which to solicit bids. If the Owner
cannot supply such a list, the Contractor may bid from their list of certified minority or
women owned businesses.

The Contractor shall require in its contract and verify with the subcontractors, all
insurances required under the Owner’s contract with the Contractor unless otherwise
waived by the Owner.

The Contractor shall include the Non-Collusive Bidding Certification Form from this
contract as part of its proposal solicitation process and submit such forms executed by each
proposer to the Owner along with the other items from this Section 1A.05E .

Section 1A.06 - Issuance of Work Order

A.

Upon acceptance of a proposal by the Owner, the Owner shall issue a Work Order to the
Contractor to complete the Work. The issuance of a Work Order by the Owner shall
constitute a notice to proceed to the Contractor.

Each Work Order provided to the Contractor shall reference the Detailed Scope of Work
and set forth the price to be paid, Substantial Completion date for the work, and Liquidated
Damages. All clauses of this Contract shall be applicable to each Work order. A signed
copy will be provided to the Contractor.
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ARTICLE 2 -- CONTRACT DOCUMENTS

Section 2.01 - Captions

The table of contents, titles, captions, headings, running headlines, and marginal notes contained herein and
in the Contract Documents are solely to facilitate reference to various provisions of the Contract Documents
and in no way affect the interpretation of the provisions to which they refer.

Section 2.02 — Electronic Data Transfer

A.

Electronic data includes, but is not limited to, all digital versions of any Contract Document, all digital
files produced by mechanical, facsimile, electronic, magnetic, digital or other programs, programming
notes or instructions, activity listings of electronic mail receipts or transmittals, output resulting from
the use of any software program, including but not limited to, word processing documents,
spreadsheets, database files, charts, graphs, drawings, specifications, outlines, electronic mail, personal
digital assistant messages, instant messenger messages, PDF files, PRF files, batch files, ASCII files,
DWG files and any other type of files now or hereafter allowed by Owner.

The Owner reserves the right to implement an electronic payment program for payments due the
Contractor. Prior to implementation, the Owner, in writing, shall notify the Contractor one hundred
twenty (120) calendar days prior to the effective date of the electronic payment program. Commencing
on or after the electronic payment effective date, all payments, due the Contractor, shall only be
rendered electronically, unless payment by paper check is authorized in writing by the Owner.
Commencing on or after the electronic payment effective date, the Contractor, further acknowledges
and agrees that the Owner may withhold payments, if the Contractor has not complied with the Owner’s
policies and procedures relating to the electronic payment program in effect at such time, unless
payment by paper check is authorized in writing by the Owner.

Electronic data produced in connection with the Contract is proprietary information of the Owner and
to be treated as confidential and not to be disclosed to or shared with others outside the limits of the
Contract without the express written consent of the Owner. The Owner makes no warranty, express or
implied, as to the accuracy of the information transferred.

The Contractor shall pay, on behalf of the Owner, any loss which the Owner becomes legally liable to
pay as aresult of a claim by any person or entity against the Contractor or Owner, which results directly
from an act, error, or omission of the Contractor in the provision of electronic data in respect to the
Contract.

Section 2.03 - Owner

A.

The Contract constitutes the entire agreement and understanding between the Contractor and the Owner
with respect to the Project and supersedes all prior agreements, arrangements and understandings, and
all trade custom and trade usage, and the construction of any provision of the Contract shall not be
affected by the wording of any other agreement, whether between the Contractor and the Owner or
involving other parties. The Contract may not be amended, modified, supplemented, or changed in any
way except in accordance with General Conditions Article 7 — Changes in the Work or a Contract
Amendment. The legal relationship between the Owner and the Contractor shall be governed solely by
the Contract and no rights shall arise on any other basis, including but not limited to, oral agreement,
partial performance, estoppel, conduct of the parties, course of conduct or any other course of dealing
involving the Project or any other project. The meaning and intent of the Contract Documents shall be
interpreted solely by the Owner.
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The Owner shall give all orders and directions contemplated under the Contract relative to the execution
of the Work. The Owner shall determine the amount, quality, and acceptability of the Work and shall
decide all questions which may arise in relation to said Work. The Owner's estimates and decisions
shall be final except as otherwise expressly provided herein.

The Owner may, at its sole and exclusive discretion, waive certain provisions of the Contract
Documents. Such waiver shall only be done by written instrument signed by a duly authorized officer
of the Owner, and any such waiver shall apply solely in accordance with its terms and shall not act as
a waiver of any provision of the Contract Documents, or estoppel against the enforcement thereof, in
connection with any subsequent or separate event involving the Project or other projects.

Any differences or conflicts concerning performance which may arise between the Contractor and
Other Contractors performing work for the Owner shall be analyzed and resolved by the Owner as
warranted by the circumstances. The Owner’s exercise of discretion in this regard shall be sole and
exclusive and its decision concerning such differences and conflicts shall be final and binding.

The Owner may act through an Owner’s Representative designated as such in writing by the Owner.
Unless otherwise designated by the Owner, the Owner’s Representative is the Owner’s employee
assigned to the Project as the project manager. Unless otherwise stated in writing by the Owner, the
Owner’s Representative is not an authorized officer of the Owner, does not have authority to approve
a Labor Rate Worksheet on behalf of the Owner, does not have authority to waive the requirement for
a narrative and fragnet schedule of General Conditions Section 7.01 C. 4, does not have authority to
waive any provision of the Contract Documents and does not act for the Owner for General Conditions
Article 15 — Insurance and Bonds. Unless otherwise stated in writing by the Owner and notwithstanding
the other provisions of this paragraph, the Owner’s Representative does have authority to issue a
direction to attend a meeting in accordance with General Conditions Section 4.04, a Notice to Proceed
in accordance with General Conditions Section 7.01 and a Disputed Work Directive in accordance with
General Conditions Section 10.01. The Owner may change the Owner’s Representative and the scope
of her, his or its duties by written notice to the Contractor in accordance with General Conditions
Section 2.04. The Owner’s Representative’s signature by itself on a Change Order is not execution of
a Change Order by the Owner. See General Conditions Section 7.01 A. 5 for the requirements for
execution of a Change Order by Owner.

Section 2.04 - Notice and Service Thereof

A.

Any notice to the Contractor from the Owner relative to any part of the Contract shall be in writing and
service considered complete when said notice is sent or delivered in person to the Contractor or its
authorized representative, at the street address, postal address or email address given by the Contractor
in the Form of Bid. The Contractor may change any of these addresses by written notice to the Owner’s
Procurement Unit, 515 Broadway, Albany, New York 12207 - 2964; such change shall not be effective
until Contractor receives from the Owner’s Procurement Unit a written acknowledgement that the
change has been received.

Any notice from the Contractor to the Owner required by any part of the Contract shall be in writing
and shall be sent or delivered to the Owner’s Representative at the street address, postal address or
email address for the Owner’s Representative given in the Notice to Bidders. The Owner may change
the Owner’s Representative or any of these addresses by written notice to the Contractor. If any part
of the Contract shall require the Contractor to provide notice to any other employee or unit of the
Owner, the notice to such employee or unit is in addition to, and does not replace, the notice to the
Owner’s Representative. Notice to the Owner may be delivered by certified mail, overnight delivery
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by a nationally recognized courier or, if an email address is provided, email. The Owner’s
Representative will endeavor to provide a written acknowledgment of receipt of the notice but any
failure to provide such written acknowledgment shall not be a breach of the Contract, shall not in any
way alter the Contractor’s obligation to provide timely notice and shall not in any way alter any of the
other obligations of the Contractor under the Contract.

C. For all notices from the Contractor to the Owner required by any part of the Contract, the Contractor
shall have the burden of proving the Owner’s receipt of the notice.

Section 2.05 - Nomenclature

Materials, equipment, or other Work not defined or specified in the Contract but described in words that
have a generally accepted technical or trade meaning shall be interpreted as having said meaning in
connection with the Contract.

Section 2.06 - Invalid Provisions

If any term or provision of the Contract Documents or the application thereof to any natural person,
partnership, limited liability company, corporation or other legal entity or circumstance shall, to any extent,
be determined to be invalid or unenforceable, the remainder of the Contract Documents, or the application
of such terms or provisions to natural persons, partnerships, limited liability companies, corporations or
other legal entities or circumstances other than those to which it is held invalid or unenforceable, shall not
be affected thereby and each term or provision of the Contract Documents shall be valid and be enforced
to the fullest extent permitted by law. It is the intent of the Owner and the Contractor that all provisions of
the Contract shall be construed to be valid under applicable law and shall be enforced to the maximum
extent possible.

Section 2.07 — Interpretation of Contract Documents

A. Should any provision in the Contract Documents be in conflict or inconsistent with the General
Conditions or supplements thereto, the General Conditions or supplements thereto shall govern.

B. Figured dimensions shall take precedence over scaled dimensions. Larger scale Drawings shall take
precedence over smaller scale Drawings. Latest Addenda shall take precedence over previous Addenda
and earlier dated Drawings and Specifications.

C. Should a conflict occur in or between or among any parts of the Contract Documents that are entitled
to equal preference, the better quality or greater quantity of material or more onerous provision in the
Owner’s judgment shall govern, regardless of cost, unless the Owner directs otherwise in writing. In
each conflict, the Owner, in its sole and exclusive discretion, shall determine whether the quality,
quantity or onerous provision method will be used to resolve the conflict.

D. Drawings and Specifications are complementary. Anything shown on the Drawings and not mentioned
in the Specifications, or mentioned in the Specifications and not shown on the Drawings, shall have the
same effect as if shown or mentioned in both.

E. The term “materials” includes “supplies”.
F. Words of the masculine gender shall be deemed and construed to include correlative words of the

feminine and neuter genders. Unless the context shall otherwise indicate, words importing the singular
number shall include the plural number and vice versa.
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Section 2.08 - Copies of Contract Documents

The Owner may furnish to the Contractor up to three (3) paper copies and one electronic (PDF) copy of the
Contract Documents without charge. Additional sets may be furnished at the costs of reproduction and
mailing.

ARTICLE 3 -- SITE CONDITIONS

Section 3.01 - Subsurface or Site Conditions Found Different

A.

The Contractor acknowledges that the Contract amount set forth in its bid includes such provisions
which the Contractor deems sufficient for all subsurface or site conditions the Contractor could
reasonably anticipate encountering as indicated in the Contract Documents, or borings, reports, rock
cores, foundation investigation reports, topographical maps, or other information available to the
Contractor or from the Contractor's inspection and examination of the Site prior to submission of bids.

The Owner assumes no responsibility for the correctness of any boring or other subsurface information
and makes no representation whatsoever regarding subsurface conditions and test borings, reports, rock
cores, foundation investigation and topographical maps which may be made available to the Contractor.

Should the Contractor encounter subsurface or site conditions at the Site materially differing from those
shown on or described in or indicated in the Contract Documents, the Contractor shall immediately
give written notice to the Owner of such conditions and shall not disturb said conditions until authorized
to do so by the Owner in writing.

Subsurface or site conditions found materially differing from those that could have been reasonably
anticipated may be cause for change to the Contract amount and time of completion. This determination
will be made at the sole and exclusive discretion of the Owner.

Section 3.02 - Verifying Dimensions and Conditions

A.

The Contractor shall take all measurements at the Site and shall verify all dimensions and conditions at
the Site before proceeding with the Work. If said dimensions or conditions are found to conflict with
the Contract Documents, the Contractor immediately shall refer said conflict to the Owner in writing.
The Contractor shall comply with any revised Contract Documents.

. During the performance of the Work, the Contractor shall verify all field measurements prior to

fabrication of building components or equipment, and proceed with the fabrication to meet field
conditions.

The Contractor shall review all Contract Documents to determine exact location of all Work and verify
spatial relationships of all the Work. Any question concerning said location or spatial relationships

shall be submitted in a manner approved by the Owner.

Special locations for equipment, pipelines, ductwork, and other such items of the Work, where not
dimensioned on plans, shall be coordinated with affected Other Contractors.

The Contractor shall be responsible for the proper fitting of the Work in place.
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Section 3.03 - Surveys

Unless otherwise expressly provided in the Contract Documents, the Owner shall furnish the Contractor all
surveys of the property necessary for the Work, but the Contractor shall lay out the Work.

ARTICLE 4 -- CONTRACTOR

Section 4.01 - Representations of Contractor

The Contractor represents and warrants:

A.

That it is financially solvent and is experienced in and competent to perform the Work, and has the
staff, workers, equipment, subcontractors, and suppliers to complete the Work within the time specified
for the Contract amount.

That it is familiar with all federal, state, and local laws, codes, ordinances, orders, rules, and regulations
which may affect the Work, the Contractor, or the Project.

That all temporary and permanent Work required by the Contract Documents can be satisfactorily
constructed, and that said construction will not injure any person or damage any property.

That it has carefully examined the Contract Documents and the Site, and from the Contractor's own
investigations is satisfied as to the nature and materials likely to be encountered, the character of
equipment and other facilities needed for the performance of the Work, the general and local conditions,
and all other materials or items which may affect the Work.

That it is satisfied that the Work can be performed and completed as required in the Contract
Documents, and warrants that it has not been influenced by any oral statement or promise of the Owner
or the Design Professional.

That to the best of Contractor’s knowledge, there are no pending or threatened suits, proceedings,
judgments, rulings, or orders by or before any court or any governmental agency or arbitrator that could
reasonably be expected to affect materially and adversely:

1. the financial condition or operations of the Contractor;
2. the ability of the Contractor to perform its obligations hereunder; or
3. the legality, validity, or enforceability of this Contract.

That Contractor is a duly organized and validly existing entity of the type described in the recital clauses
of the Agreement and is in good standing under the laws of the jurisdiction of its formation; it has the
legal right, power, and authority and is qualified to conduct its business and to execute and deliver this
Contract and perform its obligations under this Contract; and all regulatory authorizations have been
obtained and will be maintained, as necessary, for it to perform legally its obligations under this
Contract.

That executing and performing this Contract are within Contractor’s powers; that executing and
performing this Contract has been duly authorized by all necessary action on the Contractor’s part; and
that such actions do not and will not violate any provision of law or any rule, regulation, order, writ,
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judgment, decree, or other determination presently in effect applicable to Contractor or its governing
documents.

That this Contract constitutes the Contractor’s legal, valid, and binding obligation, enforceable against
it in accordance with this Contract’s terms, subject to applicable bankruptcy, insolvency,
reorganization, and other laws affecting creditors’ rights generally, and general equitable principles, to
the discretion of the court before which proceedings to obtain the same may be pending.

That Contractor is in good standing with any union with craft labor on the Site for part or all the Work
of this Contract or the work of the Project.

That Contractor is experienced in the methods of design, engineering, installation, management, and
construction contemplated for the Work of this Contract and for contracts of this nature, scope
magnitude and quality and that the Contractor understands the complexity involved in this type of
Contract and the necessity to coordinate its Work with appropriate governmental agencies, the Owner,
and the Other Contractors.

That Contractor is fully informed as to all existing conditions and limitations, including local
workforce/labor working arrangements and the continuous, regular, and uninterrupted operations of the
Facility.

That Contractor has had the opportunity to consult with or has consulted with legal counsel of its choice
before entering into this Contract.

That any breach of any of the representations and warranties of this General Conditions Section 4.01,
any failure of the Contractor to familiarize itself with the Contract Documents, the Facility, the Site or
the Project or any lack of knowledge on the part of the Contractor of any existing or foreseeable
condition or conditions at the Site reasonably inferred from the Contract Documents which create
difficulties or hindrances in the execution of the Work shall constitute a conclusive and binding
determination by the Contractor that resolving any adverse impact of such breach, failure or lack of
knowledge does not constitute Extra Work and a waiver by the Contractor of all Claims for additional
compensation or damages or time to achieve Substantial Completion as a result of the breach, failure
or lack of knowledge.

Section 4.02 - Errors or Discrepancies

The Contractor shall examine the Contract Documents thoroughly before commencing the Work and report
any errors or discrepancies to the Owner, in writing, within fifteen (15) calendar days of discovery. The
Owner shall not be responsible for costs, damages or delays due to the Contractor’s failure to comply with
the requirements of this General Conditions Section 4.02.

Section 4.03 - Coordinated Composite Drawings

A.

The Contractor shall prepare coordinated composite drawings clearly showing how the Work of the
Contractor is to be performed in relation to the work of Other Contractors, prepare scaled drawings and
sections in the same digital software program, version, and operating system as the original Contract
Drawings or in an operating system approved by the Owner.

. If, and only if, required by the Information for Bidders for the Contract, the Contractor shall run a

conflicts and coordination check utilizing the Project Drawings within a three-dimensional software
program of the Contractor’s choice to limit the number of physical conflicts that may occur during

GENERAL CONDITIONS - Term CM-Build
June 17,2021 Page 18



GENERAL CONDITIONS

construction. Failure to run such a conflicts and coordination check or to resolve conflicts and
coordination issues identified as a result of such a check prior to the initiation of the Work on Site shall
constitute a:

1. conclusive and binding determination by the Contractor that resolution of the conflicts does not
involve Extra Work; and

2. waiver by the Contractor of all Claims for additional compensation, damages, or time to achieve
Substantial Completion as a result of the existence of physical conflicts.

Section 4.04 - Meetings

The Contractor shall attend all meetings required by the Contract Documents and all meetings when
directed to attend by the Owner. The Contractor shall be represented at all meetings by the on-Site
superintendent described in General Conditions Section 4.05 A who shall attend the meetings in person
unless the Owner in writing prior to the meeting directs otherwise. If the Owner directs, the Contractor
shall be represented either by the project management personnel of General Conditions 4.05 B or by an
authorized officer of Contractor; in each case, the project management personnel or the authorized officer
shall attend the meetings in person. The Owner, in its sole and exclusive discretion, shall determine the
time, date, location, and purpose of the meeting. The purpose of a meeting includes, but is not limited to,
Project progress, submittal status, Change Orders, site logistics, coordination, inspections, testing, safety
reviews, or anything which the Owner determines is useful for administration or performance of the
Contract or the Project.

Section 4.05 - Supervision by Contractor

A. The Contractor shall provide full-time competent supervision for the duration of the Contract. During
the course of on-Site Work, the Contractor shall provide a full-time on-Site superintendent who shall
have full authority to act for the Contractor at all times. The superintendent shall read, write, and speak
English fluently, as well as communicate with the Contractor’s workers and the workers of all
Subcontractors.

B. The Contractor shall also provide competent project management personnel in addition and superior to
the full-time on-Site superintendent who shall also have full authority to act for the Contractor at all
times except such project management personnel cannot modify or rescind any action of the full-time
on-Site superintendent directed to the Owner without the Owner’s written consent.

C. If at any time the supervisory staff is not satisfactory to the Owner, the Contractor shall, if directed in
writing by the Owner, immediately replace such supervisory staff with other staff satisfactory to the
Owner at no additional cost to the Owner.

D. The Contractor shall remove from the Work any employee of the Contractor or of any Subcontractor
when so directed in writing by the Owner.

Section 4.06 — Project Scheduling

A. The Contractor shall provide a project scheduler, experienced in critical path method (CPM)
scheduling. The scheduler’s experience and credentials shall be submitted in writing to the Owner for
review and acceptance prior to proceeding with scheduling of the Work. The Owner may withdraw its
acceptance of the project scheduler at any time thereafter for failure to perform in accordance with the
Contract. The Contractor shall provide a replacement scheduler and submit the replacement’s
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experience and credentials in writing to the Owner for review and acceptance as soon as possible. The
replacement scheduler shall be at no additional cost to the Owner.

B. Using the software required by the Owner, the Contractor shall prepare, maintain, and revise the Project
CPM schedule to plan and monitor the progress of all Project operations, in accordance with the
Contract Documents. See the General Requirements for further details.

C. Construction activities shall be interrelated on a single Project CPM schedule that represents the entire
Project, including the entire Contract duration from Notice to Proceed to Substantial Completion and
through Contract Completion and Acceptance. The Contractor shall utilize the critical path method of
network calculation to generate the Project CPM schedule and shall utilize the time-scaled precedence
diagram method to show the Project CPM Schedule. The Project CPM Schedule shall utilize calendar
days for the time scale. The Contractor shall ensure all logic constraints are identified between the
Work of the Contract, the work of Other Contractors and Owner’s work prior to approval of the Project
CPM schedule. See the General Requirements for further details.

D. The Owner may reject any proposed Project CPM schedule, any proposed updated Project CPM
schedule or any proposed recovery Project CPM schedule if the Owner, in its sole and exclusive
discretion, finds the proposed Project CPM schedule, proposed updated Project CPM schedule or
proposed recovery Project CPM schedule defective for any reason, including but not limited to:

1. Defective logic;
2. Excessive use of constraints;
3. Activity durations that are inconsistent with actual or available workforce;

4. The appearance of an effort to manipulate the schedule so that responsibility for an adverse impact
is associated with a natural person or entity other than the natural person or entity responsible for
the adverse impact; or

5. Lacking executive summary and/or narrative.

E. If a proposed Project CPM schedule, proposed updated Project CPM schedule or proposed recovery
Project CPM schedule is rejected by the Owner, the Owner will notify the Contractor in writing of the
rejection and the reason or reasons for the rejection. Contractor shall submit a new proposed Project
CPM schedule, proposed updated Project CPM schedule or proposed recovery Project CPM schedule
with the defect or defects corrected at no cost to the Owner within two weeks of the Owner’s written
rejection.

F. Review comments made by the Owner on the proposed Project CPM schedule, any proposed updated
Project CPM schedule or any proposed recovery Project CPM schedule shall not relieve the Contractor
from compliance with requirements of the Contract Documents. The Contractor shall be responsible
for scheduling, sequencing, and performing the Work to comply with the requirements of the Contract
Documents.

G. The Contractor expressly understands and agrees that no additional compensation shall be paid for any
alterations to Contractor’s planned construction sequence to accommodate the Project CPM schedule
requirements, any updated Project CPM schedule or any recovery Project CPM schedule pursuant to
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the Contract. Failure to include any element of work required for the performance of the Work shall
not excuse the Contractor from completing all the Work required within the applicable completion date
of each phase in the Contract Documents regardless of the Owner’s approval of the Project CPM
schedule, any updated Project CPM schedule or any recovery Project CPM schedule.

. The Owner may withhold payments, in whole or in part, if the Contractor fails to provide an acceptable
project scheduler, replacement project scheduler, Project CPM schedule, updated Project CPM
schedule, recovery Project CPM schedule or other schedule information or reports in accordance with
requirements of the Contract.

Section 4.07 - Worker Identification and Site Access Control

A. All employees of the Contractor and every Subcontractor shall comply with all site access control,

safety and security procedures prescribed by the Owner which may include, but are not limited to, the
wearing of Owner issued identification badges, ingress and egress through controlled entry and exit
points, and use of card readers or other electronic identity verification devices. Contractor cannot
authorize any one to enter the Site, except Contractor’s and Subcontractor’s employees and persons
delivering materials or equipment to Contractor or a Subcontractor, without the prior written consent
of the Owner.

. All employees of the Contractor and every Subcontractor, prior to entering the Site for the first time,
shall obtain an identification badge if issued by the Owner and produce to the Owner a valid form of
government-issued photo identification and furnish other background information, including but not
limited to the following:

Full Name

Last four (4) digits of Social Security Number
Home Address (#/Street/ Apt./City/Zip)
Contractor/Subcontractor Name

Job Classification

Union Local Affiliation, if any

The Owner recognizes that certain information requested above constitutes personal information and
will take all reasonable steps to ensure the security and confidentiality of this information as required
by law.

. All employees of the Contractor and every Subcontractor shall visibly display on their person, while
entering and on the Site, an identification badge if issued by the Owner. In the event said identification
badge has not been issued by the Owner, all employees of the Contractor and every Subcontractor shall
produce a valid form of government-issued photo identification promptly upon request of the Owner.
Failure to display such identification or to produce such identification in the manner as prescribed by
the Owner may result in the employee’s non-admittance to or immediate removal from the Site. The
Owner will send written confirmation to the Contractor confirming the action taken, if requested by the
Contractor.

Section 4.08 - Related Work

A. The Contractor should examine the Contract Documents for Work of its Contract and any related work

of other contracts, to ascertain the relationship of its Work to any related work of other contracts.
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The Owner may contract with a Design Professional, Construction Manager, or other Consultants to
provide services to the Owner. The services enumerated in consultant contracts are for the benefit of
the Owner who may choose to utilize any or all of said services. The Contractor has no privity of
contract with the Design Professional, Construction Manager, or any other Consultant which contracts
with the Owner and should not assume that all of the services enumerated in said contracts will be
provided.

The Contractor shall adhere to all of the requirements specified or communicated by the Design
Professional in performing delegated design work required by the Contract Documents.

Section 4.09 — Coordination with Separate Contracts

A.

The Owner may award other contracts for work which may proceed simultaneously with the execution
of the Work. The Contractor shall coordinate the Contractor's operations with those of Other
Contractors as directed by the Owner. Cooperation shall be required in the arrangements for access,
the storage of material, and in the detailed execution of the Work.

The Contractor shall take those steps reasonably necessary to keep itself informed of the progress and
workmanship of Other Contractors and any subcontractors of Other Contractors and shall notify the
Owner in writing immediately of lack of progress or defective workmanship on the part of Other
Contractors or any subcontractors of Other Contractors, where said delay or defective workmanship
may interfere with the Contractor's operations.

Failure of a Contractor to keep so informed and failure to give written notice of lack of progress or
defective workmanship by Other Contractors or any subcontractors of Other Contractors shall be
construed as acceptance by the Contractor of said progress and workmanship as being satisfactory for
proper coordination with the Work.

Where the Contractor shall perform Work in close proximity to work of Other Contractors or any
subcontractors of Other Contractors, or where there is evidence that Work of the Contractor may
interfere with work of Other Contractors or any subcontractors of Other Contractors, the Contractor
shall assist in arranging space conditions to make satisfactory adjustment for the performance of the
Work. If the Contractor performs Work in a manner that causes interference with the work of Other
Contractors or any subcontractors of Other Contractors, the Contractor shall make changes necessary
to correct the condition at no additional cost to the Owner.

The Contractor shall render any assistance which the Owner may require with respect to any claim or
action in any way relating to the Work including, without limitation, review of claims, preparation of
technical reports and participation in negotiations, without any additional compensation therefor.

Section 4.10 - Cooperation with Other Contractors

A.

During the performance of the Work, Other Contractors may be engaged in performing work. The
Contractor shall coordinate the Contractor's Work with the work of said Other Contractors in such a
manner as the Owner may direct.

If the Owner determines that the Contractor is failing to coordinate the Work with the work of Other
Contractors as the Owner has directed:

1. The Owner shall have the right to withhold any payments due under the Contract until the
Contractor complies with the Owner's direction; and
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2. The Contractor shall assume the defense and pay on behalf of the Owner any and all claims or
judgments or damages and any costs to which the Owner may be subjected or which the Owner
may suffer or incur by reason of the Contractor's failure to promptly comply with the Owner's
directions, including, but not limited to attorney’s fees, expert fees, and costs. Notwithstanding the
foregoing, the Owner retains the right to select its own counsel for such defense, the cost of which
is to be paid by the Contractor.

C. If the Contractor notifies the Owner, in writing, that an Other Contractor on the Site is failing to
coordinate its work with the Work, the Owner shall investigate the charge. If the Owner finds it to be
true, the Owner shall promptly issue such directions to the Other Contractor with respect thereto as the
situation may require. The Owner shall not be liable for any damages suffered by the Contractor by
reason of the Other Contractor's failure to promptly comply with the directions so issued by the Owner,
or by reason of an Other Contractor's default in performance.

D. Should the Contractor sustain any damage through any act or omission of any Other Contractor having
a contract with the Owner or through any act or omission of any subcontractor of said Other Contractor,
the Contractor shall have no Claim against the Owner for said damage.

E. Should any Other Contractor having or which shall have a contract with the Owner sustain damage
through any act or omission of the Contractor or through any act or omission of a Subcontractor, the
Contractor shall reimburse said Other Contractor for all said damages and shall indemnify and hold the
Owner harmless from all such claims by said Other Contractor, including, but not limited to attorney’s
fees, expert fees, and costs. Notwithstanding the foregoing, the Owner retains the right to select its
own counsel for such defense, the cost of which is to be paid by the Contractor. The Owner’s right to
indemnification hereunder shall in no way be diminished, waived, or discharged, by its recourse to
assessment of liquidated damages as provided in the Contract Documents, or by the exercise of any
other remedy provided by the Contract or law.

F. The Owner cannot guarantee the responsibility, efficiency, unimpeded operations, or performance of
any contractor. The Contractor acknowledges these conditions and shall bear the risk of all delays
including, but not limited to, delays caused by the presence or operations of Other Contractors and
subcontractors of Other Contractors and delays attendant upon any Project CPM schedule approved by
the Owner and the Owner shall not incur any liability by reason of any delay.

ARTICLE 5 - MATERIALS AND LABOR

Section 5.01 - Contractor's Obligations

A. The Contractor shall, comply with all the terms of the Contract Documents and complete all the Work
in a good worker like manner, within the time specified in the Contract and to the satisfaction of the
Owner.

B. The Contractor shall provide and pay for all labor, materials, equipment, tools, construction equipment
and machinery, water, heat, utilities, transportation, permits, insurance, temporary structures and other
facilities and services necessary for the proper execution and completion of the Work, whether
temporary or permanent, and whether incorporated or to be incorporated in the Work or not
incorporated in the Work.
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C. The Contractor shall enforce strict discipline and good order among the Contractor’s employees and
other persons carrying out the Work. The Contractor shall not permit employment of unfit persons or
persons not skilled in tasks assigned to them.

D. Any labor, materials or means whose employment, or utilization during the course of the Contract may
tend to or in any way cause or result in strike, work stoppages, delays, suspension of Work or similar
troubles by workers employed by the Contractor, its Subcontractors or material suppliers, or by any of
the trades working in or about the Site, or by Other Contractors, their subcontractors or material
suppliers pursuant to other contracts shall not be allowed. Any violation by the Contractor of this
requirement may in the sole judgment of the Owner be considered a default by the Contractor under
the Contract and a basis for the Owner to take action against the Contractor as set forth in General
Conditions Article 11 — Termination or Suspension or such other action as the Owner may deem proper.

E. The Contractor and each Subcontractor shall comply with all applicable local, state, and federal laws,
rules and regulations and all applicable construction standards issued by the Joint Commission and
other accrediting agencies and organizations.

F. The Contractor and each Subcontractor shall comply with all applicable Hazardous Material Laws. The
Contractor shall provide the Owner the Safety Data Sheets for any Hazardous Materials or hazardous
substances brought on the Site by the Contractor or a Subcontractor at least fifteen (15) calendar days
prior to the delivery of such materials to the Site. Contractor shall identify to Owner at least fifteen (15)
calendar days in advance the quantities of all “Chemicals of Interest” listed under the Chemical Facility
Anti-Terrorism Standards of the Homeland Security Appropriations Act of 2007 that will be brought
onto the Site.

G. Contractor shall provide the necessary information and training to its employees on each Hazardous
Material and hazardous substance to which they may be exposed on the Site and shall cause each of its
Subcontractors to provide the necessary information and training to the Subcontractor’s employees on
each Hazardous Material and hazardous substance to which they may be exposed on the Site. Upon
request of the Owner, Contractor shall provide the Owner with proof, satisfactory to the Owner, that
Contractor’s employees and all Subcontractors’ employees have received the necessary information
and training.

H. Contractor shall not transport, store or use, and shall prohibit Subcontractors from transporting, storing
or using, any construction materials or equipment (whether or not totally enclosed) containing
Hazardous Materials including, but not limited to, asbestos, polychlorinated biphenyls, benzene, lead
or urea formaldehyde in connection with this Contract; provided, however, Contractor and
Subcontractors may transport, store and use the following substances: lead, natural gas, gasoline, diesel
fuel, fuel oil(s), gravel(s), lube oil(s), grease(s), sealant(s), combustible gases, form oil(s), solvent(s),
adhesives, paints, coatings, and all other materials that are used or consumed in or during construction
or testing of the Work and its constituent systems and components in quantities reasonably necessary
to perform the Work, if transported, stored and used in accordance with applicable laws including, but
not limited to, those laws related to the implementation and utilization of spill containment, transport
systems and storage vessels and facilities.

I.  Any Hazardous Materials and hazardous substances brought to or stored on or at the Site shall require
specific, prior written authorization from Owner and, as a condition to such authorization, Contractor
shall provide Owner with the Material Safety Data Sheet covering any Hazardous Material or hazardous
substance furnished under or otherwise associated with the Work (including the construction
equipment). Contractor shall maintain on the Site, at all times, complete records, and inventories,
including Safety Data Sheets, of Hazardous Materials and hazardous substances described in this
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General Conditions Section 5.01 that are being used by it or its Subcontractors, or any persons for
whose actions on the Site Contractor is responsible.

Section 5.02 - Means and Methods of Construction

A.

Unless otherwise provided in the Contract Documents, the Contractor shall choose the Means and
Methods of Construction subject to the Owner’s right to reject, at any time, the Means and Methods of
Construction proposed by the Contractor, which in the opinion of the Owner:

1. Will constitute or create a hazard to the Work or to persons or property;

2. Will not produce finished Work in accordance with the terms of the Contract;

3. Will be detrimental to the overall progress of the Project; or

4. Will have an adverse impact on the operations of the Client.

The Owner’s failure to exercise its right to reject the Contractor’s Means and Methods of Construction
shall not relieve the Contractor of its obligation to complete the Work; the Owner’s exercise of its right

to reject the Contractor’s Means and Methods of Construction shall not create a Contractor’s or
Subcontractor’s cause of action for damages against the Owner.

Section 5.03 - Contractor's Title to Materials

A.

No materials for the Work shall be purchased by the Contractor or by any Subcontractor subject to any
chattel mortgage or under a conditional sale or other agreement by which an interest is retained by any
other party. The Contractor warrants that the Contractor has full, good, and clear title to all materials
used by the Contractor in the Work, or resold to the Owner pursuant to the Contract Documents free
from all liens, claims or encumbrances.

For all materials and equipment to be stored at a location other than the Site prior to execution of an
agreement with the Owner for materials stored off-site pursuant to General Conditions Section 8.01 G,
the Contractor shall provide the Owner with written notice of the location, security, environmental
protections and the materials or equipment to be stored at that location at least fifteen (15) calendar
days before such storage begins. Such notice does not obligate the Owner to pay for such stored
material or equipment. Payment for stored material or equipment can be made only when the
requirements for such payment in General Conditions Article 8 - Payment and elsewhere in the Contract
have been met.

All materials, equipment and articles which become the property of the Owner shall be new unless
specifically stated otherwise.

Section 5.04 - Comparable Products (" Or Equal" Clause)

A.

Whenever a material, article or piece of equipment is identified on the Drawings or in the Specifications
by reference to manufacturers' or vendors' names, trade names, catalogue number, or make, said
identification is intended to establish a standard. Any material, article or equipment of other
manufacturers and vendors which performs satisfactorily the duties imposed by the design intent may
be considered equally acceptable provided that, in the opinion of the Design Professional, the material,
article, or equipment so proposed is of equal quality, substance and function and the Contractor shall
not Provide, Furnish or Install any said proposed material, article, or equipment without the prior
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written approval of the Design Professional. The burden of proof and all costs related thereto
concerning the "or equal" nature of the substitute item, whether approved or disapproved, shall be borne
by the Contractor.

. Where the Design Professional, pursuant to the provisions of this General Conditions Section 5.04,

approves in writing a product proposed by the Contractor and said proposed product requires a revision
of the Work covered by this Contract, or the work covered by other contracts, all changes in the work
of all contracts, revision or redesign, and all new Drawings and details required therefore shall be
provided by the Contractor at its cost and shall be subject to the approval of the Design Professional.

No substitution which may result in a delay to the Project will be permitted without the prior written
approval of the Owner.

Section 5.05 - Quality, Quantity and Labeling

A.

The Contractor shall Furnish materials and equipment of the quality and quantity specified in the
Contract. Any excess materials purchased per the Contract are the property of the Owner.

When materials are specified to conform to any standard, the materials delivered to the Site shall bear
manufacturer's labels stating that the materials meet said standards. Contractor’s quality control plan
required by paragraph D of this General Conditions Section 5.05 shall include measures undertaken by
the Contractor to prevent the use of materials with counterfeit labels or other counterfeit indications of
meeting a standard.

The above requirements shall not restrict or affect the Owner's right to test materials as provided in the
Contract.

. The Contractor shall develop and implement quality control plans to assure itself and the Owner that

all Work performed by the Contractor and its Subcontractors complies fully with all Contract
requirements. The Contractor shall submit the plans to the Owner upon request as required by the
Contract. See the Submittals Section of the General Requirements for further details. The Contractor's
quality control plans shall be independent of any testing or inspection performed by or on behalf of the
Owner.

Section 5.06 - Tax Exemption

A.

The Owner is exempt from payment of federal, state, and local taxes; sales and compensating use taxes
of the State of New York and of cities and counties on all materials and supplies incorporated into the
completed Work. These taxes are not to be included in bids. This exception does not apply to tools,
machinery, equipment or other property leased by or to the Contractor or a Subcontractor, or to supplies
and materials which, even though they are consumed, are not incorporated in to the completed Work,
and the Contractor and Subcontractors shall be responsible for and pay any and all applicable taxes,
including sales and compensating use taxes, on said leased tools, machinery, equipment or other
property and upon all said unincorporated supplies and materials.

. The Contractor and Subcontractors shall obtain any and all necessary certificates or other

documentation from the appropriate governmental agency or agencies, and use said certificates or other
documentation as required by law, rule, or regulation.
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ARTICLE 6 -- SUBCONTRACTS

Section 6.01 - Subcontracting

A.

The Contractor may utilize the services of Subcontractors, subject to the limits prescribed in the
Information for Bidders Section 7.0 — Approval of Subcontractors/Subcontract Limits. Exceeding
stated limits, without prior written approval by the Owner, may be cause for Contract termination.

The Contractor shall submit to the Owner the name of each proposed Subcontractor as required by the
Contract. The Owner reserves the right to disapprove any proposed Subcontractor and such disapproval
shall not result in any additional cost to the Owner. If requested by the Owner, the Contractor shall
provide copies of any and all Subcontracts and purchase order agreements related to the Work, which
must be in written form. The Contractor shall require each Subcontractor to provide the Owner, upon
the Owner’s request, with a copy of each of the Subcontractor’s subcontracts and purchase order
agreements related to the Work.

The Contractor's use of Subcontractors shall not diminish the Contractor's obligation to complete the
Work. The Contractor shall control and coordinate the Work of Subcontractors and be fully responsible
for the acts and omissions of Subcontractors, and of persons either directly or indirectly employed by
Subcontractors. The Contractor shall be responsible for all guarantees and warranties provided by
Subcontractors.

The Contractor shall be responsible for requiring each Subcontractor, to extent of the Work to be
performed by such Subcontractor, to be bound to the Contractor by all the terms, conditions, and
requirements of the Contract Documents, and to assume towards the Contractor all the obligations and
responsibilities which the Contractor, by the Contract Documents, assumes toward the Owner. The
Contractor shall cause each Subcontractor to receive and review the provisions of the Contract
Documents applicable to the Subcontractor, including but not limited to a copy of the Payment Bond
for this Contract. Upon request of the Owner, the Contractor shall provide written proof satisfactory to
the Owner that each Subcontractor has received and reviewed the provisions of the Contract Documents
applicable to such Subcontractor, including but not limited to, a copy of the Payment Bond for this
Contract.

The Contractor shall ensure that each Subcontractor’s duties to procure insurance for, and to defend,
indemnify and hold harmless the Owner and Client, are, to the fullest extent permitted by law, at least
the same as the Contractor’s duties to procure insurance for, and to defend, indemnify and hold harmless
the Owner and Client.

To the fullest extent permitted by law and independent of any duty to indemnify and hold harmless, the
Contractor shall require each Subcontractor, to the fullest extent permitted by law, to defend the Owner
and Client against claims by third persons for wrongful death, bodily injuries and property damage,
direct or consequential, loss or damage of any kind whatsoever arising out of or alleged to arise out of
or as a result of or in connection with the performance of the Work, whether actually caused by or
resulting from the performance of the Work, or out of or in connection with the Subcontractor’s
operations or presence at, or in the vicinity of, the Site.

To the fullest extent permitted by law, the Contractor shall require each Subcontractor, to the fullest
extent permitted by law, to indemnify and hold harmless the Owner and Client against claims by third
persons for wrongful death, bodily injuries and property damage, direct or consequential, loss or
damage of any kind whatsoever arising out of or alleged to arise out of or as a result of or in connection
with the performance of the Work, whether actually caused by or resulting from the performance of the
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Work, or out of or in connection with the Subcontractor’s operations or presence at, or in the vicinity
of, the Site.

H. The Contractor shall require each Subcontractor, in addition to the Subcontractor’s other obligations,
to pay the costs of the Owner and Client, including but not limited to, attorneys’ and consultants’ fees,
expenses and court costs, to commence and prosecute a court action against the Subcontractor to
enforce one or more of the Subcontractor’s obligations under General Conditions Section 6.01 E, F or
G or against an insurance company to obtain coverage under an insurance policy which the
Subcontractor represented would provide coverage to the Owner or Client.

I. Nothing contained in the Contract or any subcontract shall create any contractual relationship between
any Subcontractor and the Owner except the requirements in General Conditions Sections 15.03 and
15.04 for each Subcontractor to procure insurance policies on which the Owner or the Owner and Client
are insureds, the obligations of each Subcontractor pursuant to General Conditions Section 6.01 E, F
and G to defend, indemnify and hold harmless, to the fullest extent permitted by law, the Owner and
Client against claims by third persons for wrongful death, bodily injuries and property damage, direct
or consequential, loss or damage of any kind whatsoever and the obligation of each Subcontractor
pursuant to General Conditions Section 6.01 H

In selecting a Subcontractor, the Contractor shall consider whether the proposed Subcontractor appears
on any list of entities debarred or suspended from doing business with a government entity, including
the current list of companies or individuals that have been declared ineligible to receive Federal
contracts published by the System for Award Management. The Contractor shall not Subcontract with
any entity on the List of Employers Ineligible To Bid On Or Be Awarded Any Public Contract,
published by the NYS Department of Labor Bureau of Public Work. The Contractor shall not
Subcontract with any entity on the debarment list published by the NYS Workers’ Compensation Board
pursuant to Section 141-b of the NYS Workers’ Compensation Law. The Contractor shall not
Subcontract with any entity on the list of Non-Responsible Entities maintained by the NYS Office of
General Services pursuant to Executive Order No. 192.

In selecting a Subcontractor, the Contractor shall also consider whether the proposed Subcontractor has
legal authority to do business in New York State and possesses the integrity, experience, qualifications,
and organizational and financial capacity to perform Work on the Project.

Prior to award of a Contract, the Contractor shall require any Subcontractor, with a subcontract value
of two million dollars ($2,000,000) or greater, to submit to the Owner a certified NYS Vendor
Responsibility Questionnaire For Profit Construction (CCA-2) for review. At any time during the term
of the Contract, the Owner may request, and the Contractor or Subcontractor shall provide, a NYS
Vendor Responsibility Questionnaire For Profit Construction (CCA-2) for any other Subcontractor
performing Work on the Project for review. Additionally, the Owner or Contractor may require a
Subcontractor to update, recertify and resubmit a previously submitted NYS Vendor Responsibility
Questionnaire For Profit Construction (CCA-2) to the Owner upon request. Refer to General Conditions
Article 19 — Executive Order No. 125.

J.  Prior to or after award of the Contract, if requested by the Owner, the Contractor shall require a
Subcontractor to submit a NYS Vendor Responsibility Questionnaire For Profit Construction (CCA-2)
and a Dormitory Authority DASNY Vendor Questionnaire. If requested by the Owner, the Contractor
shall require a Subcontractor to update a NYS Vendor Responsibility Questionnaire For Profit
Construction (CCA-2) and a Dormitory Authority DASNY Vendor Questionnaire previously submitted
to the Owner.
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K. The Contractor shall submit a NYS Vendor Responsibility Questionnaire For Profit Construction
(CCA-2) and a Dormitory Authority DASNY Vendor Questionnaire to the Owner for each
Subcontractor proposed for the Work with a subcontract value of two million dollars ($2,000,000) or
greater. Refer to General Conditions Article 19 — Executive Order No. 125.

L. After execution of the Contract, the Owner will provide to the Contractor copies of the Owner’s Code
of Business Ethics Certification form. The Contractor is required to have each Subcontractor, at all
tiers, complete the form prior to the Subcontractor beginning work. The completed forms are to be
filed by the Contractor with the Owner. A failure to comply with this requirement may result in the
Subcontractor(s) being removed from the Project Site.

M. Compliance with General Municipal Law:

1.

New York General Municipal Law § 101 (5) requires each bidder on a public work contract, where
the preparation of separate specifications is not required by New York General Municipal Law
§101 (1), to submit with its bid a separate sealed list that names each subcontractor that the bidder
will use to perform work on the contract, and the agreed-upon amount to be paid to each, for: (a)
plumbing and gas fitting, (b) steam heating, hot water heating, ventilating and air conditioning
apparatus and (c) electric wiring and standard illuminating fixtures. After the low bid is announced,
the sealed list of subcontractors submitted with such low bid is opened and the names of such
subcontractors is announced, and thereafter any change of subcontractor or agreed-upon amount to
be paid to each shall require the approval of Owner, upon a showing presented to the public owner
of legitimate construction need for such change, which shall be open to public inspection.
Legitimate construction need shall be determined by the Owner in Owner’s sole discretion. Any
attempt by Contractor to use or manipulate this process to obtain lower bid amounts by
subcontractors than those listed on the sealed bid may result in a finding of non-responsibility of
the Contractor.

On a project where the preparation of separate specifications is not required by New York
General Municipal Law §101 (1), to the extent that Contractor seeks change of subcontractor or
the agreed-upon amount to be paid to each for (a) plumbing and gas fitting, (b) steam heating, hot
water heating, ventilating and air conditioning apparatus, or (c) electric wiring and standard
illuminating fixtures, the Contractor acknowledges and agrees that it shall seek the approval of
Owner as set forth in the General Municipal Law.

ARTICLE 7 -- CHANGES IN THE WORK

Section 7.01 - Changes

A. Without invalidating the Contract, the Owner, in writing, may order changes in the Work by altering,
adding to, or deducting from the Work of the Contract.

1.

No change in the Work is effective unless the Owner executes and delivers a Change Order to the
Contractor. No payment for a change in the Work is due the Contractor unless and until a Change
Order is executed and delivered by the Owner to the Contractor and the Contractor has performed
the change in the Work.  No alteration to the standard language of the Owner’s Change Order
form shall be accepted. If the Contractor requests an adjustment to the Substantial Completion date
for a change in the Work and the Owner agrees, an increase or decrease to the duration, in calendar
days, shall be included in the Change Order.
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Notwithstanding subparagraph 1, the Owner, at its discretion, may execute and deliver to the
Contractor a Notice to Proceed directing the Contractor to proceed immediately and diligently with
the change in the Work described in the Notice to Proceed. The Owner, upon execution and delivery
of the Notice to Proceed to the Contractor, is obligated to adjust the Contract for the change in the
Work described in the Notice to Proceed; the extent of the adjustment(s) will be determined using
the method of General Conditions Section 7.01 B specified in the Notice to Proceed, this General
Conditions Article and negotiations with the Contractor; the adjustment(s) will be stated in the
Change Order to be executed and delivered by the Owner to the Contractor. The Contractor, upon
receipt of the Notice to Proceed, is obligated to proceed immediately and diligently with the change
in the Work described in the Notice to Proceed while the adjustment(s) are determined. The Notice
to Proceed shall be processed through the Project Management Program prior to execution and
delivery by the Owner to the Contractor. No alteration to the standard language of the Owner’s
Notice to Proceed form shall be accepted. No payment for the change in the Work is due the
Contractor until the Change Order is executed and delivered by the Owner to the Contractor and
the Contractor has performed the change in the Work. The Owner determines the duration between
execution and delivery of the Notice to Proceed and execution and delivery of the Change Order.

Contractor’s failure to proceed immediately and diligently with any Notice to Proceed or Change
Order executed and delivered by the Owner to the Contractor, unless the Owner in writing directs
otherwise, shall be a material breach of the Contract.

If, after the Owner has executed and delivered a Notice to Proceed to the Contractor for a change
in the Work, the Owner and the Contractor cannot agree on the adjustment(s) to the Contract for
the change in the Work described in such Notice to Proceed, the Owner shall execute and deliver a
Forced Change Order to the Contractor in an amount and with such other provisions that the Owner
considers to be fair and reasonable for the change in the Work described in such Notice to Proceed
and Forced Change Order. If the Contractor does not accept the Forced Change Order, the
Contractor shall strictly comply with the requirements of General Conditions Section 7.01 D.

No Change Order is executed by the Owner unless and until the Change Order is, reviewed and
accepted by the Owner, and properly executed by an authorized representative of the Owner with
appropriate approval authority in accordance with the Owner’s internal procedures.

B. The Contract amount may be increased or decreased only by a Change Order and the amount of the
adjustment is determined by one or more of the following methods, as determined by the Owner:

1.

By applying the applicable unit price or prices contained in the Contract Documents, or negotiated
pursuant to the provisions of this General Conditions Article. Unit prices are limited to the
quantities specified in the Contract Documents or prior Change Order. Unit prices for quantities
greater than specified in the Contract Documents or prior Change Order may, in the Owner’s sole
and exclusive discretion, be subject to negotiations between the Owner and Contractor.

2. By estimating the fair and reasonable cost of the change in the Work or deleted Work.

3. By determining the actual cost of the change in the Work and considering the following:

a. Labor, including all wages and required wage supplements, paid to employees below the rank
of superintendent directly employed at the Site for the change in the Work. Minimum wages
are the prevailing rate of wages defined by the NYS Department of Labor. Actual wages in
excess, paid by the Contractor, may be considered by the Owner.
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b. Premiums or taxes paid by the Contractor for worker's compensation insurance, unemployment
insurance, FICA tax and other payroll taxes as required by law, net of actual and anticipated
refunds and rebates.

c. Materials associated with the change in the Work.

d. Equipment, excluding hand tools, which in the judgment of the Owner, would have been or
will be employed in the Work. The Owner may employ the use of rental rates it deems most
appropriate from the information in the “Equipment Watch Retail Rental and Equipment Watch
Cost Recovery” databases. In no case will the equipment rental cost exceed the purchase price
of the equipment. Self-owned equipment is defined to include equipment rented from
Contractor-controlled or affiliated companies. It is the duty of the Contractor to utilize either
rented or self-owned equipment that is of a nature and size appropriate for the Work to be
performed. The Owner reserves the right to determine reasonable and appropriate equipment
sizing, and at the Owner’s discretion, it may adjust the costs allowed to reflect a smaller or less
elaborate piece of equipment more suitable for performance of the change in the Work. The
Owner, in its sole and exclusive discretion, will determine if equipment is rented from a
company controlled by or affiliated with the Contractor.

e. To determine the daily and hourly rate of self-owned equipment, the monthly rate shall be
divided by twenty-two (22) to establish a daily rate; or by one hundred and seventy-six (176)
to establish the hourly rate. The operating cost listed in the “Equipment Watch Retail Rental
and Equipment Watch Cost Recovery” databases would be added to this rate to establish the
billable rate.

C. For each change in the Work, the Contractor shall submit to the Owner, within the time period provided
by the Owner, the following information:

1.

A detailed proposal of labor, material, and equipment costs for the change in the Work. The
Contractor and Subcontractors shall use the Owner’s Contractor and Subcontractor Change Order
Proposal Forms, which are available directly from the Owner or from the Dormitory Authority’s
website.

The Contractor’s and Subcontractor’s proposal forms shall include the following signed statement,
which shall be notarized if so requested by the Owner::

“I hereby certify that the value for the labor, material and equipment that comprise the proposal,
represents the value of said work, material and equipment for the work performed or to be
performed, pursuant to the Contract between the undersigned and the Dormitory Authority and
that no overhead or profit is included in the proposal for a change to the Work performed by any
Subcontractor or for any major equipment or material supplier that is a subsidiary or an affiliate

of this firm.”

Signed Labor Rate Worksheet to determine hourly rates for each classification of worker associated
with the change in the Work. The Contractor shall use the Owner’s Labor Rate Worksheets, which
are available directly from the Owner or from the Dormitory Authority’s website
http://www.dasny.org. Only hourly rates for each classification of worker approved by the Owner
can be used to determine the adjustment of the Contract amount for a Change Order. Only an
authorized officer of Owner or authorized employee of Owner’s Project Controls Unit can approve
Labor Rate Worksheets.
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4. Narrative and fragnet schedule, which describes the impact on the Project CPM schedule in

calendar days associated with the change in the Work if the Contractor requests a change in the
date to achieve Substantial Completion. Owner, in its sole and exclusive discretion, may waive, in
writing, this requirement for requests to change the date to achieve Substantial Completion made
prior to the Owner’s approval of the initial Project CPM schedule. Owner’s waiver of this
requirement can be made only by an authorized officer of Owner or authorized employee of
Owner’s Project Controls Unit. If the Contractor does not submit a narrative and fragnet schedule,
the Contractor acknowledges that the Change Order does not require a change in the date to achieve
Substantial Completion.

The Contractor agrees to provide, at the Owner’s request, any additional documentation to further
verify labor, material, equipment, and any other cost sought for a change in the Work.

The Contractor agrees to provide, at the Owner’s request, written justification for a change in the
Work.

D. Each Contractor’s written change proposal shall be reviewed by the Owner consistent with the
requirements of the Contract.

1.

Owner and Contractor shall negotiate in good faith to agree on the adjustment(s) to the Contract
for each change in the Work. The Owner is not required to respond to any change proposal
submitted by the Contractor until the Contractor submits a change proposal that complies with the
Contract Documents. Negotiations under this General Conditions Article shall not impact the
Project schedule. The Contractor’s proposal for a change in the Work is approved and accepted by
the Owner only by the Owner’s execution and delivery of a Change Order to the Contractor. See
General Conditions Section 7.01 A. 5 for the requirements of execution and delivery.

If the Owner has executed and delivered a Notice to Proceed to the Contractor for a change in the
Work and the Owner and the Contractor cannot agree on the adjustment(s) to the Contract for the
change in the Work described in such Notice to Proceed, the Owner shall execute and deliver a
Forced Change Order to the Contractor in an amount and with such other provisions that the Owner
considers to be fair and reasonable for the change in the Work described in such Notice to Proceed
and Forced Change Order. If the Contractor does not accept the Forced Change Order, the
Contractor shall file a notice of Claim in strict accordance with General Conditions Section 10.03
and comply strictly with all requirements of General Conditions Sections 10.03, 10.05 and 10.06.
The Contractor’s failure to comply with any or all of General Conditions Sections 10.03, 10.05 and
10.06 shall be deemed to be:

a. a conclusive and binding determination on the part of the Contractor to accept the Forced
Change Order as final, binding and conclusive on the Contractor; and

b. a waiver by the Contractor of all Claims for additional compensation or damages as a result of
the Forced Change Order.

E. Any information representing the value of the Work performed, materials supplied and equipment
utilized contained in the Contractor’s and Subcontractor’s proposals that constitutes False
Representation may subject the Contractor or Subcontractor to criminal charges, including NYS Penal
Law Sections 175.35 (Offering a False Instrument for Filing) and 210.40 (False Statement) and/or Title
18 U.S.C. Sections 1001 (Fraudulent and False Statements) and/or termination of the Contract for cause
and civil prosecution under Article XIII of the NYS State Finance Law — the New York False Claims
Act.
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F. The compensation specified in the Change Order executed by the Owner and delivered to the Contractor
includes full compensation for the changes in the Work covered thereby, and the Contractor waives all
rights to any other compensation, damages, or expenses for the changes in the Work described therein.

G. The Contractor shall furnish satisfactory bills, certified payrolls, vouchers, and other cost
documentation covering all items of cost and when requested by the Owner shall give the Owner access
to all accounts and records relating thereto, including records of Subcontractors and material suppliers.

H. At Substantial Completion, the Owner may address increased Project-specific bonding, liability
insurance and builder’s risk insurance costs which may have resulted from changes in the Work. The
Contractor shall provide satisfactory proof of and paid invoices, including cancelled checks or bank
statements showing payment, for such increased costs. The Owner will not pay overhead and profit on
any increased costs for bonding, liability insurance or builder’s risk insurance.

I.  General Conditions Section 10.01 applies when the Owner determines that a decision, response,
direction, action, omission, or condition does not require performance of Extra Work.

Section 7.02 - Overhead and Profit

A. See Example A for changes in the Work performed directly by the Contractor, whether a base cost is
arrived at by estimated cost or actual cost method; add to base cost a sum equal to twenty percent. See
Exceptions - Paragraphs “D” and “E”.

Example A:

Contractor base cost $1,000
20% overhead and profit 200
Total $1,200

B. See Example B for changes in the Work performed by a Subcontractor under contract with the
Contractor, where estimated or actual cost is Ten Thousand Dollars ($10,000.00) or less; add to the
base cost a sum equal to twenty percent of cost, for the benefit of the Subcontractor. For the benefit of
the Contractor; add an additional sum equal to ten percent of the Subcontractor’s base cost.

Example B:

Subcontractor base cost $1,000
20% Subcontractor overhead and profit 200
Subcontractor Total $1,200
10% Contractor overhead and profit on base cost 100
Total $1,300

C. See Example C for changes in the Work performed by a Subcontractor, under contract with the
Contractor, which exceeds a base cost of Ten Thousand Dollars ($10,000) in estimated or actual cost;
add to the base cost a sum equal to twenty percent of cost for the benefit of the Subcontractor. For the
benefit of the Contractor; add an additional sum equal to ten percent of the first Ten Thousand Dollars
($10,000) of the Subcontractor’s base cost, plus five percent of the next Ninety Thousand Dollars
($90,000) of the Subcontractor’s base cost, plus three percent of any sum in excess of One Hundred
Thousand Dollars ($100,000) of the Subcontractor’s base cost.
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Example C:

Subcontractor base cost $200,000
20% Subcontractor overhead and profit 40,000
Subcontractor Total $240,000
10% Contractor overhead and profit on first $10,000 base cost 1,000
5% on next $90,000 base cost 4,500
3% on base cost over $100,000 3,000
Total $248,500

. See Example D for overhead and profit on major equipment such as: switchgear, transformers, air
handling units, boilers, etc. For extra equipment purchases by the Contractor or Subcontractors which
exceeds a base cost of Ten Thousand dollars ($10,000) in estimated or actual cost; add to the base cost
for the benefit of the Contractor a sum equal to ten percent of the first Ten Thousand dollars ($10,000)
of the vendor’s base cost plus five percent of the next Ninety Thousand dollars ($90,000) of the
vendor’s base cost, plus three percent of any sum in excess of One Hundred Thousand dollars
($100,000) of the vendor’s base cost. If the equipment is supplied by the Subcontractor, the Contractor
is entitled to a maximum of ten (10) percent of the first Ten Thousand dollars ($10,000) of the base
cost.

Example D:
Vendor base cost $200,000
10% Contractor or Subcontractor overhead and profit on first $10,000 base cost 1,000
5% on next $90,000 base cost 4,500
3% on base cost over $100,000 3,000
Contractor or Subcontractor Total $208,500
10% Contractor overhead and profit on first $10,000 base cost when equipment

is supplied by the Subcontractor, no other mark-up allowed 1,000
Total $209,500

See Example E for overhead and profit on a material only Change Order. For increased material
purchases by the Contractor or Subcontractors; add to the base cost for the benefit of the Contractor a
sum equal to ten percent of the first Ten Thousand dollars ($10,000) of the supplier’s cost plus five
percent of the next Ninety Thousand dollars ($90,000) of the supplier’s cost, plus three percent of any
sum in excess of One Hundred Thousand dollars ($100,000) of the supplier’s cost. If the material is
supplied by the Subcontractor, the Contractor is entitled to a maximum of ten (10) percent of the first
Ten Thousand dollars ($10,000) of the base cost.

Example E:

Material cost (net difference between original contract and revised) $200,000
10% Contractor or Subcontractor overhead and profit on first $10,000 base cost 1,000
5% on next $90,000 base cost 4,500
3% on base cost over $100,000 3,000
Contractor or Subcontractor Total $208,500

10% Contractor overhead and profit on first $10,000 base cost when material

is supplied by the Subcontractor, no other mark-up allowed 1,000
Total $209,500

Other than the overhead and profit described in General Conditions Section 7.02A, no further overhead
and profit will be allowed for changes to the Work performed by a Subcontractor under Subcontract
with the Contactor or for major equipment or material supplier determined to be an affiliate of or
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controlled by the Contractor. An affiliate is considered any firm or entity in which the Contractor or
any individual listed on the Contractor’s NYS Vendor Responsibility Questionnaire either owns 5% or
more of the shares of, or is one of the five largest shareholders, a director, officer, member, partner or
proprietor of said Subcontractor, major equipment or material supplier; a controlled firm is any firm or
entity which, in the opinion of the Owner, is controlled by the Contractor or any individual listed on
the Contractor’s NYS Vendor Responsibility Questionnaire.

1. The Owner, in its sole and exclusive discretion, will determine if a firm or entity is an affiliate of
or controlled by the Contractor.

G. No overhead and profit shall be paid for changes in the Work performed by a Subcontractor not under
Subcontract with the Contractor. No overhead and profit shall be paid on the premium portion of
overtime pay. Where the changes in the Work involve both an increase and a reduction in similar or
related Work, the overhead and profit allowance shall be applied only to the cost of the increase that
exceeds the cost of the reduction.

H. The Owner, in its sole and exclusive discretion, shall require any Contractor or Subcontractor that is
issued a Contract pursuant to pricing from a New York State Office (NYS) of General Services (OGS)
Centralized Contract held by said Contractor or Subcontractor to provide an itemized change proposal
as per the rates for non-trade service labor, equipment, and materials established within aforementioned
NYS OGS Centralized Contract. Rates are considered inclusive of overhead and profit and no
additional markup will be approved. All other provisions of Article 7 — Changes to the Work shall

apply.
Section 7.03 - Deduct Change Order

The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results
in a decrease in the Contract amount shall be as determined by the Owner. The credit shall include the
overhead and profit allocable to the deleted or changed Work unless the Owner, in its sole and exclusive
discretion, determines otherwise.

ARTICLE 8 -- PAYMENT

Section 8.01 - Provision for Payment

A. The Contractor shall complete and submit to the Owner for review and written approval, the detailed
Schedule of Values prior to the Contractor's first billing request. It is understood, and the Contractor
acknowledges, that the Schedule of Values is an administrative tool to illustrate a format and minimum
level of detail required for billing requests, and shall not be considered as delineating the Contractor's
scope of Work. The Owner may require the Contractor to revise its Schedule of Values at no cost to
the Owner and to provide a greater level of detail. Further, the Owner reserves the right to accept only
those cost distributions which, in the Owner's opinion, are reasonable, equitably balanced and
correspond to the estimated quantities in or for the Contract Documents. Owner’s approval of the
Schedule of Values can be provided only by an authorized officer of Owner or authorized employee of
Owner’s Project Controls Unit.

The Contractor, at its own expense, shall take all actions necessary to fully comply with the
requirements of the Statewide Utilization Management Plan (“SUMP”) of the NYS Contract System.
Contractor shall require all Subcontractors to comply with the requirements of SUMP and the NYS
Contract System. These requirements include, but are not limited to, the Contractor’s timely payment
to all Subcontractors and timely input in to the NYS Contract System of information, including but not
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limited to, information regarding Subcontractor payments and compliance with Contract requirements,
including but not limited to Contract requirements for participation of Minority and Women Owned
Business Enterprises in the performance of the Contract.

B. The Owner shall not approve any billing request until:
1. the Contractor is in full compliance with SUMP and the NYS Contract System; and
2. the Owner provides approval of the Schedule of Values.

C. To request a partial or full payment for partial or full performance of the Contract, Contractor shall
obtain from the Owner a Contractor’s billing request. The Contractor shall complete the billing request
by entering in each line item thereof the percentage of completion of that item as of the end of the
preceding business month or billing cycle and deliver the completed billing request to the Owner. The
Owner shall review the billing request and make any changes which the Owner, in its sole and exclusive
discretion, determines to be necessary so that the percentage of completion for each line item in the
billing request accurately reflects the Contractor’s performance of the Contract as of the end of the
preceding business month. The Owner then delivers the Owner’s adjusted version of the billing request
to the Contractor for execution by the Contractor of the certifications of the Contractor required for
partial or full payment for partial or full performance of the Contract. The Contractor delivers the
executed billing request to the Owner. Any partial payment request under the Contract shall be at least
thirty (30) calendar days after the preceding partial payment request under the Contract, unless the
Owner in writing signed by an authorized officer permits more frequent requests.

D. The Owner may make a partial payment to the Contractor for partial performance of the Contract on
the basis of an Application for Payment for the Work performed during the preceding business month.
The Owner shall retain five percent (5%) of the amount of each said Application for Payment. The
Owner may make full payment to the Contractor for full performance of the Contract on the basis of an
Application for Payment. Each Application for Payment shall be accompanied by all documentation
required by law, including but not limited to, certified payrolls and all documentation required by the
Owner, including but not limited to documentation to establish compliance with NYS Labor Law and
NYS Lien Law. The Owner may require any documentation the Owner determines is necessary or
useful to establish that the Contractor’s performance of the Work complies with the requirements of
the Contract and applicable law.

E. Any partial payment made shall not be construed as a waiver of the right of the Owner to require the
fulfillment of all the terms of the Contract. No payment, either partial or full, by the Owner to the
Contractor shall waive or excuse any failure by the Contractor to comply fully with the Contract
Documents. No payment will be made for Work not performed.

F. In preparing the Contractor’s billing request, material delivered to the Site and properly stored and
secured at the Site and material approved to be stored off-site under such conditions as the Owner shall
prescribe in accordance with paragraph G of this General Conditions Section 8.01, may be taken into
consideration. All costs related to the storage of materials are the sole responsibility of the Contractor.

G. The Owner will provide an agreement for materials stored off-site and specific forms that the Contractor
shall complete, execute, and submit with any billing request for such material. Required information
includes, but is not limited to: a general description of the material; a detailed list of the materials; a
pre-approved storage area; segregation and identification of the material; insurance covering full value
against all risks of loss or damage, with non-cancellation provision; immediate replacement agreement
in event of loss or damage; agreement to pay the expense of all inspections of the material; ownership
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provisions; delivery guarantee; project completion statement; bill of sale, releases of liens, and
inventory. The Owner, in its sole and exclusive discretion, may require the Contractor to certify in the
agreement for materials stored off-site that the materials comply with one or more requirements of the
Contract or to provide documentary proof acceptable to the Owner that the materials comply with one
or more requirements of the Contract.

H. All monthly billing requests submitted by the Contractor shall only be in the form and manner approved
by the Owner. The Contractor shall furnish such affidavits, vouchers, receipts, and other documentation
as to delivery and payment for materials, payment of Subcontractors, and payment of prevailing rate of
wage and supplements required by NYS Labor Law as the Owner requires to substantiate each and
every billing request. Contractor shall furnish any other documentation required by Owner to establish
compliance with one or more requirements of the Contract or any statute or regulation, including but
not limited to the certification required by General Conditions Section 16.02 and proof of compliance
with NYS Labor Law Section 220-h (See General Conditions Section 16.03 H).

I.  All payments received by the Contractor under or in connection with the Contract are trust funds under
Article 3-A of the NYS Lien Law and shall be applied by the Contractor in accordance with such law.

Section 8.02 - Substantial Completion and Reduction of Retainage

A. After the Owner has determined Substantial Completion of the Work, as evidenced by the executed
Notice of Substantial Completion, the Owner shall pay to the Contractor the balance due the Contractor
pursuant to the Contract less:

1. Two (2) times the value of any remaining items of Work to be completed or corrected as determined
in accordance with paragraph B. of this General Conditions Section 8.02.

2. An amount necessary to satisfy any and all claims, liens, or judgments by the Owner or third parties
against the Contractor.

B. After the Owner has determined Substantial Completion of the Work, as evidenced by the executed
Notice of Substantial Completion, the Contractor shall submit to the Owner, for Owner's written
approval, a detailed estimate of the value of the known remaining items of Work as set forth by the
Owner and a schedule for achieving Physical Completion and Contract Completion and Acceptance of
the Work. The Owner shall review that estimate and schedule and:

1. Direct the Contractor to revise and resubmit the estimate, the schedule or both; or

2. Approve the estimate and schedule.

The Owner, at its discretion, may value the items of Work to be completed or corrected assuming such
items will be completed or corrected by an entity other than the Contractor and may include the cost of

obtaining regulatory or other third-party approval of one or more items of Work.

C. As the remaining items of Work are completed and accepted by the Owner, the Owner shall pay the
appropriate amount pursuant to a duly completed and submitted Application for Payment.

D. The list of remaining Work items may be expanded to include additional items of corrective or
completion Work until Contract Completion and Acceptance by the Owner. Appropriate payments
may be withheld to cover the value of these items pursuant to this General Conditions Section 8.02.
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E. The Contractor may request from the Owner a reduction of retainage when a phase of the Work is
accepted by the Owner but Owner is not obligated to grant such request.

F. The Application for Payment for the first payment of reduction of retainage shall be accompanied by a
release, by the Contractor to the Owner, in the form set forth at Exhibit “A” to the General Conditions
for Construction. As set forth in such release, any Claims not specifically excepted and reserved by the
Contractor per the release form will be released and forever discharged. Owner’s acceptance of a release
containing Claims specified by and reserved to the Contractor does not waive any rights of the Owner
arising under the Contract or any other source with respect to such Claims. By executing this Contract,
Contractor acknowledges and agrees that it has reviewed the release in the form set forth at Exhibit “[X]”
to the Contract Documents. Submission of the duly completed release set forth at Exhibit “[X]” to the
Contract Documents along with the Application for Payment for the first payment of reduction of
retainage is a condition precedent to the release of any retainage by the Owner. The requirement of a
release may be waived only in writing and only by the Owner’s Office of Counsel. No payment, final
or otherwise, shall operate to release the Contractor or the Contractor’s sureties from any obligations
under this Contract or the Performance or Payment bonds.

Section 8.03 - Release and Consent of Surety

Notwithstanding any other provision of the Contract Documents to the contrary, reduction of retainage
and/or the final Application for Payment shall not become due until the Contractor submits to the Owner a
General Release from the Contractor and, if the Owner requests, a Consent of Surety to said payment in
form and content acceptable to the Owner. No payment, final or otherwise, shall operate to release the
Contractor or the Contractor’s sureties from any obligations under this Contract or the Performance or
Payment bonds.

Section 8.04 - Liens

A. Upon the Owner's receipt of a notice of public improvement lien, all, or a portion, of the amounts due
in the current and subsequent payments due the Contractor shall be withheld until a sum which shall be
one and one-half (1 1/2) times the amount stated to be due in the notice of public improvement lien
shall have been withheld from payments due the Contractor. This sum shall be withheld until the lien
is discharged. The Contractor shall promptly discharge any notice of public improvement lien by filing
a bond pursuant to NY'S Lien Law Section 21, subdivision 5. If any Subcontractor should file a notice
of lien against the property upon which the Project is located, such lien is void and Contractor, at its
expense shall obtain and file an order of the Supreme Court of the State of New York cancelling such
lien. If Contractor shall fail to obtain such order or if Contractor shall file a notice of lien against the
property upon which the Project is located, the Owner may obtain an order of the Supreme Court of the
State of New York cancelling such lien and deduct the attorney’s fees and other costs incurred in
obtaining and filing such order from any amount due the Contractor.

B. Upon receipt of any other lien, levy, notice to withhold, restraining notice, court or administrative order
or any other instrument allowed by law and directing the Owner to withhold payments due Contractor,
the Owner will withhold the sum which Owner determines is necessary to withhold to comply with the
applicable law. This sum shall be withheld until the instrument is, in the Owner’s sole and exclusive
discretion, appropriately satisfied or discharged.

Section 8.05 - Withholding of Payments

A. The Owner may withhold from the Contractor any part of any payment as may, in the judgment of the
Owner, be necessary:
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To ensure payment of just claims of any natural person or entity supplying labor, materials, or
equipment for the Work.

To protect the Owner from loss due to defective Work not remedied.

To protect the Owner, Client, or any Consultant from loss due to failure to defend, loss due to injury
to persons or damage to the Work or property of Other Contractors, Subcontractors or others caused
by the act or neglect of the Contractor or Subcontractors.

To ensure payment of fines and penalties, that may be imposed on the Contractor pursuant to the
provisions of the Contract.

To ensure payment of fines, penalties, or damages that may be imposed on the Contractor pursuant
to General Conditions Article 20 - Opportunity Programs.

To protect and make whole the Owner from a Contractor’s non-compliance to the requirements set
forth in General Conditions Article 14 — Protection of Persons and Property and Article 15 —
Insurance and Bonds.

To protect the Owner and Client from damage caused or claimed to have been caused directly or
indirectly by the failure of the Contractor to perform the Work of the Contract in strict accordance
with the Contract Documents.

B. The Owner shall have the right to apply any such amounts so withheld in such a manner as the Owner
may deem proper to satisfy said claims, fines, and penalties, or to secure said protection. Said
application of the money shall be deemed payments for the account of the Contractor.

Section 8.06 - Late Payment

Timeliness of payment and any interest to be paid to the Contractor for late payment is governed by Section
2880 of the NYS Public Authorities Law. Timely payment by the Contractor to the Subcontractor is
governed by Section 139-f of the NYS State Finance Law which requires payment by the Contractor to the
Subcontractor within seven (7) calendar days of receipt of payment from the Owner.

Section 8.07 — False Representations/Information

A. False Representations, information, or data submitted on or with Applications for Payment may result
in one or more of the following actions:

1.

2.

3.

4.

Termination of the Contract for cause;
Disapproval of future bids or contracts or subcontracts;
Withholding of final payment on the Contract; and

Civil and/or criminal prosecution (See General Conditions Sections 7.01 E and 10.03 F).

B. The provisions of this General Conditions Section 8.07 are solely for the benefit of the Owner, and any
action or non-action hereunder by the Owner shall not give rise to any liability on the part of the Owner.
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ARTICLE 9 -- TIME OF COMPLETION

Section 9.01 - Substantial Completion

A. The Contractor shall commence performance of the Work at the time stated in the Notice to Proceed
and the Contractor shall achieve Substantial Completion no later than the date for Substantial
Completion specified in the Contract. Notwithstanding anything to the contrary, a schedule submitted
by the Contractor showing Substantial Completion earlier than that specified in the Contract shall not
entitle the Contractor to any additional cost in the event the earlier date is or is not realized unless
agreed to by the Owner.

B. It is hereby understood and mutually agreed, by and between the Contractor and the Owner, that
Substantial Completion of the Work on or before the date for Substantial Completion specified in the
Contract, is an essential condition of the Contract.

C. The Contractor agrees that the Work shall be prosecuted regularly, diligently, and cooperatively with
Other Contractors at such rate of progress as shall ensure Substantial Completion thereof within the
time specified. It is expressly understood and agreed, by and between the Contractor and the Owner,
that the time to achieve Substantial Completion allowed herein is reasonable.

D. Itis further agreed that time is of the essence for each and every portion of the Work. In any instance
in which additional time is allowed for Substantial Completion of the Work, the new date of Substantial
Completion established by said extension shall be of the essence. The Contractor shall not be charged
with liquidated damages or any excess cost of the Owner or Client if the Owner determines in its sole
and exclusive discretion that the Contractor is without fault and that the delay in Substantial Completion
of the Work is due:

1. To any preference, priority or allocation order duly issued by the Government of the United States
or the State of New York.

2. To an unforeseeable cause beyond the control and without the fault of, or negligence of the
Contractor, and approved by the Owner, including, but not limited to, acts of God or of public
enemy, acts of the Owner, fires, epidemics, pandemics, quarantine, restrictions, strikes, freight
embargoes and unusually severe weather.

3. To any delays of Subcontractors or suppliers occasioned by any of the causes specified in
Subsections 1 and 2 of this paragraph provided the Contractor shall, within fifteen (15) calendar
days from the beginning of any such delay, notify the Owner in writing of the causes of the delay.
Notice shall be delivered to the Owner as specified in General Conditions Section 10.03 C.

E. The date of Substantial Completion may be modified only by a Change Order.

F. If the Contractor shall neglect, fail, or refuse to achieve Substantial Completion by the date specified,
or any proper extension thereof granted by the Owner, the Contractor agrees to pay to the Owner for
loss of beneficial use of the Work of the Contract an amount specified in the Contract, not as a penalty,
but as liquidated damages, for each and every calendar day thereafter that the Contractor does not
achieve Substantial Completion.

G. Ifthe Contractor shall abandon performance of the Work before achieving Substantial Completion, the
Contractor agrees to pay to the Owner for loss of beneficial use of the Work of the Contract an amount
specified in the Contract, not as a penalty, but as liquidated damages, for each and every calendar day
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after both the date of abandonment and the date specified for Substantial Completion that the Work has
not achieved Substantial Completion. The obligation of the Contractor to pay liquidated damages as
provided in this paragraph shall survive the termination of the Contract pursuant to General Conditions
Section 11.01.

H. If the Owner terminates the Contract before the Contractor achieves Substantial Completion, the
Contractor agrees to pay to the Owner for loss of beneficial use of the Work of the Contract an amount
specified in the Contract, not as a penalty, but as liquidated damages, for each and every calendar day
after both the date of termination of the Contract and the date specified for Substantial Completion that
the Work has not achieved Substantial Completion. The obligation of the Contractor to pay liquidated
damages as provided in this paragraph shall survive the termination of the Contract pursuant to General
Conditions Section 11.01.

I. Said amount of liquidated damages is agreed upon by and between the Contractor and the Owner
because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages
which the Owner would sustain for loss of beneficial use of the Work of the Contract in the event of
delay in Substantial Completion, abandonment of the Work by the Contractor or termination of the
Contract pursuant to General Conditions Section 11.01, and said amount is agreed to be the amount of
damages sustained by the Owner and said amount may be retained from time to time by the Owner.

J.  The foregoing liquidated damages are intended to compensate the Owner only for the loss of beneficial
use of the Work of the Contract. In addition, the Contractor shall be liable to the Owner and the Client,
to the fullest extent permitted by law, for whatever actual damages (other than actual loss of beneficial
use) the Owner or Client may incur as a result of any actions or inactions of the Contractor or its
Subcontractors including, without limitation, interest expense and carrying costs, liabilities to Other
Contractors working on the Project or other third parties, job extension costs, and other losses incurred
by the Owner or Client. The provisions of this paragraph are for the exclusive use of the Owner and
Client, and shall not accrue to Other Contractors or other third parties.

K. The Owner will issue the Notice of Substantial Completion after the Owner, in its sole and exclusive
discretion, has determined that Substantial Completion of the Work has occurred.

Section 9.02 — Physical Completion and Contract Completion and Acceptance

A. After the Owner has issued the Notice of Substantial Completion, the Contractor shall comply with
General Conditions Section 8.02 B. Compliance with General Conditions Section 8.02 B is a condition
precedent to the payment described in General Conditions Section 8.02 A. Once the Owner approves
the detailed estimate of the value of the known remaining items of Work and the schedule for achieving
Physical Completion and Contract Completion and Acceptance, the Contractor shall achieve Physical
Completion and Contract Completion and Acceptance no later than the dates for each in the approved
schedule. The Owner and Contractor agree that achieving Physical Completion and Contract
Completion and Acceptance no later than the dates for each in the approved schedule is an essential
condition of the Contract and that time is of the essence.

B. The Contractor agrees that after achieving Substantial Completion, Contractor shall continue to
prosecute the remaining items of Work regularly, diligently, and cooperatively with Other Contractors.
Contractor further agrees that once the schedule for achieving Physical Completion and Contract
Completion and Acceptance is approved, the Contractor shall prosecute the remaining items of Work
regularly, diligently, and cooperatively with Other Contractors at such a rate of progress as shall ensure
the achieving of Physical Completion and Contract Completion and Acceptance by the dates for each
in the approved schedule.
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C. The list of remaining Work items may be expanded to include additional items of corrective or
completion Work until Contract Completion and Acceptance by the Owner. Appropriate payments
may be withheld to cover the value of these items pursuant to General Conditions Section 8.02.

D. The Owner will issue the Notice of Physical Completion after the Owner, in its sole and exclusive
discretion, has determined that Physical Completion of the Work has occurred.

E. The Owner will issue the Notice of Contract Completion and Acceptance after the Owner, in its sole
and exclusive discretion, has determined that Contract Completion and Acceptance of the Work has
occurred. Contract Completion and Acceptance follows or may be concurrent with Physical
Completion.

ARTICLE 10 -- CLAIMS AND DISPUTES

Section 10.01 - Claim for Extra Work
A. If the Contractor claims that:

1. a decision of, or direction or response to the Contractor by, the Owner, Consultant, or Owner
Representative;

2. acondition; or
3. any action or omission of the Owner;

is contrary to the terms and provisions of the Contract and will require the Contractor to perform Extra
Work, Contractor shall file a written notice of Claim in strict accordance with General Conditions
Section 10.03. No Claim for Extra Work shall be allowed unless the Contractor files a written notice
of Claim that complies strictly with the requirements of General Conditions Sections 10.01 and 10.03.
The notice of Claim shall identify the decision, direction, response, action, omission, or condition from
which the Claim arises. The Contractor shall also strictly comply with all other requirements of
General Conditions Sections 10.01 and 10.03.

B. If the Owner determines the decision, response, direction, action, omission, or condition does not
require the performance of Extra Work, the Owner shall issue a Disputed Work Directive. The
Contractor, upon receipt of the Disputed Work Directive shall immediately and diligently proceed with
the Work described in the Disputed Work Directive in accordance with all instructions of the Owner.
Contractor’s failure to proceed immediately and diligently with any Disputed Work Directive issued
by the Owner, unless the Owner in writing directs otherwise, shall be a material breach of the Contract.
Contractor’s performance of the Work described in and pursuant to the Disputed Work Directive shall
not be a waiver of the Contractor’s Claim for Extra Work provided the Contractor strictly complies
with all requirements of General Conditions Sections 10.01 and 10.03. The Owner may issue a
Disputed Work Directive for a decision, response, direction, action, omission, or condition before the
Contractor files a notice of Claim arising from such decision, response, direction, action, omission, or
condition; if the Owner does so, the Contractor shall still file a notice of Claim in strict compliance
with General Conditions Section 10.03 and shall strictly comply with all requirements of General
Conditions Sections 10.01 and 10.03.

C. The Contractor's failure to comply strictly with any or all parts of General Conditions Sections 10.01
and 10.03 shall be deemed to be:
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1. a conclusive and binding determination on the part of the Contractor that the decision, response,
direction, action, omission, or condition does not involve Extra Work; and

2. awaiver by the Contractor of all Claims for additional compensation or damages as a result of the
decision, response, direction, action, omission, or condition.

Section 10.02 - Claim for Additional Cost

A. Ifthe Contractor wishes to make a Claim for an increase in the cost to perform the Work, including but
not limited to a Claim alleging breach of the Contract by Owner, the Contractor shall file a written
notice of Claim strictly in accordance with General Conditions Section 10.03. The notice of Claim
shall identify the condition or event from which the Claim arises. No Claim for an increase in the cost
to perform the Work of the Contract shall be allowed unless the Contractor files a notice of Claim that
complies strictly with the requirements of General Conditions Section 10.02 and 10.03. Contractor
shall also strictly comply with all other requirements of General Conditions Sections 10.02 and 10.03.
The Owner shall determine the validity of the Contractor’s contention. Pending the decision of the
Owner, the Contractor shall proceed with the diligent and prompt performance of the Work. Denial of
additional costs shall not entitle the Contractor to additional time to achieve Substantial Completion.
Nothing in this paragraph waives any of Owner’s rights under the Contract.

B. The Contractor's failure to comply strictly with any or all parts of General Conditions Sections 10.02
and 10.03 shall be deemed to be:

1. a conclusive and binding determination on the part of the Contractor that the event or condition
does not increase the cost to perform the Work of the Contract; and

2. awaiver by the Contractor of all Claims for additional compensation or damages as a result of the
event or condition.

Section 10.03 - Notice of Claim and Substantiation

A. A written notice of Claim shall be delivered concurrently to the Owner’s Representative and Project
Controls Unit by the Contractor within fifteen (15) calendar days after occurrence of the event, decision,
direction, response, action, or omission giving rise to such Claim or within fifteen (15) calendar days
after the Contractor first recognizes the condition giving rise to the Claim, whichever is earlier. The
burden of proving the Owner’s receipt of the notice of Claim shall be the Contractor’s responsibility.
Contractor’s failure to comply with the requirements of this Section 10.03 shall constitute a waiver of
its Claim.

B. Within ninety (90) calendar days of the initial notice of Claim, the Contractor shall substantiate the
Claim in writing and document the nature of the Claim and provide supporting cost data and
documentation, Contractor’s original cost estimate, Project CPM schedule demonstrating alleged
impact of and correlation to the Claim subject matter and a Contractor affidavit stating the following:

“I hereby certify that the value assigned the work, labor, material and equipment that comprise the
Claim, represents the actual value of said work, labor, material and equipment pursuant to the Contract
between the undersigned and the Dormitory Authority.”
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1. The Contractor shall provide, every thirty (30) calendar days thereafter for as long as such damages
are incurred, written, verified statements of the details and the amounts of such damages, together
with documentary evidence of such damages.

2. Contractor shall identify the final written, verified statement for each Claim submitted pursuant to
this paragraph.

3. Each written, verified statement shall be delivered as set forth in paragraph C of this General
Conditions Section 10.03.

The Contractor shall provide the Owner’s Representative one (1) electronic copy of the documented
Claim and mail two (2) paper copies of the documented Claim to:

Dormitory Authority
Project Controls Unit
515 Broadway

Albany, NY 12207-2964

The Owner, at any time after the Contractor files a notice of Claim, may request additional
documentation to determine the validity of the Contractor’s contention and the Contractor shall
submit such additional documentation within the time period specified by the Owner in the Owner’s
request for additional documentation. The Owner, at any time after the Contractor files a notice of
Claim, may request an updated and reconciled electronic copy of the documented Claim and the
Contractor shall submit such a copy within ten calendar days.

The value of any Claim, if allowed, shall be determined by the methods described in General Conditions
Article 7 — Changes in the Work. No Claim shall be allowed unless and until a Change Order allowing
the Claim is executed and delivered by the Owner to the Contractor; payment of an allowed Claim may
be made only through an Application for Payment.

Any information representing the actual value of the labor performed, equipment utilized and material
Furnished contained in the Claim that constitutes False Representation may subject the Contractor or
Subcontractor to criminal charges, including NYS Penal Law Sections 175.35 (Offering a False
Instrument for Filing) and 210.40 (False Statement) and/or Title 18 U.S.C. Sections 1001 (Fraudulent
and False Statements) and/or termination of the Contract for cause and civil prosecution under Article
XIII of the NYS State Finance Law — the New York False Claims Act.

Section 10.04 - No Damages for Delay

A.

No Claims for increased costs, charges, expenses, or damages of any kind shall be made by the
Contractor against the Owner for any delays or hindrances from any cause whatsoever; provided that
the Owner, in the Owner’s sole and exclusive discretion, may compensate the Contractor for any said
delays or hindrances by extending the date for achieving Substantial Completion specified in the
Contract. No payment for increased cost, charge, expense, or damage of any kind shall act as a waiver
of the Owner’s right, in its sole and exclusive discretion, to compensate the Contractor for any delays
or hindrances from any cause whatsoever solely by extending the date for achieving Substantial
Completion specified in the Contract.

. If the Contractor claims that a delay or hindrance entitles the Contractor to additional time to achieve

Substantial Completion, the Contractor shall submit a written request to the Owner for such additional
time within fifteen (15) calendar days of the event or condition giving rise to the request. The written
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request shall identify the event or condition causing the alleged delay or hindrance giving rise to the
request and show that the Contractor is not responsible for the delay or hindrance or for any concurrent
delay. The Contractor shall submit with the request an updated Project CPM schedule that shows the
impact of the event or condition on the Project CPM schedule. The request and updated Project CPM
schedule shall be submitted to the Owner in accordance with General Conditions Section 10.03 C. The
Owner may request additional documentation to decide the Contractor’s request and the Contractor
shall submit such additional documentation within the time period specified by Owner in the Owner’s
request for additional documentation. Failure of the Owner to respond in writing to a written request
for additional time within thirty (30) calendar days shall be deemed a denial of the request unless the
Owner extends the period to respond to the written request for additional time by written notice to the
Contractor. While the Owner is considering the Contractor’s request, the Contractor shall proceed with
the diligent and prompt performance of the Work. Denial of additional time shall not entitle the
Contractor to additional costs.

C. The Contractor's failure to comply strictly with any or all parts of General Conditions Sections 10.03
and 10.04 shall be deemed to be:

1. a conclusive and binding determination on the part of the Contractor that the event or condition
causing the alleged delay or hindrance does not require additional time to achieve Substantial
Completion; and

2. a waiver by the Contractor of all Claims for additional time to achieve Substantial Completion as
a result of the event or condition causing alleged delay or hindrance.

Section 10.05 - Continuance of the Work

Unless the Owner, in writing, permits otherwise, the Contractor shall proceed diligently and promptly with
the performance of the Work while the Owner considers a notice of Claim filed pursuant to:

A. General Conditions Sections 7.01D and 10.03;
B. General Conditions Sections 10.01 and 10.03; or
C. General Conditions Sections 10.02 and 10.03;

or while the Owner considers a request for additional time to achieve Substantial Completion filed pursuant
to General Conditions Sections 10.03 and 10.04 or while the Owner considers any other Claim.

Section 10.06 - Resolution of Claim

A. Any resolution or determination by the Owner of a Claim or a request for additional time to achieve
Substantial Completion shall be final, binding and conclusive on the Contractor unless within fifteen
(15) calendar days after receiving notice of the Owner's resolution, the Contractor files a written notice
with the Owner that the Contractor reserves the Contractor's rights under the Contract in connection
with the matters covered by said resolution or determination. The written notice shall be filed in strict
accordance with General Conditions Sections 10.03 C and 10.06. The Contractor's failure to comply
strictly with these requirements shall be deemed to be a waiver by the Contractor of all Claims for
additional compensation or damages included in the Claim and the request for additional time to
achieve Substantial Completion.
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After any resolution or determination by the Owner of a Claim or a request for additional time to
achieve Substantial Completion, the Contractor shall proceed diligently and promptly with the
performance of the Work whether the Contractor files a written notice with the Owner that the
Contractor reserves the Contractor's rights under the Contract in connection with the matters covered
by said resolution or determination or the Contractor does not file such a written notice. Nothing in
this paragraph waives any of the Owner’s rights under the Contract.

Contractor shall file no action or proceeding in a court challenging any resolution or determination by
the Owner of a Claim or a request for additional time to achieve Substantial Completion unless the
Contractor shall have strictly complied with all the requirements relating to the giving of notice and of
information with respect to such Claim or request for additional time to achieve Substantial Completion
in this General Conditions Article 10. Nothing in this paragraph waives any of Owner’s rights under
the Contract.

Contractor shall file no action or proceeding in court challenging any resolution or determination by
the Owner of a Claim or a request for additional time to achieve Substantial Completion until Contractor
has achieved Physical Completion of the Work. Contractor agrees that any court action or proceeding
challenging any resolution or determination by the Owner of a Claim or a request for additional time
to achieve Substantial Completion filed before Contractor has achieved Physical Completion of the
Work is premature. Nothing in this paragraph waives any of Owner’s rights under the Contract. The
Owner, in its sole and exclusive discretion, may modify this paragraph by a Contract Amendment.

At its sole and exclusive discretion, the Owner may resolve any Claim or a request for additional time
to achieve Substantial Completion without waiving its rights under the Contract.

ARTICLE 11 —- TERMINATION OR SUSPENSION

Section 11.01 — Termination for Cause

A.

In the event that any provision of the Contract is violated by the Contractor or by any Subcontractor,
the Owner may serve written notice upon the Contractor and upon the Contractor's surety, if any, of the
Owner's intention to declare a Contractor Default (defined in the Performance Bond) and terminate the
Contract. Such notice shall contain the reasons for the intention to declare a Contractor Default and
terminate the Contract. The Contractor will be allowed an opportunity to show why the Owner should
not declare a Contractor Default and why the Contractor’s Contract should not be terminated for cause.
If the violation shall not cease or arrangements satisfactory to the Owner are not made, the Owner, in
writing, may declare a Contractor Default and the Contract shall terminate upon the date specified by
the Owner in the declaration of Contractor Default. The Owner shall send the Contractor and the
Contractor’s surety, if any, written notice of and a copy of the declaration of Contractor Default and
termination of the Contract. In the event of a declaration of Contractor Default and termination of the
Contract, the Owner has the remedies set forth in the Performance Bond, the Contract, and all remedies
at law or in equity.

In the event of any such termination, the Owner may take over the Work and prosecute the Contract to
completion and take possession of and may utilize such materials, appliances, and equipment on the
Site and necessary or useful in completing the Work. The Contractor and Contractor's surety shall be
liable to the Owner for all costs incurred by the Owner.

In the event the termination for cause is determined to be improper, the termination shall be deemed a
termination pursuant to General Conditions Section 11.02 — Termination for Convenience of Owner.
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Section 11.02 - Termination for Convenience of Owner

A. The Owner, at any time, may terminate the Contract in whole or in part. Any such termination shall be
effected by delivering to the Contractor a written notice of termination specifying the extent to which
performance of Work under the Contract is terminated and the date upon which the termination
becomes effective. Upon receipt of the notice of termination, the Contractor shall act promptly to
minimize the expenses resulting from the termination.

B. The Owner shall pay the Contractor for Work of the Contract performed by the Contractor and accepted
by the Owner for the period extending from the end of the period covered by the last approved
Application for Payment up to the effective date of the termination, an amount determined in
accordance with General Conditions Article 7 — Changes in the Work. In no event shall the Contractor
be entitled to compensation in excess of the total consideration of the Contract. In no event shall
Contractor be entitled to overhead or profit on the Work not performed.

C. In the event of such termination the Owner may take over the Work and prosecute the Contract to
completion and may take possession of and may utilize such materials, appliances, and equipment on
the Site and necessary or useful in completing the Work.

Section 11.03 - Owner's Right to do Work

The Owner at any time may notify the Contractor that the Owner will have the Work of the Contract or any
part thereof, performed by others, without terminating the Contract and without prejudice to any other right
the Owner may have. The Owner may recover any and all costs related to such Work and deduct the value
of such Work from the Contract amount. In the event the total costs related to such Work performed by
others, or other costs associated with compliance with the Contract Documents, exceeds the available funds
remaining in the Contract, the Owner shall have the right to recover said funds from the Contractor.

Section 11.04 - Suspension of Work

A. Should the Owner determine that conditions exist such that it becomes necessary to suspend
performance of all or any part of the Work, the Owner, at its sole discretion, shall issue to the Contractor
a Suspend Work Order. Upon receipt of the order, the Contractor shall immediately comply with its
terms and take reasonable steps to protect the Work covered by the order during the period of work
suspension. The order shall contain the reason or reasons for suspension which may include, but is not
limited to, latent field conditions, substantial program revisions, acquisition of rights of way or real
property, financial crisis, labor disputes, civil unrest, expired insurance, court order, public health
emergency or acts of God.

B. Upon receipt of a Suspend Work Order, the Contractor shall, as soon as practicable, cease performance
of the Work as ordered and take immediate affirmative measures to protect such Work from loss or
damage.

C. The Contractor specifically agrees that such suspension of the Work shall not increase the cost of the
Work. However, to the extent that the suspension of the Work is through no fault of the Contractor,
the Owner may consider requests for compensation provided that the Contractor complies with General
Conditions Article 10 — Claims and Disputes.

D. The date of Substantial Completion of the Work may be extended by Change Order to compensate the
Contractor for the time lost by the suspension.

GENERAL CONDITIONS - Term CM-Build
June 17,2021 Page 47



GENERAL CONDITIONS

E. The Owner may terminate the Suspend Work Order by a written direction to the Contractor or through
the issuance of a Resume Work Order, or may invoke any other provision of General Conditions Article
11 — Termination or Suspension.

Section 11.05 — Stoppage of Work

A. Should the Contractor fail to comply with the terms of the Contract, including but not limited to the
insurance requirements of the Contract, the Owner may at any time, in its sole discretion, issue a Stop
Work Order requiring the Contractor to stop all or any part of the Work. Upon receipt of the order, the
Contractor shall immediately comply with its terms and take reasonable steps to protect the Work
covered by the order during the period of work stoppage. The Owner, at its option, shall either:

1. Cancel the Stop Work Order after the Contractor has successfully remedied the cause of the Stop
Work Order; or

2. Invoke any other provision of General Conditions Article 11 — Termination or Suspension.
B. The Contractor shall not be entitled to an increase in time or costs as a result of the Stop Work Order.
Owner may, in its sole discretion, consider requests for an increase in time or costs provided that the

Contractor complies with General Conditions Article 10 — Claims and Disputes.

ARTICLE 12 -- BENEFICIAL OCCUPANCY

Section 12.01 - Occupancy Prior to Substantial Completion

A. If, before Substantial Completion, the Owner desires Beneficial Occupancy of any part of the Work,
the Owner shall have the right to do so, and the Contractor shall in no way interfere with or object to
Beneficial Occupancy. Payment for operational costs of Project systems for the part of the Work
subject to Beneficial Occupancy from the time of Beneficial Occupancy to Substantial Completion
shall be borne by the Owner, unless otherwise specified by the Contract.

B. Said Beneficial Occupancy (1) shall not constitute acceptance of space, systems, materials, or elements
of the Work and (2) shall not affect the obligations of the Contractor for Work which is not in
accordance with the requirements of the Contract or other obligations of the Contractor under the
Contract.

The Contractor shall continue the performance of the Work in a manner that shall not unreasonably interfere
with said use, occupancy, and operation by the Owner.

ARTICLE 13 -- INSPECTION

Section 13.01 - Access to the Work

The Owner shall at all times have access to the Work and the Contractor shall provide proper facilities for
access. Ifthe Contractor schedules or performs any Work on a day or at a time which results in a Dormitory
Authority employee assigned to the Project receiving overtime compensation or an additional charge to the
Dormitory Authority from an Other Contractor for such Work, the Dormitory Authority, in its sole and
exclusive discretion, may deduct such overtime compensation and such additional charge from moneys due
the Contractor.  If the Contractor intends to schedule any Work, including but not limited to any testing
or inspection, outside the regular operating hours for the Project, the Contractor must provide the Owner
and any Other Contractor involved in such Work at least fifteen (15) calendar days written notice of the
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scheduled date for such Work. The Owner, in its sole and exclusive discretion, may reduce the required
number of days of notice for one or more occasions by written notice to the Contractor and to any involved
Other Contractors.

Section 13.02 - Notice for Testing and Inspection

If the Contract Documents, the Owner's instructions, laws, rules, ordinances, or regulations require that any
Work be inspected or tested, the Contractor shall give the Owner a minimum of five (5) calendar days,
unless otherwise specified, written notice of readiness of the Work for inspection or testing and the date
fixed for said inspection or testing.

Section 13.03 - Reexamination of Work

Reexamination of any part of the Work may be ordered by the Owner, and if so ordered the Work shall be
uncovered by the Contractor. If said Work is found to be in accordance with the Contract, the Owner shall
pay the cost of reexamination. If said Work is not found to be in accordance with the Contract, the
Contractor shall pay the cost of reexamination and replacement.

Section 13.04 - Inspection of Work

All Work, all materials whether incorporated in the Work or not incorporated in the Work, all processes of
manufacture, and all methods of construction shall be, at all times and places, subject to the inspection of
the Owner, and the Owner shall be the final judge of the quality and suitability of the Work, materials,
processes of manufacture, and methods of construction for the purposes for which said Work, materials,
processes of manufacture, and methods of construction are used. Any Work not approved by the Owner
shall be reconstructed, made good, replaced, or corrected immediately by the Contractor including all work
of Other Contractors destroyed or damaged by said removal or replacement. Rejected material shall be
removed immediately from the Site. Acceptance of material and workmanship by the Owner shall not
relieve the Contractor from the Contractor's obligation to replace all Work that is not in full compliance
with the Contract.

Section 13.05 - Defective or Damaged Work

If, in the opinion of the Owner, it is undesirable to replace any defective or damaged materials or to
reconstruct or correct any portion of the Work damaged or not performed in accordance with the Contract
Documents, the Contract amount shall be reduced by an amount, which in the judgment of the Owner, shall
be deemed equitable.

Section 13.06 — Testing of Work

All materials and equipment used in the Work shall be subject to testing in accordance with accepted
standards to establish conformance with the Contract Documents and suitability for intended use or as
directed by the Owner. Any Work covered or concealed without the approval or consent of the Owner,
shall be uncovered for examination. No testing by the Owner or by a testing laboratory on behalf of the
Owner relieves the Contractor of the responsibility to maintain quality control of materials, equipment, and
installation to conform to the requirements of the Contract Documents. The Owner may order additional
testing for any test results below specified minimums, above specified maximums or otherwise
unacceptable. Additional cost for testing, professional services and any other expenses related to the
additional testing shall be at the Contractor's expense. The Owner may deduct such costs from moneys due
the Contractor.
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Section 13.07 - Final Completion

No previous inspection shall relieve the Contractor of the obligation to perform the Work in accordance
with the Contract. No payment, either partial or full, by the Owner to the Contractor shall excuse any
failure by the Contractor to comply fully with the Contract Documents. The Contractor shall remedy all
defects and deficiencies at the Contractor’s expense, paying the cost of any damage to other Work, the work
of Other Contractors and the property of the Owner or Client. No Work is completed and accepted until
the Owner issues the Notice of Contract Completion and Acceptance. Contract Completion and Acceptance
is limited to the Work described in the Notice of Contract Completion and Acceptance.

Section 13.08 - Guarantee

The Contractor shall, in all respects, guarantee the Work to the Owner and be responsible for all material,
equipment, and workmanship of the Work. The Contractor shall forthwith repair, replace or remedy in a
manner approved by the Owner, at the Contractor’s expense, any material, equipment, workmanship, or
other part of the Work found by the Owner to be defective or otherwise faulty and not in compliance with
the Contract Documents, which defect or fault appears during the minimum period of one (1) year, or such
longer period as may be prescribed by the Contract, from the date of Substantial Completion determined
by the Owner. For items of Work performed after the date of Substantial Completion, the minimum period
of one (1) year in the preceding sentence shall begin with the date of Physical Completion. The Contractor
shall also pay for any damage to the Work, any damage to the work of Other Contractors and any damage
to the property of the Owner or Client resulting from said defect or fault.

ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY

Section 14.01 — Site Safety and Protection

A. The Contractor and each Subcontractor shall comply with all applicable rules, regulations, codes, and
bulletins of the New York State Department of Labor and to the standards imposed under the Federal
Occupational Safety and Health Act of 1970, as amended. The Contractor and each Subcontractor shall
comply with all Client safety requirements. The Contractor and each Subcontractor shall comply with
all City of New York safety requirements for Projects within the City of New York constructed in
accordance with the Building Code of the City of New York.

B. The Contractor and each Subcontractor, and only the Contractor and each Subcontractor, shall be
responsible for the initiation, maintenance and supervision of safety precautions and programs in
connection with the Work and the Contractor shall require each Subcontractor to initiate, maintain and
supervise its own safety precautions and programs for any portion of the Work for which the
Subcontractor is responsible and to generate safety reports for days when safety inspections occur. The
Contractor shall prepare and submit to the Owner a written safety plan for the Site showing how all
safety requirements of applicable law and the Contract will be implemented for the duration of the
Contract. The Contractor shall designate a responsible person at the Site whose duties shall include
maintaining site safety pursuant to OSHA and any other applicable requirements including NYS EO
202, conducting weekly tool box meetings with its workers, implementing the Site safety plan and
providing the Owner with a copy of such meeting minutes.

C. The Owner shall provide the Contractor with copies of the Owner’s safety orientation booklet. The
Contractor shall provide a copy to each of its workers and to each worker of its Subcontractors prior to
each worker starting Work. The Contractor shall maintain documentation that each worker received a
copy of the Owner’s safety orientation booklet prior to the worker starting Work.
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The Contractor and each Subcontractor shall, at all times: (1) guard the Owner's property from damage
or loss in connection with the Work; (2) guard and protect the Contractor's Work and adjacent property;
(3) replace or make good any said loss or damage unless said loss or damage is caused directly by the
Owner; and (4) guard the lives and health of all persons on and in the vicinity of the Site.

The Contractor and each Subcontractor shall protect all adjoining property and shall repair or replace
any said property damaged or destroyed during the progress of the Work.

The Contractor is responsible for ensuring that each Subcontractor executes the Subcontractor’s
obligations in this General Conditions Section 14.01.

Section 14.02 - Protection of Work

A.

The Contractor shall be responsible for the safety, efficiency and adequacy of the Contractor's Work,
plant, appliances, and methods, and for any damage which may result from the failure or the improper
construction, maintenance, or operation of such Work, plant, appliances, and methods.

The Contractor shall have full responsibility to protect and maintain all materials on and off site in
proper condition and forthwith repair, replace and make good any damage thereto until Physical
Completion. The Contractor shall maintain an inventory of all materials for the Project that are
delivered to the Site or approved for off-site storage facilities pursuant to General Conditions Section
8.01 G. All tools, spare parts, extra materials, attic stock and similar items delivered by the Contractor
after Physical Completion shall be in proper condition and Contractor shall forthwith repair, replace,
and make good any damage thereto until the later of Contract Completion and Acceptance or the
expiration of one year from delivery.

The Contractor shall immediately report any loss, theft, burglary, vandalism, or damage of materials or
installed work to the Owner by phone and email as soon as it is discovered. If vandalism, theft, or
burglary is suspected as the cause of the loss, the Contractor shall notify Site security personnel and the
municipal police, protect the place of the loss until released from protection by the Owner, and insure
that no potential evidence relating to the loss is removed from the place of the loss.

Any insurance claim alleging damage to the Work shall be submitted to the Owner pursuant to General
Conditions Section 10.03.

A claim for damage to the Work shall include the following in addition to the requirements of General
Conditions Section 10.03:

1. A copy of a police report (if applicable).

2. A complete inventory of damages or lost items including:
a. Description of each item.
b. Purchase date and proof of delivery of each item.
c. Supplier from whom purchased.
d. Serial number (if applicable).

e. Price of each item.
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3. The name, address and telephone number of the person who controlled the lost or damaged items
immediately before the loss or damage.

4. The name, address and telephone number of the person who discovered the loss or damage.
5. A written description of how the loss or damage occurred.
The Owner may deny any claim from the Contractor under this General Conditions Section 14.02 if all

items required by this General Conditions Section 14.02 are not provided or are not satisfactory to the
Owner.

Section 14.03 - Protection of Lives and Health

A.

The Contractor and each Subcontractor shall be responsible for the safe performance of the Work and
their Means and Methods of Construction and for any injury or loss that shall occur from a failure to
meet such responsibility.

The Contractor shall, within twenty-four (24) hours, notify the Owner and each Subcontractor shall,
within twenty-four (24) hours, notify the Contractor of any incident, accident, illness, or injury that
occurred on the Project Site. The Contractor shall follow-up and provide the Owner with a copy of
Form C-2, Employers Report of Injury/Illness within twenty-four (24) hours of any incident, accident,
illness, or injury, a copy of the recorded OSHA Log and any and all reports and statements pertaining
to such incident, accident, illness, or injury.

The Contractor and each Subcontractor shall maintain a record of all cases of death, illness or injury
requiring medical attention, hospitalization, or causing loss of time from work, arising out of and in the
course of performance of Work of the Contract.

The Contractor and each Subcontractor shall preserve and safeguard the area of any incident, accident,
illness, or injury where the person required emergency medical treatment. The Contractor shall secure
the area and not allow any material object or property to be altered, changed, moved, or removed from
the area and post a person at the area to protect it. Safeguarding and protecting the area shall only be
abandoned by the Contractor upon release by the Owner. The Contractor shall provide the Owner,
within twenty-four (24) hours, a list of witnesses which includes the full name, home address,
occupation and telephone number of each person and all maintenance records, tool box meeting records
and daily reports reflecting the work performed on the day of the incident. The Contractor shall provide,
within twenty-four (24) hours of learning of the actual or potential existence of any other witnesses, the
Owner with updated information which includes the full name, home address, occupation, and
telephone number of each additional witness.

If, in the performance of the Work, a harmful hazard is created for which appliances or methods of
elimination have been approved by regulatory authorities, the Contractor shall install, maintain, and
operate said appliances or methods.

The Contractor and each Subcontractor shall provide, in accordance with the terms of the relevant
insurance policies and, as soon as practicable, within five (5) calendar days, written notice to each of
its liability insurers (primary, excess and umbrella) of any such incident, accident, illness, injury, or
death on the Project Site on behalf of itself, the Owner, the Client, and the Construction Manager. This
provision does not remove the obligation of each insured to provide notice to its liability
insurers. The Contractor and each Subcontractor shall provide to the Owner, the Client and the
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Construction Manager, a copy of such notice at the time such notice is given to each insurer as well as
confirmation of receipt of such notice by each insurer.

G. The Contractor is responsible for ensuring that each Subcontractor executes the Subcontractor’s
obligations in this General Conditions Section 14.03.

H. Drug Testing Policy:

1. The Contractor shall undertake or continue, and ensure each Subcontractor shall undertake or
continue, a drug testing policy designed to maintain a safe working environment.

2. The Contractor shall submit to the Owner, within seventy-two (72) hours after the date of the
execution of this Contract, its drug testing policy in connection with the Project. Owner reserves
the right in its sole discretion to direct that the Contractor's drug testing policy, at a minimum,
contains a requirement to drug test any employee involved in an incident on the Project involving
any reported bodily injury or any property damage over $1000 in value. Owner may also require
random drug testing when appropriate in accordance with law along, with certifications to Owner
regarding the status of the testing.

3. The Contractor shall not allow any worker or employee on a work site who is under, appears to be
under, or is suspected of being under the influence of drugs or alcohol. Such employee shall not be
allowed on site until drug testing has occurred and Owner has approved.

I. Professional Conduct:

1. The Contractor acknowledges and agrees that professionally appropriate conduct is a material
obligation of this Contract. All employees, officers and representative of Contractor shall conduct
themselves professionally in all communications in connection with the Project, including but not
limited to communications with Subcontractors and other contractors.

2. Use of abusive, threatening, vulgar or other offensive language, whether written or oral, is a breach
of the obligation set forth in paragraph (1) of this section 14.03 (I).

3. Contractor will receive a warning in writing from Owner upon breach of the obligation set forth
paragraph (1) of this section 14.03 (I). Contractor agrees that any subsequent breach of paragraph
(1) of this section 14.03 (I) committed after receipt of the written warning is grounds for the Owner
to terminate this Contract for cause, or for the Owner to avail itself of any other remedy at law.

4. The Contractor shall include the provisions set forth in paragraphs (1) and (2) of this section 14.03
(I) in every subcontract in such a manner that the requirements of these provisions will be binding
upon each Subcontractor as to Work in connection with the Contract.

J.  Sexual Harassment:

1. Asacondition to the award of this Contract, Contractor affirms that it has implemented (i) a written
policy addressing sexual harassment prevention in the workplace and that (ii) it provides or will
provide annual sexual harassment training to all of its employees, both of which meet the
requirements of New York law including Section 201-g of the New York State Labor Law. The
policy shall equal or exceed the standards set forth by the New York Department of Labor pursuant
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to the model sexual harassment prevention policy in connection with New York Labor Law Section
201-g (1). The Contractor shall ensure that all its employees receive a copy of the sexual
harassment prevention policy pursuant to New York law and shall provide a copy to owner upon
request.

2. The Contractor shall submit to the Owner, within seventy-two (72) hours after the date of the
execution of this Contract, its sexual harassment prevention policy. The Owner may direct
Contractor to revise its sexual harassment prevention policy to the extent that the Owner determines
that the policy fails to meet the standards set forth in paragraph (1) of this section. Owner’s failure
to direct Contractor to revise its policy does not constitute a determination or representation that
the policy satisfies New York law nor that the policy meets the standards set forth in paragraph (1)
of this section.

3. The Contractor shall include the provisions set forth in paragraph (1) of this section 14.03 (J) in
every subcontract in such a manner that the requirements of these provisions will be binding upon
each Subcontractor as to Work in connection with the Contract.

K. Failure of the Contractor to comply with provisions of this General Conditions Section 14.03 shall be
deemed a material breach of Contract and the Owner may impose a payment penalty on the Contractor
for any act of non-compliance. The payment penalty shall not exceed one twentieth (1/20) of the
contract price or a maximum of One Thousand Dollars ($1,000) for each time the Contractor fails to
perform or to provide the information, reports, forms, etc. required in this General Conditions Section
14.03. This payment penalty is not exclusive; the Owner may avail itself of any other contractual
remedy available.

Section 14.04 - Risks Assumed by the Contractor

The Contractor agrees that each duty set forth in this General Conditions Section 14.04 is separate, distinct,
and independent from the other duties in this General Conditions Section 14.04.

A. To the fullest extent permitted by law, the Contractor solely assumes the following distinct and several
risks whether said risks arise from acts or omissions, whether supervisory or otherwise, of the Owner,
of the Client, of any Subcontractor, of third persons or from any other cause, including unforeseen
obstacles and difficulties which may be encountered in the performance of the Work, whether said risks
are within or beyond the control of the Contractor and whether said risks involve any legal duty, primary
or otherwise, imposed upon the Owner or Client, regardless of the presence or absence of culpable
conduct on the part of the Contractor, excepting only risks which arise from faulty designs as shown
by the Drawings and Specifications or from the percentage of negligence attributed to the Owner, the
Client or the Construction Manager or the Owner's, Client’s or Construction Manager’s members,
officers, representatives or employees that caused the loss, damage or injuries hereinafter set forth:

1. To the fullest extent permitted by law, the risk of loss or damage, including direct or indirect
damage or loss, of whatever nature to the Work or to any plant, equipment, tools, materials or
property furnished, used, installed or received by the Owner, the Construction Manager, the
Contractor or any Subcontractor, materialman or worker performing services or furnishing
materials for the Work regardless of the presence or absence of any culpable conduct on the part of
the Contractor, excepting only risks which arise from the percentage of negligence attributed to the
Owner, Client or Construction Manager or the Owner's, Client’s or Construction Manager’s
members, officers, representatives or employees that caused the loss or damage. The Contractor
shall bear said risk of loss or damage until Physical Completion or until completion or removal of
said plant, equipment, tools, materials or property from the Site and the vicinity thereof, whichever
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event occurs last. In the event of said loss or damage, the Contractor immediately shall repair,
replace, or make good any said loss or damage.

2. To the fullest extent permitted by law, the risk of claims, just or unjust, by third persons against the
Contractor, the Owner, the Client, or the Construction Manager on account of wrongful death,
bodily injuries and property damage, direct or consequential, loss or damage of any kind
whatsoever arising out of or alleged to arise out of or as a result of or in connection with the
performance of the Work by the Contractor or any Subcontractor, whether actually caused by or
resulting from the performance of the Work, or out of or in connection with the operations of the
Contractor or any Subcontractor or presence at or in the vicinity of the Site of the Contractor or any
Subcontractor, regardless of the presence or absence of any culpable conduct on the part of the
Contractor. The Contractor shall bear the risk for all deaths, injuries, damages or losses sustained
or alleged to have been sustained prior to Physical Completion of the Work excepting only the
percentage of negligence attributed to the Owner, Client or Construction Manager or the Owner's,
Client’s or Construction Manager’s members, officers, representatives or employees that caused
the deaths, losses, damages or injuries, regardless of the presence or absence of any culpable
conduct on the part of the Contractor. The Contractor shall bear the risk for all deaths, injuries,
damages, or losses sustained or alleged to have been sustained after Physical Completion resulting
from the Contractor’s negligence or alleged negligence.

3. To the fullest extent permitted by law, the Contractor assumes entire responsibility and liability for
any and all damage or injury of any kind or nature whatsoever, including death resulting therefrom,
to all persons, whether employees of the Contractor or otherwise, and to all property, arising out of
or alleged to arise out of or as a result of or in connection with the performance of the Work by the
Contractor or any Subcontractor, whether actually caused by or resulting from the performance of
the Work, or out of or in connection with the Contractor's or any Subcontractor’s operations or
presence at or in the vicinity of the Site, regardless of the presence or absence of any culpable
conduct on the part of the Contractor. If any person shall make said claim for any damage or injury,
including death resulting therefrom, or any alleged breach of any statutory duty or obligation on
the part of the Owner, the Client, Construction Manager, or any of the servants and employees of
the Owner, Client or Construction Manager, the Contractor shall indemnify and hold harmless the
Owner, the Client, the Construction Manager, and any of such servants and employees, for any and
all loss, damage or injury that the Owner, the Client Construction Manager, or any such servants
and employees, may sustain as the result of any claim, provided however, the Contractor shall not
be obligated to indemnify and hold harmless the Owner, the Client Construction Manager, and any
such servants and employees for their own negligence, if any. In the event that any negligence is
attributed to the Owner, Client, Construction Manager or any such servants or employees, then that
particular entity or person shall be indemnified and held harmless for all of its liability minus the
percentage of negligence attributed to that particular entity or person.

4. Notwithstanding any contrary provision of the Contract, and to the fullest extent permitted by law,
the Contractor shall, within ten (10) calendar days of notice from the Owner, Client or Construction
Manager, assume the obligation to defend and represent the Owner, the Client, the Construction
Manager, and any of the servants and employees of the Owner, Client or Construction Manager,
with counsel selected by the Owner, in all claims by third parties arising out of or alleged to arise
out of or as a result of or in any way associated with the duties, obligations or requirements of the
Contractor or any Subcontractor pursuant to the Contract, or the presence of the Contractor or any
Subcontractor on the Site. This obligation to defend applies immediately and is separate and
independent of and distinct from the enforceability of any obligation of Contractor or any
Subcontractor to indemnify or hold harmless the Owner, the Client, the Construction Manager and
the servants or employees of the Owner, Client, and Construction Manager. The Contractor’s
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obligation to defend includes, but is not limited to, payment of any legal fees associated with
defending the Owner, the Client, the Construction Manager and any such servants and employees,
all costs of investigation, expert evaluation, and any other costs. If the Contractor fails to so defend
and represent the Owner, the Client, the Construction Manager, or any such servants and employees
with counsel selected by the Owner, the Owner may proceed to defend and represent itself, the
Client, the Construction Manager and any such servant and employee with counsel selected by
Owner. Contractor shall make payment of the selected counsel’s fees and expenses and all other
defense costs incurred by Owner immediately upon receipt of Owner’s demand.

B. The Contractor's obligations under this General Conditions Article shall not be deemed waived, limited
or discharged by the enumeration or procurement of any insurance for liability for damages. The
Contractor shall notify its insurance carrier within twenty-four (24) hours after receiving a written
notice of loss or damage or claim from the Owner, the Client, or the Construction Manager. The
Contractor shall make a claim to its insurer specifically under the provisions of the contractual liability
coverage and any other coverage afforded the Owner, the Client or Construction Manager including
those of being a named insured or an additional insured where applicable.

C. Neither Contract Completion and Acceptance of the Work nor making any payment shall release the
Contractor from the Contractor's obligations under this General Conditions Article. The enumeration
elsewhere in the Contract of particular risks assumed by the Contractor or of particular claims for which
the Contractor is responsible shall not be deemed to limit the effect of the provisions of this General
Conditions Article or to imply that the Contractor assumes or is responsible for only risks or claims of
the type enumerated; and neither the enumeration in this General Conditions Article nor the
enumeration elsewhere in the Contract of particular risks assumed by the Contractor or particular claims
for which the Contractor is responsible shall be deemed to limit the risks which the Contractor would
assume or the claims for which the Contractor would be responsible in the absence of said
enumerations.

D. Notwithstanding any provision of the Contract to the contrary, and to the fullest extent permitted by
law, if the Contractor does not fulfill one or more of Contractor’s obligations under General Conditions
Articles 14 and 15 to defend, indemnify, hold harmless, and procure insurance for the Owner, Client
and Construction Manager, and the Owner, Client or Construction Manager commences a court action
to enforce one or more of the Contractor’s obligations to defend, indemnify, hold harmless and procure
insurance for the Owner, Client and Construction Manager, the Contractor, in addition to its other
obligations, shall pay the costs of the Owner, Client and Construction Manager to bring and prosecute
the court action, including but not limited to attorney and consultant fees, expenses and court fees. If
the Owner, Client, or Construction Manager commences a court action against an insurance company
to obtain coverage under an insurance policy which the Contractor represented would provide coverage
to the Owner, Client or Construction Manager, the Contractor, in addition to its other obligations, shall
pay the costs of the Owner, Client, and Construction Manager to bring and prosecute the court action,
including but not limited to attorney and consultant fees, expenses, and court fees.

ARTICLE 15--INSURANCE AND BONDS

Section 15.01 - General Provisions

A. The Contractor and Subcontractors shall not violate, or permit to be violated, any term or condition of
their insurance policies, and shall at all times satisfy the safety requirements of the Owner and of the
insurance companies issuing such policies.
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B. The Contractor and Subcontractors shall maintain in force all insurance required to be procured by them
under this Contract until issuance of the Notice of Physical Completion by the Owner except where this
Contract requires an insurance policy to be maintained for a period beyond issuance of the Notice of
Physical Completion in which case the Contractor and Subcontractors shall maintain such insurance
policy in force for the specified period beyond issuance of the Notice of Physical Completion.

C. All insurance required to be procured and maintained by the Contractor and Subcontractors under this
Contract shall be procured from insurance companies licensed to do business in the State of New York
by the NYS Department of Financial Services and rated at least A- by A.M. Best and Company, or
meet such other requirements as are acceptable to the Owner in its sole and exclusive discretion.

D. All insurance policies required to be procured and maintained by the Contractor and Subcontractors
under this Contract shall include a provision or endorsement that the policy shall not be canceled,
materially changed, or not renewed without at least thirty (30) calendar days written notice to the Owner
except for non-payment in which case notice to the Owner shall be provided as required by law.

E. All insurance policies required to be procured and maintained by the Contractor and Subcontractors
under this Contract shall include a provision or endorsement that at least thirty (30) calendar days prior
to the expiration of the policy, evidence from the carrier of renewal or replacement of the policy by the
carrier, with terms and limits no less favorable than the expiring policy, or written notice from the
carrier that the policy will not be renewed or replaced by the carrier, shall be delivered to the Owner.

F. All insurance policies required to be procured and maintained by the Contractor and Subcontractors
under this Contract shall be written on an occurrence basis except where this Contract explicitly allows
otherwise.

G. All insurance policies required to be procured and maintained by the Contractor and Subcontractors
under this Contract shall include a provision or endorsement that the Owner and the Client shall not be
responsible for any claim expenses and loss payments within the deductible or the self-insured retention
and that the Contractor or Subcontractor shall be solely responsible for all claim expenses and loss
payments within the deductible or self-insured retention. At any time this Contract requires the
Contractor or any Subcontractor to maintain an insurance policy, the Owner may require the Contractor
or any Subcontractor to provide proof, acceptable to the Owner in its sole discretion, that the Contractor
or Subcontractor has assets or security sufficient to satisfy all deductible or self-insured obligations
under such insurance policy for which the Contractor or Subcontractor may be liable under the claims
pending or reasonably possible against the Contractor or Subcontractor at the time the Owner requires
the proof. A failure of the Contractor or Subcontractor to provide such proof is a failure of the
Contractor or Subcontractor to maintain the insurance required by the Contract or to provide the Owner
with evidence of valid and in-force insurance coverage required by the Contract for purposes of General
Conditions Section 15.05.

H. All insurance policies required to be procured and maintained by the Contractor and Subcontractors
under this Contract shall include a provision or endorsement that there shall be no right of subrogation
against the Owner, Client, or Construction Manager. If any of the Contractor’s policies or any of the
policies of any Subcontractor prohibit such a waiver of subrogation, the Contractor or Subcontractor
shall secure the necessary permission to grant this waiver of subrogation. Any and all such permission
shall be confirmed by a manuscript endorsement to the relevant insurance policy or policies and a
certified copy of the endorsement shall be provided to the Owner and Construction Manager.

1. Each liability and protective liability insurance policy required to be procured and maintained by the
Contractor and Subcontractors under this Contract shall include a provision or endorsement that the
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coverage afforded the Owner, Client and Construction Manager under such policy shall be primary and
non-contributory and that such policy shall be primary to any other insurance policy maintained by the
Owner, by the Client or by the Construction Manager. Any other insurance policy maintained by the
Owner, by the Client or by the Construction Manager shall be in excess of and shall not contribute with
the Contractor’s or Subcontractor’s insurance policy, regardless of the “other insurance” clause
contained in the Owner’s, Client’s or Construction Manager’s own policy of insurance or the
Contractor’s or Subcontractor’s insurance policies.

J.  Any other Contract Document, including but not limited to the Information for Bidders, but excluding
Change Orders, may require any of the Contractor and Subcontractors to provide at its or their expense
any other form or limit of insurance necessary to secure the interests of the Owner or Client.

K. Notwithstanding any other provision of the Contract, the Owner, in a Change Order or Contract
Amendment, may require the Contractor and any or all Subcontractors to provide, at the expense of the
Owner, any other form or limit of insurance in addition to the insurance requirements of the original
Contract necessary to secure the interests of the Owner, Client, or Construction Manager.

L. Neither the procurement nor the maintenance of any type of insurance by the Owner, the Client, the
Contractor or the Construction Manager shall in any way be construed or deemed to limit, discharge,
waive or release the Contractor or any Subcontractor from any of the obligations or risks accepted by
the Contractor and Subcontractors or to be a limitation on the nature or extent of said obligations and
risks or to be a limitation of any obligation to defend, indemnify, hold harmless and procure insurance
for the Owner, Client and Construction Manager.

M. All provisions of General Conditions Article 14 - Protection of Persons and Property and General
Conditions Article 15 — Insurance and Bonds are to the fullest extent permitted by law. One purpose
of this Contract is to allocate, to the fullest extent permitted by law, all risk of loss to the Contractor,
each Subcontractor, and the insurers of each. Each insurance company from which Owner or Client
has directly purchased an insurance policy is a third-party beneficiary of the Contractor’s and each
Subcontractor’s obligations to procure insurance.

N. Contractor is responsible for ensuring that each Subcontractor obtains and maintains in the required
amount each type of insurance policy required by this Contract and that such insurance policy provides
the Owner, Client and Construction Manager with the coverage required by this Contract.

O. Contractor agrees and acknowledges that, because the Contractor (and not the Owner or Client) is
responsible for performance of the duties and obligations set forth in this Contract for completion of
the Project, the Contractor, through the use of insurance, intends to allocate all losses to such insurance
to protect itself and the Owner and Client.

Section 15.02 - Submission of Insurance

A. Owner will not execute the Contract unless the Contractor shall submit to the Owner or the Owner’s
designee proof of insurance in such forms as requested and deemed acceptable by the Owner, indicating
the Project, and showing evidence of all insurance required under the Contract. Upon the Owner’s
request, the Contractor shall provide a copy of each insurance policy required by the Contract certified
by the insurance carrier as a true and complete copy. The Owner may request such a certified copy of
a policy at any time and may make such requests as often as the Owner, in its sole and exclusive
discretion, deems necessary. Each request may be for a certified copy of one or more policies. In
addition, the Contractor shall provide copies of certificates of insurance to the Construction Manager,
if applicable. Certificates of insurance, notwithstanding anything to the contrary contained on the
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Certificate of Insurance, when submitted to the Owner, constitute a warranty by the Contractor and its
insurance agent or broker, that the insurance coverage described is in effect for the policy term shown.

The Contractor shall submit to the Owner or Owner’s designee insurance certificates (Accord 25, or
equivalent as determined by the Owner), copies of declaration pages, schedules of forms and
endorsements, copies of all named insured endorsements, all endorsements of the policy granting
coverage to the Owner, Client, and Construction Manager, and such other documents requested by the
Owner as proof of insurance for the Contractor. All insurance submittals must be approved by the
Owner or the Owner’s designee prior to the Contractor’s commencement of Work.

Upon the Owner’s request, the Contractor shall submit to the Owner or Owner’s designee proof of
insurance for one or more Subcontractors, in such forms as requested and deemed acceptable by the
Owner, indicating the Project, and showing evidence of all insurance required under the Contract. Upon
the Owner’s request, the Contractor shall provide a copy of each insurance policy of the Subcontractor
or Subcontractors required by the Contract and certified by the insurance carrier as a true and complete
copy. The Owner may request such a certified copy of a policy at any time and may make such requests
as often as the Owner, in its sole and exclusive discretion, deems necessary. Each request may be for
a certified copy of one or more policies for one or more Subcontractors. In addition, the Contractor
shall provide copies of certificates of insurance to the Construction Manager, if applicable. Certificates
of insurance of the Subcontractors, notwithstanding anything to the contrary contained on the
Certificate of Insurance, when submitted to the Owner by the Contractor, constitute a warranty by the
Contractor, the Subcontractor and the Subcontractor’s insurance agent or broker, that the insurance
coverage described is in effect for the policy term shown.

Upon request of the Owner made any time after bids are opened, the Contractor shall submit insurance
certificates (Accord 25 and 855, or equivalent as determined by the Owner), copies of declaration pages,
schedules of forms and endorsements, copies of all named insured endorsements, all endorsements of
the policy granting coverage to the Owner, Client, and Construction Manager, and such other
documents requested by the Owner as proof of insurance for a Subcontractor. Owner may request proof
of insurance for one or more Subcontractors at the same or at different times and may request proof of
insurance for a particular Subcontractor as often as Owner, in its sole and exclusive discretion,
determines is necessary.

Section 15.03 - Insurance Provided by Contractor

A.

Prior to award of the Contract, the Contractor shall procure, at its sole cost and expense, and shall
maintain in force at all times required by this Contract all of the insurance required under this Contract.
Each Subcontractor shall procure, at its sole cost and expense, prior to the Contractor submitting to the
Owner the name of such Subcontractor and prior to such Subcontractor commencing performance of
any of the Work, and each Subcontractor shall maintain in force at all times required by this Contract
all of the insurance required under this Contract. The insurance that the Contractor and each
Subcontractor shall procure and maintain under this Contract includes, but is not limited to, the
following:

1. Workers’ Compensation (including occupational disease) and Employer’s Liability insurance. Full
New York State Workers” Compensation and Employer’s Liability coverage shall be provided and
evidenced by one of the following certificates (Acord certificates are not acceptable):

a. C-105.2 (September ’15, or most current version) - Certificate of NY'S Workers’ Compensation
Insurance Coverage. The insurance carrier shall provide a completed form as evidence of in-
force coverage.
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b. U-26.3 — (or any replacement) NYS Insurance Fund Certificate of Workers” Compensation
Coverage. The NYS Insurance Fund shall provide a completed form as evidence of in-force
coverage.

c. GSI-105.2(2/02 or most current version) - Certificate of Participation in Workers’
Compensation Group Board-approved self-insurance. The NYS Workers’ Compensation
Board’s Self Insurance Office or the Contractor’s Group Self Insurance Administrator shall
provide a completed form.

d. SI-12 (5/09 or most current version) Affidavit Certifying That Compensation Has Been
Secured. The NYS Workers’ Compensation Board’s Self Insurance Office or the Contractor’s
Self Insurance Administrator shall provide a completed form.

2. Disability Benefits insurance. Full New York State Disability Benefits coverage for the benefit of
such employees as are required to be covered by the New York State Disability Benefits Law shall
be provided and evidenced by one of the following certificates:

a. DB-120.1 (September 15, or most current version) - Certificate Of Insurance Coverage Under
the NYS Disability Benefits Law.

b. DB-155 (9/16) — Compliance with Disability Benefits Law. The NYS Workers’ Compensation
Board’s Self Insurance Office shall provide a completed form.

c. CE 200 Certificate of Attestation of Exemption. (Note: this form will only be accepted as
evidence of an exemption from providing Disability Benefits insurance as required by law.
The Dormitory Authority of the State of New York will not accept this as an exemption from
providing Worker’s Compensation Insurance.) The Certificate may be obtained from the NYS
Workers Compensation Board’s website at http://www.wcb.state.ny.us. The CE 200 cannot be
used for multiple projects; therefore, a new form shall have to be completed prior to award of
any subsequent contract.

3. Commercial General Liability (CGL) insurance. The CGL insurance policy shall cover the liability
of the Contractor or Subcontractor for bodily injury, property damage, and personal/advertising
injury arising from performance of the Work or operations or presence at or in the vicinity of the
Site of the Contract. The limits under such policy shall not be less than the following: the limit
for each occurrence shall be at least $2,000,000; the general aggregate limit shall be at least
$4,000,000; the personal and advertising injury limit shall be at least $1,000,000; ; the Fire Damage
Legal Liability shall be at least $1,000,000; and the Products Completed Operations limit shall be
at least $4,000,000. The limits may be provided through a combination of primary and umbrella
and/or excess liability policies. Coverage shall provide and encompass at least the following:

a. If the Contractor or Subcontractor proposes the use of a policy other than the ISO form CG 00
01 12 07, the Contractor or Subcontractor shall provide the proposed policy to the Owner
which, in its sole and exclusive discretion, will determine whether the proposed policy provides
equivalent coverage. The Contractor or Subcontractor shall pay Owner any attorney fees and
other costs incurred by Owner in determining whether the proposed policy provides equivalent
coverage. Owner will select the attorney providing advice on the proposed policy.

b. ISO Endorsement Forms CG 20 10 04 13 and CG 20 37 04 13, or their equivalents, specifically
naming as additional insureds the Dormitory Authority, Client, any other entities as required
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by the Contract Documents, and if applicable, the Construction Manager and for form CG 20
37 04 13 or its equivalent, specifically listing the Project location. In the event said
endorsements or equivalents are not able to be provided, the Owner may accept, at the Owner’s
sole discretion, CG 20 38 04 13 or its equivalent or other manuscript endorsements providing
equivalent coverage.

c. If the Contractor or Subcontractor proposes the use of an endorsement or endorsements other
than the ISO Endorsement Forms CG 20 10 04 13 and CG 20 37 04 13, the Contractor or
Subcontractor shall provide the proposed endorsement(s) to the Owner or the Owner’s designee
which, in its sole and exclusive discretion, will determine whether the proposed endorsements
provide equivalent coverage. Contractor and Subcontractor shall pay Owner any attorney fees
and other costs incurred by Owner in determining whether the proposed endorsements provide
equivalent coverage. Owner will select the attorney providing advice on the proposed
endorsements.

d. Additional insured status for Owner, Client, Construction Manager and any other entities as
required by the Contract Documents shall apply during the Products/Completed Operations
phase as well as during the course of performance of the Work.

e. The policy provisions required by General Conditions Section 15.01.

f. Excavation, Collapse and Underground Hazards.

g. Independent contractors/subcontractors.

h. Blanket Written Contractual Liability covering all indemnity agreements, including all
indemnity obligations contained in the Contract, and covering tort liability of another assumed

in a contract.

i.  Products and completed operations coverage for a term no less than three years commencing
upon issuance by the Owner of the Notice of Physical Completion.

j. Premises liability.

k. Defense and/or indemnification obligations, including obligations assumed under this Contract.
1. Cross liability for additional insureds.

m. Contractor and Subcontractor means and methods.

n. Liability resulting from Section 240 or Section 241 of the NYS Labor Law.

0. ISO Endorsement CG 25 03 11 85 or its equivalent applying the policy’s general aggregate
limit separately to the Project.

p. The maximum deductible or self-insured retention shall be $50,000.
gq- No endorsement or provision in the policy shall exclude coverage for Owner, Client, or

Construction Manager for any liability when the injured party is an employee of Contractor or
any Subcontractor.
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r.  No endorsement or provision in the policy shall require privity of contract between the Owner
and Subcontractor or between the Client and the Contractor or Subcontractor or between the
Construction Manager and the Contractor or Subcontractor in order for the Owner, the Client,
or the Construction Manager to have coverage as an insured on such insurance policy.

s. If the Contractor or Subcontractor must provide a Railroad Protective Liability insurance
policy, the CGL exclusion for work within fifty (50) feet of railroad property must be deleted.

t. No endorsement or provision in the policy shall have a height limitation or exclusion.

u. No endorsement or provision in the policy shall have a classification exclusion with respect to
work performed for the Owner, Client, and Construction Manager.

v. Owner, Client, and Construction Manager shall be covered for any and all liability arising out
of acts or omissions of Contractor and any Subcontractor.

4. Commercial Automobile Liability insurance. The Commercial Automobile Liability insurance
policy shall cover liability arising out of the use of any motor vehicle in connection with the
Contract, including owned, leased, hired and non-owned vehicles bearing or, under the
circumstances under which they are being used, required by the laws of NYS to bear, license plates.
The policy shall have a combined single limit for bodily injury and property damage of at least
$1,000,000. The limit may be provided through a combination of primary and umbrella and/or
excess liability policies. If the Contract involves the removal of hazardous waste or otherwise
transporting Hazardous Materials, pollution liability coverage for covered autos shall be provided
by endorsement CA 99 48 03 06 or CA 00 12 03 06 and the Motor Carrier Act Endorsement
(MCS90) shall be attached to the policy.

5. Umbrella and/or Excess Liability insurance. When the limits of the CGL, Commercial Auto
Liability or Employers’ Liability policies procured are insufficient to meet the limits specified in
the preceding paragraphs, Commercial Umbrella or Excess Liability policies shall be procured and
maintained provided, however, that the total amount of insurance coverage is at least equal to the
requirements specified in the preceding paragraphs. The Commercial Umbrella or Excess Liability
policies shall follow the same form as the CGL, Commercial Automobile Liability and Employers
Liability insurance policies required in the preceding paragraphs. The Umbrella and/or Excess
Liability policies shall be primary to any other insurance maintained by the Owner or Client or
Construction Manager or any other additional insured. Any other insurance maintained by the
Owner, the Client, the Construction Manager, or any other additional insured shall be in excess of
and shall not contribute with the Contractor’s or Subcontractor’s Umbrella or Excess Liability
insurance policies, regardless of the “other insurance” clause contained in the Owner’s or Client’s
or Construction Manager’s or other additional insured’s own policy of insurance or the Contractor’s
or Subcontractor’s insurance policies.

6. The Contractor shall secure, pay for, and maintain property insurance necessary for protection
against the loss of owned, borrowed or rented capital equipment and tools, including any tools
owned by employees, and any tools or equipment, staging towers, and forms owned, borrowed, or
rented by the Contractor. The requirement to secure and maintain such insurance is solely for the
benefit of the Contractor. Failure of the Contractor to secure such insurance or to maintain adequate
levels of coverage shall not render the Owner, Client and, if applicable, the Construction Manager
and other entities specified as additional insureds on the sample certificate of insurance provided
by the Owner in the bidding documents or their agents and employees responsible for any losses;
and the Owner, Client and, if applicable, the Construction Manager and other entities specified as
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additional insureds on the sample certificate of insurance provided by the Owner in the bidding
documents and their agents and employees shall have no such liability.

B. Notwithstanding any other provision of the Contract to the contrary and to the fullest extent permitted
by law, Contractor shall be liable for all costs and fees, including counsel fees, incurred by or on behalf
of the Owner, the Client or the Construction Manager in any action brought by or against the Owner,
Client or Construction Manager concerning insurance coverage owed to Owner, Client or Construction
Manager by any insurer for which Contractor or any Subcontractor represented that the Owner, Client
and Construction Manager would be an insured or would benefit in any way if a claim was brought
against Owner, Client and Construction Manager .

Section 15.04 - Other Insurance Provided by Contractor

The Contractor and each Subcontractor shall also procure and maintain as required by General Conditions
Sections 15.01 B and 15.03 A the following insurance:

A. United States Longshore and Harbor Workers” Compensation Act and Jones Act: When, to perform the
Work, the Contractor or any Subcontractor is engaged in activities on or near a shoreline or on or near
the navigable waterways of the United States or when any part of the Work is connected to water related
activities, the Workers’ Compensation policy referenced above of the Contractor and any such
Subcontractor shall be endorsed to provide Jones Act and United States Longshore and Harbor
Workers’ Act coverage.

B. Contractor’s Pollution Liability insurance: When the Work includes abatement, removal, repair,
replacement, enclosure, encapsulation or disposal of any pollutants, which include but are not limited
to, petroleum, petroleum products, mold, asbestos, lead or any other Hazardous Material, the Contractor
or any Subcontractor performing Work involving any of the pollutants, shall procure and maintain in
full force and effect pollution legal liability insurance with limits of at least $2,000,000 providing
coverage for bodily injury and property damage, including loss of use of damaged property or of
property that has not been physically injured and coverage that encompasses at least the following:

1. Endorsement specifically naming as additional insureds: Dormitory Authority, the Client, and if
applicable, the Construction Manager and other entities specified on the sample certificate of
insurance provided by the Owner in the bidding documents.

2. The policy provisions required by General Conditions Section 15.01.
3. A maximum deductible or self-insured retention of $50,000.

4. Coverage for actual, alleged or threatened emission, discharge, dispersal, seepage, release or escape
of pollutants, including any loss, cost or expense incurred as a result of any cleanup of pollutants
or in the investigation, settlement or defense of any claim, suit or proceedings against the Owner,
Client or Construction Manager arising from the Work.

5. Coverage shall be provided until three years after the Owner issues the Certificate of Physical
Completion.

C. Railroad Protective Liability insurance: If any Work of the Contract is to be performed on or within
fifty (50) feet of a railroad property or railroad right of way or will require entrance upon railroad
property or right of way or will require assignment of a railroad employee, the Contractor shall provide
and maintain a Railroad Protective Liability policy with the policy limits required by the owner(s) of
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the railroad. For purposes of this paragraph, a subway is a railroad. The policy form shall be ISO-
RIMA or an equivalent form approved by the owner(s) of the railroad. The railroad owner(s) shall be
the named insured on the policy and the definition of “physical damage to property” shall mean direct
and accidental loss of or damage to all property of any named insured and all property in any named
insured’s care, custody, or control. If the Contractor shall provide a Railroad Protective Liability
insurance policy, the Contractor and any Subcontractor performing on or within fifty (50) feet of
railroad property or railroad right of way or entering railroad property or right of way or requiring
assignment of a railroad employee shall have their CGL insurance policy endorsed to delete the
exclusion of coverage for Work within fifty (50) feet of railroad property.

D. Professional Liability insurance: Each of the Contractor and any Subcontractor performing any Work
which involves delegation of design shall procure and maintain Error and Omissions Liability Insurance
for the delegated design Work with a minimum insurance limit of not less than two (2) million dollars
issued to and covering damage for liability imposed on the Contractor or Subcontractor by this Contract
or law arising out of any negligent act, error, or omission in the rendering of or failure to render
professional services required by this Contract. This insurance may be issued on a claims-made policy
form and shall be maintained for no less than three (3) years after issuance by the Owner of the Notice
of Physical Completion. The policy, at the sole expense of the Contractor or Subcontractor, shall have
extended Discovery Clause coverage of at least three (3) years after issuance by the Owner of the Notice
of Physical Completion if the policy is cancelled or not renewed. The maximum deductible or self-
insured retention is $100,000.

E. Unmanned Aircraft System (UAS) Insurance: Any Contractor or Subcontractor proposing the use of
any Unmanned Aircraft System for any purpose on a Project, including but not limited to investigation,
surveying, photography, inspections or observation, shall comply with all of Owner’s policies and
procedures regarding such use and shall provide coverage, in the form of an Unmanned Aircraft System
(UAS) endorsement to the Commercial General Liability Coverage required above or Aircraft Liability
Coverage with a minimum limit of $1,000,000. Such coverage shall name the Owner and any required
third parties as additional insureds.

F. Marine Protection & Indemnity insurance and Hull & Machinery insurance: Each of the Contractor and
any Subcontractor performing any Work on navigable water or connected to water-related activities or
with marine operations, shall procure and maintain Marine Protection & Indemnity insurance and Hull
& Machinery insurance. Hull & Machinery coverage shall be provided for the total value of the
watercraft and equipment used in the Work on navigable water or connected to water-related activities
or with marine operations. The Contractor shall obtain a Marine Protection & Indemnity Liability
insurance policy for all navigable water, water-related or marine activities or operations under the
Contract with a minimum limit of $2,000,000. The Owner, the Client and, if applicable, the
Construction Manager and other entities specified on the sample certificate of insurance provided by
the Owner in the bidding documents shall be additional insureds on the Marine Protection & Indemnity
Liability insurance policy. The Marine Protection & Indemnity Liability insurance policy shall provide
coverage that encompasses at least the following:

5. The policy provisions required by General Conditions Section 15.01.
2. A maximum deductible or self-insured retention of $50,000.

3. Coverage shall be provided until the Owner issues the Certificate of Physical Completion.
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4. Endorsement specifically naming as additional insureds: Dormitory Authority, the Client, and if
applicable, the Construction Manager and other entities specified on the sample certificate of
insurance provided by the Owner in the bidding documents.

Section 15.05 - Stop Work Order - Insurance

A. All insurance certificates are valid for one (1) year from the date the certificate is signed/stamped, or
until policy expiration, whichever is earlier. The Contractor shall be responsible to submit updated
insurance certificates to the Owner or the Owner’s designee thirty (30) calendar days prior to any
insurance certificate expiration date.

B. Failure of the Contractor or any Subcontractor to maintain the insurance required by the Contract or to
provide the Owner or the Owner’s designee with evidence of valid and in-force insurance coverage
required by the Contract shall result in a Stop Work Order pursuant to General Conditions Article 11 —
Termination or Suspension and/or withholding of payment to the Contractor.

C. At any time that the coverage provisions and limits on the policies required herein do not meet the
provisions and limits set forth above, the Contractor or Subcontractor shall immediately cease Work
on the Project. The Contractor or Subcontractor shall not resume Work on the Project until authorized
to do so by the Owner or the Owner’s designee.

D. Any delay or time lost as a result of the Contractor or Subcontractor not having proper insurance
required by this General Conditions Article or not providing the Owner or the Owner’s designee with
evidence of valid and in force insurance required by the Contract shall not give rise to a delay Claim or
any other Claim against the Owner. Further, the Contractor may be liable to other contractors for costs
incurred by reason of the Contractor’s or Subcontractor’s failure to provide insurance.

Section 15.06 — Builder’s Risk

A. The Owner will provide Builder’s Risk insurance for all projects, except for those projects listed in
paragraph B of this General Conditions Section 15.06.

1. The Owner shall, except as otherwise specified, at all times beginning with the Notice to Proceed
and until Substantial Completion, procure and maintain, at the Owner’s sole cost and expense, “All
Risk” Builder’s Risk insurance. The Contractor and Subcontractors will be covered for the Work
of the Contract, except losses up to and including the deductible shall be borne by the Contractor.
The Owner shall, at the Owner’s sole discretion, have the power to adjust and to settle with the
insurer any loss or claim under the Builder’s Risk insurance. Reimbursement for loss, if any, shall
be made payable to the Owner. The deductible is stated in the Information for Bidders.

2. Coverage shall include sub limits for property in transit and for property in storage on and off the
Site. Specific higher limits for transit or for storage may be available as circumstances may require
upon written request by the Contractor or any Subcontractor to the Owner at least 30 calendar days
before such higher limit would take effect if the request is granted. Owner in its sole and exclusive
discretion may grant or deny the request for a higher limit for transit or storage. If the Owner denies
the request, the Contractor or Subcontractor shall have no Claim against the Owner for any cost or
damage. If the Owner grants the request, the Owner may condition the grant upon the Contractor
or Subcontractor paying the additional cost for the higher limit for transit or storage.

3. No coverage shall be provided to the Contractor or any Subcontractor under any property insurance
policy of the Owner or Client which only covers completed, occupied structures.
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B. The Contractor shall procure and maintain, at its sole cost and expense, Builder’s Risk insurance for all
OMH, OPWDD, OASAS, NYCHA, and HTFC-GOSR projects, or when otherwise specified, as
provided below.

1.

The Contractor shall maintain until the date of Physical Completion, an All Risk Builder’s Risk
Completed Value Form insurance policy, with coverage for at least the value of the Work of the
Contract except for excavation work, planting and seeding, and Work buried in the ground other
than wiring and walking tunnels, but including debris removal costs and architect, engineering and
other costs to evaluate damage and provide any design or other services necessary to correct or
minimize damage in the event of damage to the Work covered by the policy or such higher amount
of coverage as required by the Owner in this Contract. Debris removal costs shall include
demolition as may be necessary by the operation of any law, ordinance, or regulation. The policy
shall cover property of the Owner or Client when in the Contractor’s care, custody, or control. The
policy shall name as insureds the Owner, Client and Contractor and shall include such soft costs
coverage for the Owner and Client as specified in this Contract. The extended coverage
endorsement may include a loss deductible of $10,000 or less. The Contractor shall bear all losses
up to and including the deductible provision.

Coverage shall also include sub limits for equipment, material, and other property in transit or in
storage on or off the Site. Specific higher limits of coverage for property in transit or storage, at
Contractor’s expense, may be required by the Owner due to circumstances of the Project.

Each Builder’s Risk insurance policy shall include the following endorsement:

“It is made a condition of this insurance that until the Owner issues the Notice of Physical
Completion to the Contractor, occupancy of the premises shall not require consent of the insurer,
nor shall such occupancy be the basis for a rate adjustment.”

Builder’s Risk insurance policy shall name the Dormitory Authority and the Contractor Loss
Payees in order of precedence, as their interests may appear and shall run until the date of Physical
Completion. Policies expiring on a fixed date before Physical Completion shall be renewed not
less than thirty (30) calendar days before such expiration date. Such policy shall not be changed
by endorsement without the knowledge and consent of the Owner and in particular, shall provide
that no notice of cancellation by the insurer shall be effective until sixty (60) calendar days after
such notice is received by the Owner. If the policy is issued by a mutual insurance company, the
policy shall provide that the Owner and the Client shall not be liable for any premium or assessment
under the policy; the Contractor shall be responsible for all premiums and assessments.

The Owner may withhold the Contractor’s payment for Work which is required to be insured until
original binder or policies for the Builder’s Risk insurance are provided to the Owner pursuant to
General Conditions Section 15.06.

Section 15.07 - Bonds Provided by Contractor

A.

The Contractor shall provide the Performance Bond in an amount at least equal to 100% of the Contract
sum as security for the faithful performance of the Contract. The Contractor shall also provide the
Payment Bond in an amount at least equal to 100% of the Contract sum for the payment of all persons

performing labor or providing materials in connection with the Work of the Contract. The Contractor

shall execute the Performance Bond form and the Payment Bond form included in the Contract
Documents.
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If at any time the Owner, in its sole and exclusive discretion, shall become dissatisfied with any surety
or sureties upon the Performance Bond or the Payment Bond, or if for any other reason said bonds shall
cease to be adequate security to the Owner, the Contractor shall, within five (5) calendar days after
written notice from the Owner to do so, substitute an acceptable bond or bonds in such form and sum
and signed by such other surety or sureties as may be satisfactory to the Owner. The Contractor shall
pay the premiums on said bond or bonds. No further payments shall be deemed due nor shall be made
until the new surety or sureties shall have furnished an acceptable bond or bonds to the Owner.

The surety company, on all bonds, shall be authorized to do business in the State of New York by the
NYS Department of Financial Services and rated at least A- by A.M. Best and Company, or meet such

other requirements as are acceptable to the Owner in its sole and exclusive discretion.

ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT

Section 16.01 - General Law Provisions

A.

This Contract and its enforcement, and any controversy arising out of or relating to the making or
performance of this Contract, shall be governed by and construed in accordance with the law of the
State of New York, without regard to the New York principles of conflicts-of law and except where
the United States supremacy clause requires otherwise.

. Each and every provision of law and clause required by law to be inserted in the Contract shall be

deemed to be inserted therein and the Contract shall read and shall be enforced as though so included
therein.

The Contractor shall comply fully with all applicable laws, rules, and regulations, and as applicable,
Building Code of New York State or Building Code of the City of New York.

The Contractor agrees that the Contract shall be deemed executory to the extent of moneys available
from either: (1) the proceeds of bonds issued by the Dormitory Authority for the Contract, (2) moneys
made available by the Client to the Owner for the Contract, (3) other moneys made available to the
Owner from whatever source specifically for the Contract and no liability shall be incurred by the
Owner beyond moneys available therefore.

The relationship created by the Contract between the Owner and the Contractor is one of an independent
contractor and it is no way to be construed as creating an agency relationship between the Owner and
the Contractor nor is it to be construed as, in any way or under any circumstances, creating or appointing
the Contractor as an agent of the Owner for any purpose whatsoever.

Except as provided herein, this Contract and each and every provision hereof and thereof is for the
exclusive benefit of the Parties hereto and not for the benefit of any third party. Nothing in the Contract
shall create or shall give to third parties any claim or right of action against the Owner, the State of
New York, the Client, or any institution at which the Work is being carried out beyond such as may
legally exist irrespective of the Contract; however, it is understood that the Client is an intended third
party beneficiary of the Contract for the purposes of recovering any damages caused by the Contractor.

The Contractor shall not assign the Contract in whole or in part without prior written consent of the
Owner. Any attempt to assign the Contract in whole or in part without prior written consent of the
Owner is null and void. As a condition to consent to the assignment, the Owner shall require each
proposed assignee to establish, to the satisfaction of the Owner in its sole and exclusive discretion, that
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the assignee is responsible and, if applicable, has the experience to perform the Work. If the Owner
consents to an assignment and if the Contractor assigns all or part of any moneys due or to become due
under the Contract, the instrument of assignment shall contain a clause substantially to the effect that
the Contractor and assignee agree that the assignee's right in and to any moneys due or to become due
to the Contractor shall be subject to all prior claims for services rendered or materials supplied in
connection with the performance of the Work. The Owner reserves the right to assign this Contract in
whole or in part without the consent of the Contractor. Unless otherwise agreed by the Parties hereto
in a separate writing, no permitted assignment described in this Section shall relieve the assigning Party
from any of its obligations under this Contract. However, the assignee may be required by the assigning
Party to agree to indemnify and hold harmless the assigning Party from some or all of its obligations
under this Contract.

H. This Contract shall be binding upon and shall inure to the benefit of the Parties hereto and their
respective successors and permitted assignees.

I.  The Owner is exempt from the terms of fair-trade agreements for sales to the Contract.

J. Inasmuch as the Contractor can be compensated adequately by money damages for any breach of the
Contract which might be committed by the Owner, the Contractor agrees that no default, act or omission
of the Owner shall constitute a material breach of the Contract entitling the Contractor to cancel or
rescind the Contract or to suspend or abandon performance of the Contract; and the Contractor hereby
waives any and all rights and remedies to which the Contractor might otherwise be or become entitled
to because of any wrongful act or omission of the Owner saving only the Contractor’s right to money
damages.

K. No action or proceeding shall lie or shall be maintained by the Contractor, nor anyone claiming under
or through the Contractor, against the Owner upon any Claim arising out of or based upon the Contract,
relating to the giving of notices or information.

L. No action or proceeding shall lie in favor of or shall be maintained by the Contractor against the Owner
unless such action shall be commenced within one year after the earliest following event:

1. The date the Owner executes the Notice of Physical Completion.

2. Receipt, by the Owner, of the Contractor's final Application for Payment, if no Notice of Physical
Completion is issued.

3. The date of termination if the Owner terminates the Contract.

M. The Owner and Contractor agree to submit to the exclusive jurisdiction of the Commercial Division,
New York Supreme Court, which shall hear any dispute, Claim or controversy arising in connection
with or relating to this Contract, including, but not limited to the validity, breach, enforcement, or
termination thereof.

N. No action or proceeding shall be brought against the Owner in any location other than Albany County
unless the Owner specifically consents, in writing, to a change of venue.

O. If the Contractor obtains a judgment against the Owner in any action or proceeding, the Contractor
agrees to accept no more than three percent (3%) interest, per annum, on the amount of the judgment.
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Neither Contractor nor its Subcontractors shall place or maintain, or permit to be placed or maintained,
any sign, bill, or poster on or about the Premises without the prior consent of Owner’s Representative.

Each Party has reviewed and discussed this Contract with counsel and agrees that this Contract shall
not be construed by applying any rule of construction providing for interpretation against the drafting
Party.

Section 16.02 - Diesel Emissions Reduction

A.

The Contractor shall certify that heavy duty vehicles, as defined in the NYS Environmental
Conservation Law (ECL) Section 19-0323 and Title 6 of the New York Codes Rules and Regulations,
Part 248 (6 NYCRR 248), will comply with the rules, regulations and provisions pursuant to ECL
Section 19-0323, and 6 NYCRR 248, which requires the use of Best Available Retrofit Technology
and Ultra Low Sulfur Diesel to the extent required by law unless specifically waived by the NYS
Department of Environmental Conservation (DEC). Qualification for a waiver will be the
responsibility of the Contractor.

. Annually, as required by DEC, but no later than March 1st, the Contractor shall complete and submit

directly to the Owner, via electronic mail, the Regulated Entity Vehicle Inventory Form and Regulated
Entity and the Contractors Annual Report Form, found on the DEC website
http://www.dec.state.ny.gov for vehicles used on the Project for the preceding calendar year.

The Contractor shall certify to the Owner, and submit with each Application for Payment, the
Contractor and Subcontractor Certifications form, which states that the Contractor agrees to comply
with the provisions of General Conditions Section 16.02.

Section 16.03 — State and Federal Labor Law Provisions

A.

B.

All applicable provisions of NYS Labor Law shall be carried out in the performance of the Work.

The Contractor specifically agrees, as required by NYS Labor Law, Sections 220 and 220-d as
amended, that:

1. No worker, in the employ of the Contractor, any Subcontractor or any other person doing or
contracting to do the whole or any part of the Work contemplated by the Contract shall be permitted
or required to work more than eight (8) hours in any one (1) calendar day and more than five (5)
days in any one week, except in the extraordinary emergencies set forth in NYS Labor Law.

2. The wages paid for a legal day's work shall be not less than the prevailing rate of wages as defined
by NYS Labor Law. Each laborer, worker or mechanic employed by the Contractor, any
Subcontractor or any other person doing or contracting to do the whole or any part of the Work
contemplated by the Contract shall be paid not less than the prevailing rate of wages as defined by
NYS Labor Law and shall be provided not less than the supplements as required by NYS Labor
Law.

3. The minimum hourly rate of wage to be paid and supplements provided shall be not less than that
required by the NYS Labor Law and as shall be designated by the Commissioner of Labor of the
State of New York.

4. The Contractor and all Subcontractors shall post in a prominent and accessible place on the Site, a
legible statement of all minimum wage rates and supplements to be paid or provided for the various
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classes of workers engaged in the performance of the Work and all deductions, if any, required by
law to be made from unpaid wages actually earned by any worker so engaged.

5. The Contractor and all Subcontractors shall provide each worker a written notice of the prevailing
wage rate for each of the worker’s particular job classifications on each pay stub and, as required
by the NYS Labor Law, written notice that includes the telephone number and address for the
Department of Labor and a notice informing all workers of their right to contact the Department of
Labor if a worker is not receiving the proper prevailing rate of wages and/or supplements for a
worker’s particular job classification.

6. The Contractor shall be responsible for obtaining prevailing wage rate updates directly from the
NYS Department of Labor, either by accessing its website http://www.labor.state.ny.us or a written
request to the Bureau of Public Works.

C. The minimum wage rates, if any, specified for apprentices shall apply only to persons working with the
tools of the trade which such persons are learning under the direct supervision of journeyman mechanics
as an individual registered in an apprenticeship program which is duly registered with the
Commissioner of Labor of the State of New York in conformity with the NYS Labor Law. Except as
otherwise required by law, the number of apprentices in each trade or occupation employed by the
Contractor or any Subcontractor shall not exceed the number permitted by the applicable standards of
the NYS Department of Labor, or, in the absence of such standards, the number permitted under the
usual practice prevailing between the unions and the employers' association of the respective trades or
occupations.

D. All workers of the Contractor and all Subcontractors shall be paid in accordance with the provisions of
the NYS Labor Law. The Contractor and all Subcontractors shall submit to the Owner original copies
of the Contractor and Subcontractor Certifications form and Certified Payroll forms in accordance with
payment procedures and otherwise upon request. The Contractor and all Subcontractors shall prepare
and keep original payrolls or transcripts thereof in compliance with NYS Labor Law Section 220,
subdivision 3-a, and shall file transcripts of such payrolls with the Owner as required by NYS Labor
Law Section 220, subdivision 3-a. Filing the transcripts of such payrolls with the Owner as required
by NYS Labor Law Section 220, subdivision 3-a is a condition precedent to payment of any sums due
and owing Contractor or any Subcontractor for Work performed upon the Project.

E. The Contractor agrees that, in case of underpayment of wages to any worker engaged in the Work by
the Contractor or any Subcontractor, the Owner shall withhold from the Contractor out of payments
due an amount sufficient to pay such worker the difference between the wages required to be paid under
the Contract and the wages actually paid such worker for the total number of hours worked, and that
the Owner may disburse such amount so withheld by the Owner for and on account of the Contractor
to the worker to whom such amount is due. The Contractor further agrees that the amount to be
withheld pursuant to this paragraph may be in addition to the amounts and percentages to be retained
by the Owner pursuant to other provisions of the Contract.

F. Pursuant to subdivision 3 of Section 220 and Section 220-d of the NYS Labor Law the Contract shall
be forfeited and no sum paid for any Work done thereunder upon a Contractor's or Subcontractor's
second conviction for willfully paying or providing less than:

1. The stipulated wage scale or supplement as established by the fiscal officer.

2. The stipulated minimum hourly wage scale and supplements as designated by the Commissioner
of Labor of the State of New York.
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G. Ifthe project is Federally funded in part or whole and therefore subject to the requirements of the Davis
Bacon Act, the U.S. Department of Labor’s government-wide implementation of the Act, or to Federal
program legislation, the Contractor shall pay the higher of either NYS Department of Labor prevailing
wage rates or wages established for the locality of the project by the U.S. Department of Labor.

H. The Contractor specifically agrees that all workers engaged on the Site, whether employees of the
Contractor, Subcontractor, or other person performing or contracting to do any part of the Work, shall
be certified, prior to performing any Work, as having successfully completed at a minimum_the OSHA
10-hour construction safety and health course as required by NYS Labor Law Section 220-h, unless
additional certifications, courses or training are required by the project specific jurisdiction or as
required to complete the Work of the Contract.

Section 16.04 — Nondiscrimination

A. To the extent required by Article 15 of the NYS Executive Law (also known as the Human Rights
Law) and all other NYS and United States statutory and constitutional non-discrimination
provisions, the Contractor shall not discriminate against any employee or applicant for employment
because of race, creed, color, sex (including gender identity or expression), national origin, sexual
orientation, military status, age, disability, predisposing genetic characteristics, marital status or
domestic violence status.

B. If the Contractor is directed to do so by the Owner, the Contractor shall request each employment
agency, labor union or authorized representative of workers with which the Contractor has a collective
bargaining agreement or other agreement or understanding, to furnish a written statement that such
employment agency, labor union or representative will not discriminate on the basis of race, creed,
color, sex (including gender identity or expression), national origin, sexual orientation, military status,
age, disability, predisposing genetic characteristics or marital status, and that such union or
representative will affirmatively cooperate in the implementation of the Contractor’s obligations under
Articles 15 and 15A of the NYS Executive Law.

C. The Contractor shall state, in all solicitations or advertisements for employees, that in the performance
of the Contract, all qualified applicants will be afforded equal employment opportunities without
discrimination because of race, creed, color, national origin, sex (including gender identity or
expression), sexual orientation, military status, age, disability, predisposing genetic characteristics or
marital status.

D. The Contractor shall include the provisions of paragraphs A, B, and C of this General Conditions
Section 16.04 in every Subcontract and purchase order in such a manner that such provisions will be
binding upon each Subcontractor and vendor as to the operations for the Contract to be performed
within the State of New York.

E. Pursuant to NYS Labor Law, Section 220-¢, the Contractor specifically agrees:

1. That in the hiring of employees for the performance of Work under the Contract or any subcontract
hereunder, or for the manufacture, sale or distribution of materials, equipment or supplies
hereunder, but limited to operations performed within the territorial limits of the State of New York,
no Contractor, Subcontractor, nor any person acting on behalf of such Contractor or Subcontractor,
shall by reason of race, creed, color, national origin, sex (including gender identity or expression),
sexual orientation, military status, age, disability, predisposing genetic characteristics or marital
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status discriminate against any citizen of the State of New York who is qualified and available to
perform the Work to which the employment relates.

2. That no Contractor, Subcontractor, nor any person on behalf of such Contractor or Subcontractor
shall, in any manner, discriminate against or intimidate any employee hired for the performance of
Work under the Contract on account of race, creed, color, national origin, sex (including gender
identity or expression), sexual orientation, military status, age, disability, predisposing genetic
characteristics or marital status.

3. That there may be deducted from the amount payable to the Contractor, by the Owner under the
Contract, a penalty of fifty dollars ($50.00) for each person for each calendar day during which
such person was discriminated against or intimidated in violation of the terms of the Contract.

4. That the Contract may be canceled or terminated by the Owner and all moneys due or to become
due hereunder may be forfeited for a second or any subsequent violation of the terms or conditions
of this Section 16.04 E of the Contract.

Section 16.05 - Domestic Steel

The Dormitory Authority is required to comply with all provisions of Title 4 of Article 9 of the NY'S Public
Authorities Law, including NYS Public Authorities Law Section 2603-a, and in accordance therewith, if
the amount of the Contract exceeds $100,000, the Owner requires that all structural steel, reinforcing steel
or other major steel items to be incorporated in to the Work of the Contract be produced or made in whole
or substantial part in the United States, its territories, or possessions. The Owner, in its discretion, may
grant waivers of this requirement in accordance with NYS Public Authorities Law Section 2603-a.
Contractor must request a waiver in writing and obtain a written waiver of this requirement from Owner
before using in performance of the Contract any steel not produced or made in whole or substantial part in
the United States, its territories, or possessions.

Section 16.06 - Failure to Comply with Article 16

The Owner will not be responsible for any Claim arising from compliance with this General Conditions
Article 16.

ARTICLE 17—RECORDS/AUDITS/INVESTIGATIONS/ETHICS

Section 17.01 — Preparation of Records/Owner's Right to Inspect Records and to Audit

The Contractor shall, concurrently with performance of the Contract, prepare substantiating records
regarding performance of the Contract, including records of Subcontractors and material suppliers. General
Conditions Section 17.03 describes the records and other data to be maintained by Contractor,
Subcontractors, and material suppliers. The Contractor shall maintain and keep, for a period of at least six
(6) years after the date of payment of the final Application for Payment, all records and other data relating
to the Work, including records of Subcontractors and material suppliers. Upon seven (7) calendar days'
written notice, the Contractor shall make its records (including records of Subcontractors and material
suppliers) available during normal business hours to the Owner or its authorized representative(s). Owner
and its authorized representative(s) shall be entitled to inspect, examine, review and copy the Contractor’s
records, including but not limited to all documents, electronic records and recordings, (including records of
Subcontractors and material suppliers) at the Owner's reasonable expense, within adequate workspace at
the Contractor’s facilities. The Owner shall also have the right to have Owner or its authorized

GENERAL CONDITIONS - Term CM-Build
June 17,2021 Page 72



GENERAL CONDITIONS

representative audit all records and other data of the Contractor, Subcontractors and material suppliers
relating to the Work.

Section 17.02- False Statements/Information/Disclosure

Failure to comply with General Conditions Section 17.01, providing False Representations, false statements
or inaccurate information submitted in accordance with Contract Documents, including but not limited to,
an Application for Payment, a Claim or a Change Order, a filing or system entry related to MWBE
participation requirements or False Representations, false statements, or inaccurate information submitted
to the Owner, or a determination that the Contractor participated in the kick-back of wages may result in
one or more of the following actions:

A.

B.

F.

G.

Termination of the Contract for cause, pursuant to General Conditions Section 11.01.
Rejection of future bids or disapproval of a contract or subcontract.

Withholding of payments.

Criminal prosecution.

Civil prosecution under Article XIII of the NYS State Finance Law — the New York False Claims
Act.

Rejection of a Claim or Change Order.

Deduction of the Owner’s cost of an audit from the Contract amount.

Section 17.03 - Owner’s Right to Conduct Investigations

A.

The Contractor agrees to cooperate fully and faithfully with any investigation, audit or inquiry
conducted by the Owner.

The Contractor shall grant the Owner the right to examine all books, records, files, accounts, computer
records, documents, and correspondence, including electronically-stored information, in the possession
or control of the Contractor, its subsidiaries and affiliated companies and any other company directly
or indirectly controlled by the Contractor, relating to the Contract. These shall include, but not be
limited to: Subcontracts; bid files; payroll and personnel records; cancelled checks; correspondence;
memoranda; daily reports of Work completed that day; schedules; reports; audits; vendor qualification
records; original estimate files; Change Order/Contract Amendment estimate files; detailed worksheets;
Subcontractor, consultant and supplier proposals for both successful and unsuccessful bids; back-
charge logs; any records detailing cash, trade, or volume discounts earned; insurance proceeds, rebates
or dividends received; payroll and personnel records; tax returns; and the supporting documentation for
the aforesaid books and records.

At the Owner’s request, said materials shall be provided in a computer readable format, where available.
At the request of the Owner, the Contractor shall execute such documents, if any, as are necessary to
give the Owner access to Contract-related books, documents, or records, which are, in whole or part,
under control of the Contractor but not currently in the Contractor’s physical possession. The
Contractor shall not enter in to any agreement with a Subcontractor, consultant, or supplier, in
connection with the Contract, that does not contain a right to audit clause in favor of the Owner. The
Contractor shall assist the Owner in obtaining access to past and present Subcontractor, consultant, and
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supplier amendment/change order files (including detailed documentation covering negotiated
settlements), accounts, computer records, documents, correspondence, and any other books and records
in the possession of Subcontractors, consultants and suppliers pertaining to the Contract, and, if
appropriate, enforce the right-to-audit provisions of such agreements.

The Contractor shall assist the Owner in obtaining access to, interviews with, and information from all
former and current persons employed and/or retained by the Contractor, for purposes of the Contract.

The Contractor shall require each Subcontractor to include in all agreements that the Subcontractor may
hereinafter enter into with any and all Subcontractors, consultants, and suppliers, in connection with
the Contract, a right-to-audit clause in favor of the Owner conferring rights and powers of the type
outlined in this General Conditions Section 17.03. The Contractor shall not enter in to any Subcontract
with a Subcontractor in connection with the Contract that does not contain such a provision. The
Contractor shall not make any payments to a Subcontractor, consultant, or supplier from whom the
Contractor has failed to obtain and supply to the Owner complete, accurate, and truthful information in
compliance with a request from the Owner to the Contractor.

Any violation of the provisions of this General Conditions Article 17 shall justify termination of this
Contract and may result in the Owner’s rejection of the Contractor’s bids or proposals for future
contracts and the deduction of the Owner’s cost of an audit from the Contract amount.

Section 17.04 - Disclosure of Criminal Investigation

A. The Contractor shall immediately notify the Owner in the event that any owner, partner, director, officer

or employee of the Contractor, or its affiliated companies as identified in the NYS Vendor
Responsibility Questionnaire For Profit Construction (CCA-2), are subpoenaed or questioned in
connection with any business-related criminal investigation, whether or not the owner, partner, director,
officer or employee is, or is believed to be, the subject or target of such investigation, or is notified or
otherwise learns that any owner, partner, director, officer or employee of the Contractor or its affiliated
companies is under investigation for an alleged business-related violation of criminal law, or in the
event that any premises or records of the Contractor are searched pursuant to a search warrant seeking
evidence of a crime or crimes, unless otherwise precluded by law enforcement authorities.

The Contractor shall immediately notify the Owner in the event that any owner, partner, director, officer
or employee of the Contractor or its affiliated companies as identified in the NYS Vendor
Responsibility Questionnaire For Profit Construction (CCA-2), the firm itself, or one of its affiliated
companies is indicted or charged in an accusatory instrument for any business-related violation of local,
state or federal criminal law, unless otherwise precluded by law enforcement authorities.

In the event that any owner, partner, director, officer, or employee of the Contractor is indicted or
charged in an accusatory instrument for any business-related violation of local, state, or federal criminal
law relating to this Contract or any other Dormitory Authority contract, the Owner may require the
Contractor to remove said owner, partner, director, officer, or employee from any direct involvement
in the affairs of the Contractor as it relates to this Contract and all other Dormitory Authority contracts
until the criminal matter is resolved. In the event that any owner, partner, director, officer, or employee
of the Contractor is convicted of a business-related violation of local, state, or federal criminal law, the
Owner may require the Contractor to permanently remove said individual from any direct involvement
in the affairs of this Contract and all other Dormitory Authority contracts.

. In the event that the Contractor or any owner, partner, director, officer, or employee of the Contractor

is convicted or enters into an agreement as a remedy to the alleged commission of a criminal act of a
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business-related violation of local, state, or federal criminal law or regulatory violation, the Owner may
schedule a hearing with the Contractor to determine the Contractor’s responsibility to continue work
under this Contract and other Dormitory Authority contracts. Following this hearing, the Owner may,
at its sole discretion, take one or more of the following actions:

1. Terminate this Contract.

2. Require the Contractor, at its own expense, to hire an independent private-sector inspector
general to monitor its activities, institute procedures and conduct internal inquiries, in a manner
prescribed by the Owner.

3. Increase retainage to an amount not to exceed ten percent (10%).
4. Take any other remedial action deemed appropriate.
Section 17.05 - Anti-Riot Provisions

A. The Contractor agrees that no part of the Contract funds shall be used to make payments, give
assistance, or supply services, in any form, to any individual convicted in any federal, state, or local
court of competent jurisdiction for inciting, promoting, or carrying on a riot, or engaging in any group
activity resulting in material damage to property or injury to persons found to be in violation of federal,
state or local laws designed to protect persons or property.

B. The Contractor and each Subcontractor shall notify their employees of all rules and regulations adopted
pursuant to Article 129-A of the NYS Education Law. The Contractor shall post notices containing the
text of the aforementioned rules and regulations at the Site.

Section 17.06 - Ethical Conduct

A. Officers and employees of the Owner are bound by Sections 73, 73-a and 74 of the NYS Public Officers
Law. In addition, no officer, employee, architect, attorney, engineer, inspector, or consultant of or for
the Owner authorized on behalf of the Owner to exercise any legislative, executive, administrative,
supervisory, or other similar functions in connection with the Contract or the Work, shall become
personally interested, directly or indirectly, in the Contract, material supply contract, subcontract,
insurance contract, or any other contract pertaining to the Work.

B. Section 73(5) of the NYS Public Officers Law expressly prohibits the Contractor, or its agents, from
directly or indirectly offering or giving any gift having more than nominal value to an employee of the
Owner under circumstances in which it could be reasonably inferred the gift was intended to influence
the employee in the performance of their official duties or was intended as a reward for the employee’s
official action.

1. In addition to the prohibition of Section 73(5) of the NYS Public Officers Law, the Dormitory
Authority has a “zero tolerance” policy with respect to the solicitation, acceptance, or receipt of
gifts from disqualified sources. Therefore, the Contractor and its agents shall refrain from offering
or giving anything of value to an employee of the Owner. Employees of the Owner may not solicit
any gift, gratuity, stipend, or thing of value from the Contractor or its agents. Violations of these
gift provisions may be grounds for immediate Contract termination and/or referral for civil action
or criminal prosecution.

GENERAL CONDITIONS - Term CM-Build
June 17,2021 Page 75



GENERAL CONDITIONS

To promote a working relationship with the Owner based on ethical business practices, the Contractor
is expected to:

1. Furnish all goods, materials and services to the Owner as contractually required and specified.
2. Submit complete and accurate reports to the Owner and its representatives as required.

3. Not seek, solicit, demand or accept any information, verbal or written, from the Owner or its
representatives that provides an unfair advantage over a competitor.

4. Not engage in any activity or course of conduct that restricts open and fair competition on Owner-
related projects and transactions.

5. Not engage in any course of conduct with Owner employees or its representatives that constitutes
a conflict of interest, in fact or in appearance.

6. Not offer or give any unlawful gifts or gratuities, or engage in bribery or other criminal activity.

The Owner encourages the Contractor to advance and support ethical business conduct and practices
among its directors, officers, and employees, preferably through the adoption of corporate ethics
awareness training programs and written codes of conduct.

Although the Contractor may employ relatives of Owner employees, the Owner shall be made aware
of such circumstances as soon as possible, preferably in writing, to ensure a conflict of interest situation
does not arise. The Owner reserves the right to request that the Contractor modify the work assignment
of a relative of an Owner employee where a conflict of interest, or the appearance thereof, is deemed
to exist.

The Contractor may hire former employees of the Owner. However, as a general rule, former
employees of the Owner may neither appear nor practice before the Owner, nor receive compensation
for services rendered on a matter before the Owner, for a period of two years following their separation
from service with the Owner. In addition, former employees of the Owner are subject to a “lifetime
bar” from appearing before the Owner or receiving compensation for services regarding any transaction
in which they personally participated or which was under their active consideration during their tenure
with the Owner.

The Contractor agrees to notify the Owner’s Office of Internal Affairs at 518-257-3193 of any activity
by an employee of the Owner that is inconsistent with the contents of this General Conditions Section
17.06.

Any violation of this General Conditions Section 17.06 shall justify termination of this Contract and
may result in Owner’s rejection of the Contractor’s bids or proposals for future agreements.

Section 17.07 — Continuing Integrity

A.

The Contractor shall, at all times during the Contract term, remain responsive and responsible. The

Contractor shall also monitor all Subcontractors for responsiveness and responsibility at all times
during the Contract term. The Contractor agrees, if requested by the President of Owner or his or her
designee, to present evidence of its continuing legal authority to do business in New York State,
integrity, experience, ability, prior performance, and organizational and financial capacity. The
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Contractor shall immediately notify Owner of any material or adverse information pertaining to the
Contractor or any Subcontractor, regardless of tier.

B. The President of Owner or his or her designee, in his or her sole discretion, reserves the right to suspend
any or all activities under this Contract, at any time, when he or she discovers information that calls
in to question the responsibility of Contractor. In the event of such suspension, Contractor will be
given written notice outlining the particulars of such suspension. Upon issuance of such notice,
Contractor shall comply with the terms of the suspension order. Contract activity may resume at such
time as the President of Owner or his or her designee issues a written notice authorizing a resumption
of performance under the Contract.

C. Notwithstanding any other provision of this Contract, upon written notice to Contractor, and a
reasonable opportunity to be heard with the appropriate Owner officials or staff, the Contract may be
terminated by the President of Owner or his or her designee at Contractor’s expense where Contractor
is determined by the President of Owner or his or her designee to be non-responsible. In such event,
the President of Owner or his or her designee may complete the contractual requirements in any
manner he or she may deem advisable and pursue available legal or equitable remedies for the breach.

Section 17.08 — Iran Divestment

A. By entering into this Contract, Contractor certifies, under the penalties of perjury, that Contractor is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the NYS State
Finance Law. Contractor further certifies that Contractor will not utilize on this Contract any
subcontractor that is identified on the list created pursuant to paragraph (b) of subdivision 3 of Section
165-a of the NYS State Finance Law.

B. During this Contract, should Owner receive information that a person (as defined in NYS State Finance
Law §165-a) is in violation of the above-referenced certifications, Owner will review such information
and offer the person an opportunity to respond. If the person fails to demonstrate that it has ceased its
engagement in the investment activity which is in violation of the Act within 90 days after the
determination of such violation, then Owner shall take such action as may be appropriate and provided
for by law, rule, or contract, including, but not limited to, seeking compliance, recovering damages,
or declaring the Contractor in default.

ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW

Section 18.01 - Procurement Lobbying Law

Bidders shall affirm their understanding of and agree to comply with NYS State Finance Law § 139-j (3)
and § 139-j (6) (b), certify their compliance with NYS State Finance Law § 139-k (5), disclose prior non-
responsibility determinations under NYS State Finance Law § 139-j, and shall certify that the information
they provide with respect to NYS State Finance Law § 139-j and § 139-k is complete, true, and accurate.
Contractor hereby reaffirms its understanding of an agreement to comply with NYS State Finance Law §
139-j (3) and § 139-j (6) (b), re-certifies its compliance with NYS State Finance Law § 139-k (5) and
recertifies that the information it provided with respect to NYS State Finance Law § 139-j and § 139-k is
complete, true, and accurate.

Section 18.02 - Contractor's Certifications

For any contract $15,000 or more each Contractor shall submit, with its bid, on the form provided herewith,
the 2005 Procurement Lobbying Law — Certification, pursuant to NYS State Finance Law § 139-j and §
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139-k. The information contained in the 2005 Procurement Lobbying Law — Certification, pursuant to NYS
State Finance Law § 139-j and § 139-k will serve as an informational resource to aid the Owner in making
an award determination.

Section 18.03 - Termination Provisions
The Owner reserves the right to terminate this Contract in the event it is found that the certification filed by
the Contractor in accordance with NYS State Finance Law § 139-j and § 139-k, as such may be amended

or modified, was intentionally false or intentionally incomplete. Upon such finding, the Owner may exercise
its right pursuant to General Conditions Section 11.01 — Termination for Cause.

ARTICLE 19 -- EXECUTIVE ORDER No. 125

Section 19.01 - Determination of Contractor Responsibility

In order to assist the Owner in determining the responsibility and reliability of the lowest bidder for the
Contract and to effectuate the directives of Executive Order No. 125, dated May 22, 1989, (9 NYCRR
§4.125) the Council of Contracting Agencies has adopted procedures to collect and exchange relevant
information among contracting agencies.

Section 19.02 — NYS Vendor Responsibility Questionnaire

A. For any Contract valued at $10,000 or more, the NYS Vendor Responsibility Questionnaire For Profit
Construction (CCA-2) for the Contractor or for any Subcontractor shall be submitted as requested by
the Owner. Owner may request an updated NYS Vendor Responsibility Questionnaire For Profit
Construction (CCA-2) for the Contractor or for any Subcontractor as often as the Owner, in its sole and
exclusive discretion, deems necessary to carry out the Owner’s duties and responsibilities under this
Contract.

B. The information contained in the NYS Vendor Responsibility Questionnaire For Profit Construction
(CCA-2) will serve as an informational resource to aid the Owner in making an award determination
and in making other determinations for this Contract.

ARTICLE 20 -- OPPORTUNITY PROGRAMS

Section 20.01 - General Provisions

A. The Dormitory Authority is required to implement the provisions of NYS Executive Law Article 15-A
and Parts 140 through 145 of Title 5 of the NYCRR for all State contracts (as defined in such statute
and regulations) with a value:

1. inexcess of $25,000 for labor, services, equipment, materials, or any combination of the foregoing;
or

2. in excess of $100,000 for real property renovations and construction.

B. The Contractor agrees, in addition to any other nondiscrimination provision of the Contract and at no
additional cost to the Owner, to fully comply and cooperate with the Owner in the implementation of
NYS Executive Law ARTICLE 15-A, PARTICIPATION BY MINORITY GROUP MEMBERS AND
WOMEN WITH RESPECT TO STATE CONTRACTS, and the regulations promulgated thereunder.
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These requirements include: equal employment opportunities for minority group members and women
(EEO), and contracting opportunities for NYS certified minority and women-owned business
enterprises (MWBESs). The Contractor’s demonstration of good faith efforts pursuant to 5 NYCRR §
142.8 shall be a part of these requirements. These provisions shall be deemed supplementary to, and
not in lieu of the nondiscrimination provisions required by NYS Executive Law Article 15 (the Human
Rights Law) and other applicable federal, state and local laws.

C. Failure to comply with all requirements in this General Conditions Article 20 may result in a finding
of non-responsiveness, non-responsibility, breach of contract or any combination of the foregoing
leading to the assessment of liquidated damages pursuant to General Conditions Section 20.06 and
other remedies available to the Owner pursuant to the Contract and applicable law.

Section 20.02 — Equal Employment Opportunity (EEQO)

A. The provisions of NYS Executive Law Article 15-A, and the rules and regulations promulgated
thereunder pertaining to equal employment opportunities for minority group members and women shall
apply to the Contract.

B. The Contractor shall:

1. Undertake or continue, and ensure each Subcontractor shall undertake or continue, existing EEO
programs to ensure that minority group members and women are afforded equal employment
opportunities without discrimination because of race, creed, color, national origin, sex, age,
disability, or marital status. For these purposes, EEO shall apply in the areas of recruitment,
employment, job assignment, promotion, upgrading, demotion, transfer, layoff, or termination and
rates of pay or other forms of compensation.

2. Submit an EEO policy statement to the Owner within seventy-two (72) hours after the date of the
Letter of Intent to award the Contract.

3. Adopt a model EEO policy statement and require each Subcontractor to adopt a model EEO policy
statement if the Contractor or Subcontractor does not have an existing EEO policy statement, and
if the Owner requires the Contractor or Subcontractor to adopt a model EEO policy statement.

4. Have a Contractor’s EEO policy statement that shall include the following language:

a. The Contractor will not discriminate against any employee or applicant for employment
because of race, creed, color, national origin, sex, age, disability, or marital status, will
undertake or continue existing EEO programs to ensure that minority group members and
women are afforded equal employment opportunities without discrimination, and shall make
and document its conscientious and active efforts to employ and utilize minority group
members and women in its work force.

b. The Contractor shall state in all solicitations or advertisements for employees that, in the
performance of the Contract, all qualified applicants will be afforded equal employment
opportunities without discrimination because of race, creed, color, national origin, sex, age,
disability, or marital status.

c. The Contractor shall request each employment agency, labor union, or authorized
representative of workers with which it has a collective bargaining or other agreement or
understanding, to furnish a written statement that such employment agency, labor union, or

GENERAL CONDITIONS - Term CM-Build
June 17,2021 Page 79



GENERAL CONDITIONS

representative will not discriminate on the basis of race, creed, color, national origin, sex age,
disability or marital status and that such union or representative will affirmatively cooperate in
the implementation of the Contractor's obligations herein.

The Contractor shall include the provisions of paragraphs a. through c. of this General Conditions
Section 20.02 B. 4. and Subdivision E of this General Conditions Section 20.02, which provides
for relevant provisions of the Human Rights Law, in every Subcontract in such a manner that the
requirements of these provisions will be binding upon each Subcontractor as to Work in connection
with the Contract.

C. To ensure continuous compliance with General Conditions Section 20.02:

1.

The Contractor shall submit a Workforce Utilization Report, and shall require each Subcontractor
to submit a Workforce Utilization Report, in such form as shall be required by the Owner on a
monthly basis during the term of the Contract.

Separate forms shall be completed by the Contractor and each Subcontractor.

Pursuant to Executive Order 162 (9 NYCRR 8.162) dated January 9, 2017, the Contractor and its
Subcontractors are required to submit monthly E.O. 162 Workforce Utilization Reports for
contracts with a total contract value of Twenty-Five Thousand 00/100 Dollars ($25,000.00) or
more. All E.0. 162 Workforce Utilization Reports are to be submitted within 10 days of the end of
each month by following the online reporting process set forth in section 20.02 (4). The E.O. 162
Workforce Utilization Reports will require the Contractor and its and Subcontractors, among other
things, report the gross wages paid to each of their employees for the work performed by such
employees in connection with the Contract.

For monthly reporting in connection with Executive Order 162, reports are to be submitted
electronically as follows:

a. Log-in (https:/ny.newnycontracts.com) or visit the NYSCS Account Look Up
(https://ny.newnycontracts.com/frontend/usersearchpublic.asp) and follow the on-screen
directions to look up your firm's account and then access the secure System. Contact Customer
Support via any of the System links if you have any questions while attempting to access your
account.

b. Go to View>> My Workforce Audits.

View Workforce Audits by status, dates, contract, and contract type (Prime/Subcontractor).

d. The System will notify contractors to log in to review and record the workforce details for the
applicable audit.

e. Complete all required reporting on a timely basis.

e

D. The Contractor shall comply with the provisions of the NYS Human Rights Law, and all other State
and Federal statutory and constitutional non-discrimination provisions. The Contractor and each
Subcontractor shall not discriminate against any employee or applicant for employment because of
race, creed (religion), color, sex, national origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status, or domestic violence victim status, and shall also
follow the requirements of the NYS Human Rights Law with regard to non-discrimination on the basis
of prior criminal conviction and prior arrest.
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Section 20.03 — Opportunities for Minority and Women-Owned Business Enterprises (MWBE)

A.

The Owner has established goals for the participation in this Contract of NYS certified minority-owned
business enterprises (“MBE”) and NYS certified women-owned business enterprises (“WBE” and
collectively with MBEs, “MWBE”). The goals (collectively, MWBE Contract Goals) are set forth in
the Information for Bidders Section 8.0 — Opportunity Programs Requirements.

The Contractor represents and warrants that, as a condition for award of the Contract, the Contractor
has submitted a Statewide Utilization Management Plan (“SUMP”) via the NYS Contract System
(NYSCS) which lists all proposed Subcontractors including an identification of the NYS certified
MWBE subcontractors and suppliers the Contractor intends to use to perform the Work of the Contract
and to achieve the MWBE Contract Goals established in the Contract Documents. In addition, or
alternatively, Contractor may have submitted a request for a waiver. Prior to award of the Contract,
the Owner approved Contractor’s plan to achieve the MWBE Contract Goals established in the Contract
Documents (MWBE Utilization Plan) to the extent the Owner did not approve Contractor’s request for
a waiver of part or all of the MWBE Contract Goals. Owner approval of the MWBE Utilization Plan
approves a Subcontractor only for the purpose of the MWBE Utilization Plan.

Contractor agrees to adhere to the MWBE Utilization Plan in the performance of the Contract.
Contractor shall not change the Utilization Plan without the prior written approval of the Owner.
Contractor further agrees that failure to adhere to the MWBE Utilization Plan shall constitute a material
breach of the Contract and upon such breach, the Owner shall be entitled to any remedy provided in the
Contract or by law, including but not limited to a finding that the Contractor is non-responsible.

The Contractor understands that only sums paid to MWBEs for the performance of a commercially
useful function, as that term is defined in 5 NYCRR § 140.1 may be applied towards the achievement
of the applicable MWBE Contract Goal. The portion of a subcontract with an MWBE serving as a
supplier that shall be deemed to represent the commercially useful function performed by the MWBE
shall be 60% of the total value of the subcontract. The portion of a subcontract with an MWBE serving
as a broker that shall be deemed to represent the commercially useful function performed by the MWBE
shall be the monetary value for fees, or the markup percentage, charged by the MWBE. The Owner
will audit the Contractor’s efforts to achieve the MWBE Contract Goals through the NYSCS.

Section 20.04 - Good Faith Efforts

A.

The Contractor shall document good faith efforts pursuant to 5 NYCRR § 142.5 to provide meaningful
participation by MWBEs as Subcontractors (which includes material suppliers, other vendors, and
others; see definition of Subcontractor in General Conditions Article 1 - Definitions) in the performance
of the Contract, to comply with the requirements of the Contract and to enable the Owner to determine
compliance with the provisions of this General Conditions Article 20. Guidelines for documentation
of good faith efforts are at https://www.dasny.org/forms under MWSBE.

If the Contractor fails to adequately document good faith efforts, it may result in a finding of non-
compliance.

Section 20.05 - Waivers

A.

If the Contractor, after making good faith efforts satisfactory to the Owner, is unable to achieve the
MWBE Contract Goals, the Contractor may submit a request for a waiver through the NYSCS, or a
non-electronic method provided by the Owner. The request for a waiver must be supported by evidence
of the good faith efforts by the Contractor to achieve the maximum feasible MWBE participation
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towards the applicable MWBE Contract Goals. If the documentation included with the waiver request
is complete, the Owner shall evaluate the request and issue a written notice of acceptance or denial
within twenty (20) business days of receipt.

. If the Owner, upon review of the SUMP, the MWBE Ultilization Plan, the NYSCS and any other

relevant information, determines that the Contractor is failing or refusing to comply with the MWBE
Contract Goals and no waiver has been issued in regard to such non-compliance, the Owner may issue
a notice of deficiency to the Contractor. The Contractor shall respond to the notice to deficiency within
seven (7) business days of receipt. Such response may include a request for partial or total waiver of
MWBE Contract Goals.

Section 20.06 — Damages - MWBE Participation

A.

If the Owner determines that the Contractor is not in compliance with the requirements of this General
Conditions Article 20 and the Contractor refuses to comply with the requirements of this General
Conditions Article 20, or if the Contractor is found to have willfully and intentionally failed to comply
with the MWBE Contract Goals, then: (1) the Contractor shall be obligated to pay the Owner liquidated
damages; or (2) the Contractor shall be obligated to pay the Owner other appropriate damages; or (3)
the Owner shall receive one or more other appropriate remedies, unless the Owner elects to pursue its
remedies under NYS Executive Law Section 316. If the Owner declines to pursue its remedies under
NYS Executive Law Section 316, the Owner may elect to pursue one or more of liquidated damages,
other appropriate damages, and one or more other appropriate remedies.

Ifthe Owner decides to assess liquidated damages, the Contractor shall be obligated to pay to the Owner
liquidated damages in an amount equal to the difference between all sums identified for payment to
MWBEs if the Contractor had achieved the MWBE Contract Goals and all sums actually paid to
MWBEs for performance of Work under the Contract. If such liquidated damages have not been
withheld by the Owner, the Contractor shall pay such liquidated damages to the Owner within sixty
(60) days after they are assessed. provided, however, that if the Contractor has filed a complaint with
the Director of the Division of Minority and Women’s Business Development pursuant to 5 NYCRR
§142.2, liquidated damages shall be payable only in the event of a determination adverse to the
Contractor following the complaint process. The liquidated damages are intended to compensate the
Owner only for the Owner’s damage if the Owner determines that the Contractor is not in compliance
with the requirements of General Conditions Sections 20.03, 20.04 and 20.05 and the Contractor refuses
to comply with the requirements of General Conditions Sections 20.03, 20.04 and 20.05, or if the
Contractor is found to have willfully and intentionally failed to comply with the MWBE Contract Goals.
In addition, the Contractor shall be liable to the Owner to the fullest extent permitted by law for:

a. whatever other appropriate damages the Owner may incur; or
b. any other appropriate remedy to which the Owner may be entitled as a result of the Contractor’s

refusal to comply with the requirements of this General Conditions Article 20 outside the
requirements of General Conditions Sections 20.03, 20.04, 20.05 and the MWBE Contract Goals.

Other appropriate damages include, but are not limited to, the expenses for personnel, supplies and overhead
incurred by the Owner to administer and enforce the requirements of this General Conditions Article 20
other than the requirements of General Conditions Sections 20.03, 20.04, 20.05 and the MWBE Contract
Goals.
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Section 20.07 — Reporting to Owner

The Contractor shall complete the reports and submit as indicated to establish and update EEO requirements
during the life of the Contract. Reports not submitted at such time shall be cause for the Owner to delay
payment to the Contractor. The listed reports are a requirement of the Contract and copies are included in
the Contract Documents and template forms are also available on the Dormitory Authority’s web site. The
Contractor shall submit to the Owner all executed agreements and purchase orders for ALL
MWBE/SDVOB subcontractors/suppliers who were approved on the Utilization Plan no later than 30 days
after award of the Contract.

ARTICLE 21- SERVICE-DISABLED VETERAN OWNED BUSINESSES

Section 21.01 — General Provisions

Article 17-B of the NYS Executive Law provides for more meaningful participation in public procurement
by certified Service-Disabled Veteran — Owned Businesses (SDVOB), thereby further integrating such
businesses in to New York State’s economy. The Dormitory Authority recognizes the need to promote the
employment of service-disabled veterans and to ensure that certified SDVOBs have opportunities for
maximum feasible participation in the performance of Dormitory Authority contracts.

Section 21.02 — Contract with Goals

A. Ifthe Information for Bidders established an overall goal for SDVOB participation in this Contract and
Contractor submitted an SDVOB Utilization Plan that was accepted by the Dormitory Authority,
Contractor shall follow the accepted SDVOB Utilization Plan. Contractor, by award of the Contract,
certified that Contractor shall follow the submitted and accepted SDVOB Utilization Plan for the
performance of SDVOBs on the Contract.

B. Contractor shall not change the accepted SDVOB Utilization Plan without the prior written consent of
the Dormitory Authority. Any modifications or changes to the accepted SDVOB Utilization Plan after
award of the Contract to the Contractor shall be reported to the Dormitory Authority on a revised
SDVOB Utilization Plan. As part of a revised SDVOB Utilization Plan, the Contractor may request a
partial or total waiver of the goal for SDVOB participation but such request must be made prior to
submission of the Application for Payment for the final payment on the Contract. Contractor shall
make and shall document good faith efforts to provide meaningful participation by SDVOBs as
subcontractors or suppliers in the performance of the Contract. The revised SDVOB Utilization Plan
is not effective unless and until it is accepted by the Dormitory Authority. If the revised SDVOB
Utilization Plan is not accepted by the Dormitory Authority, the Dormitory Authority shall issue a
notice of deficiency and the Contractor shall proceed as set forth in paragraph D of this General
Conditions Section 21.02

C. Contractor shall report to the Dormitory Authority Monthly SDVOB Contractor Compliance during
the Contract documenting the preceding month’s progress towards implementing the accepted SDVOB
Utilization Plan and achieving the SDVOB goals for the Contract. This information shall be submitted
to the Dormitory Authority in the manner and at the times directed by the Dormitory Authority.

D. If the Dormitory Authority, upon review of the SDVOB Utilization Plan and the Monthly SDVOB
Contractor Compliance reports determines that the Contractor is failing or refusing to comply with the
Contract SDVOB goals and no waiver has been issued with respect to such non-compliance, the
Dormitory Authority may issue a notice of deficiency to the Contractor. The Contractor shall respond
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to the notice of deficiency within seven (7) business days of receipt. Such response may include a
request for partial or total waiver of the Contract SDVOB goals.

E. Contractor shall make and shall document its good faith efforts to utilize SDVOBs in the performance
of the Contract. Evidence of required good faith efforts includes but is not limited to:

1. Copies of solicitations to SDVOBs and any responses thereto;

2. Explanation of the specific reason(s) each SDVOB responding to a Contractor’s solicitation was
not selected;

3. Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled by the
Dormitory Authority with certified SDVOBs which the Dormitory Authority determined were
capable of fulfilling the SDVOB goals in the Contract;

4. Information describing the specific steps undertaken to reasonably structure the scope of
subcontracts and material orders for the purpose of subcontracting with, or obtaining materials
from, SDVOBs;

5. Other information relevant to the waiver request.

F. Contractor’s failure to use SDVOBs in accordance with the accepted SDVOB Utilization Plan or any
accepted revised SDVOB Utilization Plan shall be a material breach of the Contract and upon such
breach, the Dormitory Authority shall be entitled to any remedy provided in the Contract, by law or
regulation or at law or in equity, including but not limited to a finding the Contractor is non-responsible.
If the Dormitory Authority finds the Contractor willfully and intentionally fails to comply with the
Contract SDVOB goals, the Contractor shall pay damages to the Dormitory Authority as set forth in 9
NYCRR § 252.2(s).

Section 21.03 — Contract with No Goals

If the Information for Bidders does not establish an overall goal for SDVOB participation in this Contract,
Contractors are still strongly encouraged and expected to consider SDVOBs in the fulfillment of the
requirements of the Contract in recognition of the service and sacrifices made by service-disabled veterans
and in recognition of their economic activity in doing business in New York State. The Contractor is
encouraged to make good faith efforts to promote and assist in the participation of SDVOBSs in performance
of the Contract as Subcontractors.
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Exhibit “A”

RELEASE FORM
REDUCTION OF RETAINAGE
DORMITORY AUTHORITY STATE OF NEW YORK
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Corporate with Claim Reservation
RELEASE FORM
REDUCTION OF RETAINAGE
DORMITORY AUTHORITY STATE OF NEW YORK
TO ALL TO WHOM THESE PRESENTS SHALL COME, OR MAY CONCERN, GREETING: Know ye,

that hereinafter referred to as the

Contractor for and in consideration of the sum of

dollars ($ ), lawful money of the

United States of America to it in hand heretofore or now paid by the Dormitory Authority, the receipt whereof
is hereby acknowledged, has remised, released, and forever discharged and by these presents does, for itself,
its successors and its assigns, remise, release, and forever discharge the said Dormitory Authority, its
members, officers, agents, employees, successors, and assigns of and from all claims of liability to the
Contractor for anything furnished or performed in connection with, or arising out of a contract dated the _

day of , between the Dormitory Authority and the Contractor in

relation to the construction of

or out of the work covered by said contract or arising out of said contract including, but not limited to, all
claims for extra work or by reason of extra work, labor or materials, or additional work or by reason of
additional work, labor, or materials furnished or performed in connection with, relating to, or arising out of
the subject matter of said contract, and any prior act, neglect, or default on the part of the Dormitory
Authority or any of its members, officers, agents, employees, successors, or assigns in connection therewith,
and all manner of action and actions, cause and causes of action, suits, debts, dues, sums of money, accounts,
reckonings, bonds, bills, specialties, covenants, contracts, controversies, agreements, promises, variances,
trespasses, damages, judgments, extents, executions, claims and demands whatsoever in law or in equity,

which against the said Dormitory Authority, its members, officers, agents, employees, successors ,



Corporate with Claim Reservation
RELEASE FORM
REDUCTION OF RETAINAGE

DORMITORY AUTHORITY OF THE STATE OF NEW YORK
PAGE -2-

and assigns the Contractor ever had, now has, or which its successors or assigns hereafter can, shall or may
have for, upon or by reason of any matter, cause or thing whatsoever from the beginning of the world to the
day of the date of these presents, except the undersigned hereby specifically excludes from this release and

hereby retains and reserves any and all right in connection with and concerning retention being held by the

Dormitory Authority in the amount of

dollars ($ ),and a claim for damages in the amount of

dollars ($ )

presented to the Dormitory Authority. Failure to enter an amount for the claim for damages in the space
provided above shall be deemed to mean zero or no damages.

The Contractor further acknowledges that neither the aforesaid payment nor acceptance by the Dormitory
Authority of the work covered by the aforementioned contract shall in any way or manner operate as or
constitute a release or waiver to its obligations, undertakings, or liabilities, under said contract or in any way

affect or limit the same. This release may not be changed orally.



Corporate with Claim Reservation

RELEASE FORM
REDUCTION OF RETAINAGE
DORMITORY AUTHORITY OF THE STATE OF NEW YORK
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IN WITNESS WHEREQF, the said Contractor has caused these presents to be signed by its duly

authorized officer on the day of , 20
NAME OF CONTRACTOR
BY:
STATE OF
COUNTY OF SS:
On this day of , in the year 20
before me personally came to me know, who, being by me

duly sworn, did depose and say that he resides at

that he is the of the

, the corporation described in and which executed

the above instruments; and that he signed his name thereto by order of the board of directors of said

corporation.

NOTARY PUBLIC



CORPORATE ACKNOWLEDGMENT

Page 3.1
State of New York )
) ss.:
County of )
On the day of in the year _ before me personally
came to me known, who, being by me

duly sworn, did depose and say that (he/she/they) reside(s) in

; that (he/she/they) (is /are) the president /other
officer/director/attorney in fact duly appointed) of the

(name of corporation)
the corporation described in and which executed the above instrument; and that
(he/she/they) signed (his/her/their) name(s) thereto by authority of the board of directors
of said corporation.

Notary Public Signature
My Commission Expires

Cross out words that do not apply in parentheses.

UNIFORM ACKNOWLEDGMENT
(For Use by All Persons and Entities Other Than Corporations)

State of New York )
) ss.:
County of )
On the day of in the year before me,

the undersigned, a Notary Public in and for said State, personally appeared

, personally known to me or proved to me on the
basis of satisfactory evidence to be the individual(s) whose name(s) (is/are) subscribed to
the within instrument and acknowledged to me that (he/she/they) executed the same in
(his/her/their) capacity(ies), and that by (his/her/their) signature(s) on the instrument, the
individual(s), or the person upon behalf of which the individual(s) acted, executed the
instrument.
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Contract Between the Dormitory Authority and

(hereinafter referred to as Contractor)

For (Project)

Dated

In accordance with the provisions of the Contract, indicated above, between the Owner and the Contractor,
the (here insert the name and address of Surety Company)

(hereinafter referred to as Surety Company),

As Surety on the Performance and Labor & Material Payment Bonds of the Contractor and the Surety
Company, issued as part of the said Contract, hereby approves of reduction of retainage on the Contract,
and agrees that any such payment to the Contractor shall not relieve the Surety Company of any of its
obligations to the Dormitory Authority, as set forth in the said bonds.

IN WITNESS WHEREOF,

the Surety Company has hereunto set its hand this day of 20

Surety Company

Signature of Authorized Representative

Title



SURETY ACKNOWLEDGMENT
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State of )
County of ) ss.
On this day of , in the year
came

, before me personally

to me known, who, being by me

duly sworn, did depose and say that (s)he resides in

that (s)he is the Attorney of the

, the corporation

described in and which executed the attached instrument; that (s)he knows the seal of the said corporation;

that the seal affixed to said instrument is such corporate seal; and that is was so affixed by order of the

Board of Directors of the said corporation, and that he signed his name thereto by like order.

Notary Public

My commission expires

Revised 3/18/09



SUPPLEMENTAL GENERAL CONDITIONS
TO
GENERAL CONDITIONS FOR CONSTRUCTION, DATED JUNE 17, 2021

TERM CM-BUILD CONTRACTING
ALL REGIONS 1,2,3,4 and 5
General Construction
Project No. 1000509999
CR No. 547, 548, 549, 550, and 551

Construction staffing plan shall be limited to individuals proposed for on-site presence and periodic
site visits by higher level project management. Reimbursement shall be direct labor costs, supported
by the Contractor’s payroll documentation, and factored by a fixed multiplier of 2.5.

o Multiplier: The factor by which the cost of the Contractor’s direct labor expended on the
Project is multiplied to determine the total payment to the Contractor for its direct labor,
overhead, and profit.

o The Contractor’s bid factor shall include all other project costs not defined as within the
construction staffing plan including but not limited to project administration, procurement of
subcontractors, overhead, and profit.

End of Supplemental General Conditions
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	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Greene County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Hamilton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Herkimer County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Jefferson County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Kings County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Lewis County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Livingston County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Madison County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Monroe County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Montgomery County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Nassau County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician Lineman
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Trenchless Pipe Rehab
	Painter
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Asphalt Delivery
	Teamster - Building
	Teamster - Delivery of  Concrete
	Teamster - Heavy&Highway
	Welder

	New York County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Niagara County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oneida County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Onondaga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Ontario County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orange County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orleans County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oswego County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Otsego County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Putnam County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway - Tunnel
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Queens County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Electrician Lineman
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Rensselaer County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Richmond County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Rockland County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Saratoga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Schenectady County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Schoharie County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Schuyler County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Seneca County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	St. Lawrence County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Steuben County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Suffolk County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician Lineman
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Trenchless Pipe Rehab
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Asphalt Delivery
	Teamster - Building
	Teamster - Delivery of  Concrete
	Teamster - Heavy&Highway
	Welder

	Sullivan County
	Boilermaker
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Tioga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building / Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Tompkins County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Ulster County
	Boilermaker
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Warren County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Washington County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Wayne County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Westchester County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway - Tunnel
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Wyoming County
	Boilermaker
	Carpenter - Building
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Yates County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder


	Overtime Codes
	Holiday Codes
	PW 39 Request For Wage and Supplement Information
	Debarred Contractor List

	ADPF2EA.tmp
	Section 1.0 - Pre-Bid Meetings
	Section 1.0 - Pre-Bid Meetings
	Section 2.0 - Examination of the Contract Documents and Site
	Section 2.0 - Examination of the Contract Documents and Site
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 9.0 - Preparation of Bids
	Section 9.0 - Preparation of Bids
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 12.0 - Bid Designation
	Section 12.0 - Bid Designation
	Section 13.0 - Award of Contract
	Section 13.0 - Award of Contract
	Section 13.0 - Award of Contract
	Section 14.0 - Required Bonds
	Section 14.0 - Required Bonds
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 17.0 – Forms and Documents
	Section 17.0 – Forms and Documents
	Section 18.0 – Project Labor Agreement:
	Section 18.0 – Project Labor Agreement:

	ADPF076.tmp
	Non-collusive Bidding Certification
	Non-collusive Bidding Certification

	ADPB848.tmp
	Non-collusive Bidding Certification
	Non-collusive Bidding Certification

	ADP3BDC.tmp
	Non-collusive Bidding Certification
	Non-collusive Bidding Certification

	ADP8A8E.tmp
	Section 1.0 - Pre-Bid Meetings
	Section 1.0 - Pre-Bid Meetings
	Section 2.0 - Examination of the Contract Documents and Site
	Section 2.0 - Examination of the Contract Documents and Site
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 9.0 - Preparation of Bids
	Section 9.0 - Preparation of Bids
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 12.0 - Bid Designation
	Section 12.0 - Bid Designation
	Section 13.0 - Award of Contract
	Section 13.0 - Award of Contract
	Section 14.0 - Required Bonds
	Section 14.0 - Required Bonds
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 17.0 – Forms and Documents
	Section 17.0 – Forms and Documents
	Section 18.0 – Project Labor Agreement:
	Section 18.0 – Project Labor Agreement:

	Regions 1 and 3 Bid Forms.pdf
	2 - COVER - CONSTRUCTION BIDDING REQUIREMENTS 11-12-13
	3 - NOTICE TO BIDDERS PLACE HOLDER 2018
	4 - INFORMATION FOR BIDDERS PLACE HOLDER 2018
	5 - Form of Bid pages 1-2 revised May 1 2018
	6 - 2005 Procurement Lobbying Law - Certification
	7 - Code of Business Ethics - Certification
	8 - Compliance With Laws - Certification
	10 - Bid Bond
	11 - COVER - CONSTRUCTION CONTRACT FORMS 11-12-13
	12 - Utilization Plan
	13 - Scope Verification Form
	14 - Monthly Workforce Utilization Report Instructions
	14A - Compliance Report
	15 - CCA-2 - Instructions 9-19-13
	16 - CCA-2 - Definitions 9-19-13
	Administrative Proceeding
	Affiliate
	Associated Entity
	Business Entity
	Business Entity Leaders
	Business Entity Officials
	Certificate of Good Standing
	Charities Registration Number
	CIK Code
	Citation, Summons, Notice, Violation Order
	Claim
	Construction
	Corporation – For-Profit
	Corporation – Not-For-Profit
	DBA - Doing Business As
	Debarred
	Disadvantaged Business Enterprise (DBE)
	Disqualification
	DUNS - Data Universal Numbering System
	EIN - Employer Identification Number
	Federal
	Financial Statements
	Formal Unsatisfactory Performance Assessment
	Former Name
	General Partnership
	Good Faith Effort(s)
	Government Audits
	Government Contract
	Government Contracting Process
	Government Entity
	Investigation
	Joint Venture
	Judgment
	Key Employee
	Legal Business Entity
	Legal Business Entity Name
	Liens
	Liquidated Damages
	LLC - Limited Liability Company
	LLP - Limited Liability Partnership
	LP - Limited Partnership
	Material Disallowance
	Minority Community-Based Organization (MCBO)
	Minority-Owned Business Enterprise (MBE)
	New York State Small Business (SB)
	New York State Vendor ID
	Non-Responsibility Finding
	Not-For-Profit
	Not-For-Profit Corporation
	Official(s)
	Organizational Chart
	Organizational Unit
	OSHA Violation
	PC – Professional Service Corporation
	PLLC – Professional Service Limited Liability Company
	Primary Place of Business
	Principal Owner
	Principal Place of Business
	Registered to do business in New York State
	Reporting Entity
	Sanction
	Shared Space
	Sole Proprietor
	State Contracting Entity
	State Government Entity
	Statutory Affirmative Action Requirements
	Suspension
	Terminated for Cause
	TIN – Taxpayer Identification Number
	Trade Name
	Unincorporated Association
	Women-Owned Business Enterprise (WBE)

	17 - VENDOR RESPONSIBILITY QUESTIONNAIRE FOR-PROFIT CONSTRUCTUION (CCA-2) REVISED 9-13 CORRECTEDac3292s
	18 - CCA-2 - VRQ Attachment A ac3294s
	19 - CCA-2 - VRQ Attachment B ac3295s
	20 - CCA-2 - VRQ Attachment C  ac3296s
	Financial Statment

	21 - DASNY Vendor Questionnaire 8-12
	FORM OF ASSISTANCE

	22 - Insurance Form (draft)
	23-24-25 - Agreement - Payment Bond - Performance Bond revised 04192018 Clean
	26 - COVER - CONSTRUCTION GENERAL CONDITIONS 11-12-13
	27 - General Conditions for Construction May 2018 clean and formatted ver Final (003)
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 – False Representations/Information

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Substantial Completion
	Section 9.02 – Physical Completion and Completion and Acceptance

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Claim for Extra Work
	Section 10.02 - Claim for Additional Cost
	Section 10.03 - Notice of Claim and Substantiation
	Section 10.04 - No Damages for Delay
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim

	ARTICLE 11 – TERMINATION OR SUSPENSION
	Section 11.01 – Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 - Failure to Comply with Article 16

	ARTICLE 17—RECORDS/AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 – Preparation of Records/Owner's Right to Inspect Records and to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Procurement Lobbying Law
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (MWBE)
	Section 20.04 - Good Faith Efforts
	Section 20.05 - Waivers
	Section 20.06 –  Damages - MWBE Participation
	Section 20.07 – Reporting to Owner

	ARTICLE 21- SERVICE-DISABLED VETERAN OWNED BUSINESSES
	Section 21.01 –  General Provisions
	Section 21.02 – Contract with Goals
	Section 21.03 – Contract with No Goals


	Payment Bond.pdf
	06 Notice to Bidders.pdf
	Facility / County
	Region / CR

	9 JOC Form of Bid CR 452 NYC.pdf
	Non-collusive Bidding Certification

	9 JOC Form of Bid CR 453 LIDDSO.pdf
	Non-collusive Bidding Certification

	18 A W-9 Instructions.pdf
	Future Developments
	Reminders
	How Do I Know When To Use Form W-9?
	Electronic Submission of Forms W-9
	Individual Taxpayer Identification Number (ITIN)
	Substitute Form W-9
	TIN Applied for
	Payees Exempt From Backup Withholding
	Payments Exempt From Backup Withholding
	Payees and Account Holders Exempt From FATCA Reporting
	Joint Foreign Payees
	Names and TINs To Use for Information Reporting
	Notices From the IRS
	Taxpayer Identification Number (TIN) Matching
	Additional Information

	17f1 Attachment C - Financial Information.pdf
	Financial Statment

	25a Wage Rate Information and Web Link.pdf
	The web link below is provided for the assigned Wage Rates for the Projects listed in the Contract Documents:

	24a General Conditions for Job Order Contracting (JOC).pdf
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions

	ARTICLE 1A – CONTRACT OVERVIEW AND PROCEDURES FOR ORDERING WORK
	Section 1A.01 - Work to be Performed
	Section 1A.02 - Minimum and Maximum Contract Values
	Section 1A.03 - Contract Term
	Section 1A.04 - Adjustment Factors
	Section 1A.05 - Initiation of a Job Order
	Section 1A.06 - Preparation of the Proposal
	Section 1A.07 - Review of the Proposal and Issuance of Job Order

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	a. Permits;
	b. Special Inspections;
	c. Special Insurance; and
	d. Additional Warranties
	e. Labor Only Line Items:

	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 - Owner Liability

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Time of Completion

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Notification of Claim
	Section 10.02 - Claim for Extra Work
	Section 10.03 - Damages for Delay
	Section 10.04 - Claim for Additional Cost
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim
	Section 10.07 - Limitation on Actions
	Section 10.08 - Waiver of Certain Causes of Action

	ARTICLE 11 -- TERMINATION OR SUSPENSION
	Section 11.01 - Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 – General Contract Provisions
	Section 16.07 - Failure to Comply with Article 16

	ARTICLE 17-- AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 - Owner's Right to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Laws of 2005
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (M/WBE)
	Section 20.04 - Good Faith Efforts and Guidelines
	Section 20.05 - Waivers
	Section 20.06 - Administration Hearing on Disqualification
	Section 20.07 – Complaints and Liquidated Damages - M/WBE Participation
	Section 20.08 – Reporting to Owner



	ADPCE6F.tmp
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions
	Section 1A.01 - Work Scope and Pricing
	Section 1A.02 - Minimum and Maximum Contract Values
	Section 1A.03 - Contract Term
	Section 1A.04 – Annual Update of the Construction Task Catalogs®
	Section 1A.08 – JOC System License
	Section 1A.09 – Changes in the Work

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 – False Representations/Information

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Substantial Completion
	Section 9.02 – Physical Completion and Completion and Acceptance

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Claim for Extra Work
	Section 10.02 - Claim for Additional Cost
	Section 10.03 - Notice of Claim and Substantiation
	Section 10.04 - No Damages for Delay
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim

	ARTICLE 11 – TERMINATION OR SUSPENSION
	Section 11.01 – Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 - Failure to Comply with Article 16

	ARTICLE 17—RECORDS/AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 – Preparation of Records/Owner's Right to Inspect Records and to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Procurement Lobbying Law
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (MWBE)
	Section 20.04 - Good Faith Efforts
	Section 20.05 - Waivers
	Section 20.06 –  Damages - MWBE Participation
	Section 20.07 – Reporting to Owner

	ARTICLE 21- SERVICE-DISABLED VETERAN OWNED BUSINESSES
	Section 21.01 –  General Provisions
	Section 21.02 – Contract with Goals
	Section 21.03 – Contract with No Goals


	Payment Bond.pdf
	06 Notice to Bidders.pdf
	Facility / County
	Region / CR

	9 JOC Form of Bid CR 452 NYC.pdf
	Non-collusive Bidding Certification

	9 JOC Form of Bid CR 453 LIDDSO.pdf
	Non-collusive Bidding Certification

	18 A W-9 Instructions.pdf
	Future Developments
	Reminders
	How Do I Know When To Use Form W-9?
	Electronic Submission of Forms W-9
	Individual Taxpayer Identification Number (ITIN)
	Substitute Form W-9
	TIN Applied for
	Payees Exempt From Backup Withholding
	Payments Exempt From Backup Withholding
	Payees and Account Holders Exempt From FATCA Reporting
	Joint Foreign Payees
	Names and TINs To Use for Information Reporting
	Notices From the IRS
	Taxpayer Identification Number (TIN) Matching
	Additional Information

	17f1 Attachment C - Financial Information.pdf
	Financial Statment

	25a Wage Rate Information and Web Link.pdf
	The web link below is provided for the assigned Wage Rates for the Projects listed in the Contract Documents:

	24a General Conditions for Job Order Contracting (JOC).pdf
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions

	ARTICLE 1A – CONTRACT OVERVIEW AND PROCEDURES FOR ORDERING WORK
	Section 1A.01 - Work to be Performed
	Section 1A.02 - Minimum and Maximum Contract Values
	Section 1A.03 - Contract Term
	Section 1A.04 - Adjustment Factors
	Section 1A.05 - Initiation of a Job Order
	Section 1A.06 - Preparation of the Proposal
	Section 1A.07 - Review of the Proposal and Issuance of Job Order

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	a. Permits;
	b. Special Inspections;
	c. Special Insurance; and
	d. Additional Warranties
	e. Labor Only Line Items:

	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 - Owner Liability

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Time of Completion

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Notification of Claim
	Section 10.02 - Claim for Extra Work
	Section 10.03 - Damages for Delay
	Section 10.04 - Claim for Additional Cost
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim
	Section 10.07 - Limitation on Actions
	Section 10.08 - Waiver of Certain Causes of Action

	ARTICLE 11 -- TERMINATION OR SUSPENSION
	Section 11.01 - Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 – General Contract Provisions
	Section 16.07 - Failure to Comply with Article 16

	ARTICLE 17-- AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 - Owner's Right to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Laws of 2005
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (M/WBE)
	Section 20.04 - Good Faith Efforts and Guidelines
	Section 20.05 - Waivers
	Section 20.06 - Administration Hearing on Disqualification
	Section 20.07 – Complaints and Liquidated Damages - M/WBE Participation
	Section 20.08 – Reporting to Owner



	ADPCBCB.tmp
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions
	Section 1A.01 - Work Scope and Pricing
	Section 1A.02 - Minimum and Maximum Contract Values
	Section 1A.03 - Contract Term
	Section 1A.04 – Annual Update of the Construction Task Catalogs®
	Section 1A.08 – JOC System License
	Section 1A.09 – Changes in the Work

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 – False Representations/Information

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Substantial Completion
	Section 9.02 – Physical Completion and Completion and Acceptance

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Claim for Extra Work
	Section 10.02 - Claim for Additional Cost
	Section 10.03 - Notice of Claim and Substantiation
	Section 10.04 - No Damages for Delay
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim

	ARTICLE 11 – TERMINATION OR SUSPENSION
	Section 11.01 – Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 - Failure to Comply with Article 16

	ARTICLE 17—RECORDS/AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 – Preparation of Records/Owner's Right to Inspect Records and to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Procurement Lobbying Law
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (MWBE)
	Section 20.04 - Good Faith Efforts
	Section 20.05 - Waivers
	Section 20.06 –  Damages - MWBE Participation
	Section 20.07 – Reporting to Owner

	ARTICLE 21- SERVICE-DISABLED VETERAN OWNED BUSINESSES
	Section 21.01 –  General Provisions
	Section 21.02 – Contract with Goals
	Section 21.03 – Contract with No Goals


	ADPB07D.tmp
	Section 1.0 - Pre-Bid Meetings
	Section 1.0 - Pre-Bid Meetings
	Section 2.0 - Examination of the Contract Documents and Site
	Section 2.0 - Examination of the Contract Documents and Site
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 4.0 - Executive Order No 170.1 – Uniform Guidelines for Responsibility Determinations
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 5.0 - Executive Order No 125 – NYS Vendor Responsibility Questionnaire
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 6.0 – 2005 Procurement Lobbying Law
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 7.0 - Approval of Subcontractors/Subcontract Limits
	Section 9.0 - Preparation of Bids
	Section 9.0 - Preparation of Bids
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 10.0 – Minimum and Maximum Contract Values and Bid Security
	Section 12.0 - Bid Designation
	Section 12.0 - Bid Designation
	Section 13.0 - Award of Contract
	Section 13.0 - Award of Contract
	Section 13.0 - Award of Contract
	Section 14.0 - Required Bonds
	Section 14.0 - Required Bonds
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 16.0 - Substantial Completion and Liquidated Damages
	Section 17.0 – Forms and Documents
	Section 17.0 – Forms and Documents

	3 - 4 bid forms.pdf
	18 A W-9 Instructions.pdf
	Future Developments
	Reminders
	How Do I Know When To Use Form W-9?
	Electronic Submission of Forms W-9
	Individual Taxpayer Identification Number (ITIN)
	Substitute Form W-9
	TIN Applied for
	Payees Exempt From Backup Withholding
	Payments Exempt From Backup Withholding
	Payees and Account Holders Exempt From FATCA Reporting
	Joint Foreign Payees
	Names and TINs To Use for Information Reporting
	Notices From the IRS
	Taxpayer Identification Number (TIN) Matching
	Additional Information

	24a General Conditions for Job Order Contracting (JOC).pdf
	ARTICLE 1 -- DEFINITIONS
	Section 1.01 - Definitions

	ARTICLE 1A – CONTRACT OVERVIEW AND PROCEDURES FOR ORDERING WORK
	Section 1A.01 - Work to be Performed
	Section 1A.02 - Minimum and Maximum Contract Values
	Section 1A.03 - Contract Term
	Section 1A.04 - Adjustment Factors
	Section 1A.05 - Initiation of a Job Order
	Section 1A.06 - Preparation of the Proposal
	Section 1A.07 - Review of the Proposal and Issuance of Job Order

	ARTICLE 2 -- CONTRACT DOCUMENTS
	Section 2.01 - Captions
	Section 2.02 – Electronic Data Transfer
	Section 2.03 - Owner
	Section 2.04 - Notice and Service Thereof
	Section 2.05 - Nomenclature
	Section 2.06 - Invalid Provisions
	Section 2.07 – Interpretation of Contract Documents
	Section 2.08 - Copies of Contract Documents

	ARTICLE 3 -- SITE CONDITIONS
	Section 3.01 - Subsurface or Site Conditions Found Different
	Section 3.02 - Verifying Dimensions and Conditions
	Section 3.03 - Surveys

	ARTICLE 4 -- CONTRACTOR
	Section 4.01 - Representations of Contractor
	Section 4.02 - Errors or Discrepancies
	Section 4.03 - Coordinated Composite Drawings
	Section 4.04 - Meetings
	Section 4.05 - Supervision by Contractor
	Section 4.06 – Project Scheduling
	Section 4.07 - Worker Identification and Site Access Control
	Section 4.08 - Related Work
	Section 4.09 – Coordination with Separate Contracts
	Section 4.10 - Cooperation with Other Contractors

	ARTICLE 5 -- MATERIALS AND LABOR
	Section 5.01 - Contractor's Obligations
	Section 5.02 - Means and Methods of Construction
	Section 5.03 - Contractor's Title to Materials
	Section 5.04 - Comparable Products ("Or Equal" Clause)
	Section 5.05 - Quality, Quantity and Labeling
	Section 5.06 - Tax Exemption

	ARTICLE 6 -- SUBCONTRACTS
	Section 6.01 - Subcontracting

	ARTICLE 7 -- CHANGES IN THE WORK
	Section 7.01 - Changes
	Section 7.02 - Overhead and Profit
	Section 7.03 - Deduct Change Order

	ARTICLE 8 -- PAYMENT
	Section 8.01 - Provision for Payment
	a. Permits;
	b. Special Inspections;
	c. Special Insurance; and
	d. Additional Warranties
	e. Labor Only Line Items:

	Section 8.02 - Substantial Completion and Reduction of Retainage
	Section 8.03 - Release and Consent of Surety
	Section 8.04 - Liens
	Section 8.05 - Withholding of Payments
	Section 8.06 - Late Payment
	Section 8.07 - Owner Liability

	ARTICLE 9 -- TIME OF COMPLETION
	Section 9.01 - Time of Completion

	ARTICLE 10 -- CLAIMS AND DISPUTES
	Section 10.01 - Notification of Claim
	Section 10.02 - Claim for Extra Work
	Section 10.03 - Damages for Delay
	Section 10.04 - Claim for Additional Cost
	Section 10.05 - Continuance of the Work
	Section 10.06 - Resolution of Claim
	Section 10.07 - Limitation on Actions
	Section 10.08 - Waiver of Certain Causes of Action

	ARTICLE 11 -- TERMINATION OR SUSPENSION
	Section 11.01 - Termination for Cause
	Section 11.02 - Termination for Convenience of Owner
	Section 11.03 - Owner's Right to do Work
	Section 11.04 - Suspension of Work
	Section 11.05 - Stop Work

	ARTICLE 12 -- BENEFICIAL OCCUPANCY
	Section 12.01 - Occupancy Prior to Substantial Completion

	ARTICLE 13 -- INSPECTION AND ACCEPTANCE
	Section 13.01 - Access to the Work
	Section 13.02 - Notice for Testing and Inspection
	Section 13.03 - Reexamination of Work
	Section 13.04 - Inspection of Work
	Section 13.05 - Defective or Damaged Work
	Section 13.06 – Testing of Work
	Section 13.07 - Final Completion
	Section 13.08 - Guarantee

	ARTICLE 14 -- PROTECTION OF PERSONS AND PROPERTY
	Section 14.01 – Site Safety and Protection
	Section 14.02 - Protection of Work
	Section 14.03 - Protection of Lives and Health
	Section 14.04 - Risks Assumed by the Contractor

	ARTICLE 15--INSURANCE AND BONDS
	Section 15.01 - General Provisions
	Section 15.02 - Submission of Insurance
	Section 15.03 - Insurance Provided by Contractor
	Section 15.04 - Other Insurance Provided by Contractor
	Section 15.05 - Stop Work Order - Insurance
	Section 15.06 – Builder’s Risk
	Section 15.07 - Bonds Provided by Contractor

	ARTICLE 16 -- GENERAL PROVISIONS of the CONTRACT
	Section 16.01 - General Law Provisions
	Section 16.02 - Diesel Emissions Reduction
	Section 16.03 – State and Federal Labor Law Provisions
	Section 16.04 - Nondiscrimination
	Section 16.05 - Domestic Steel
	Section 16.06 – General Contract Provisions
	Section 16.07 - Failure to Comply with Article 16

	ARTICLE 17-- AUDITS/INVESTIGATIONS/ETHICS
	Section 17.01 - Owner's Right to Audit
	Section 17.02- False Statements/Information/Disclosure
	Section 17.03 - Owner’s Right to Conduct Investigations
	Section 17.04 - Disclosure of Criminal Investigation
	Section 17.05 - Anti-Riot Provisions
	Section 17.06 - Ethical Conduct
	Section 17.07 – Continuing Integrity
	Section 17.08 – Iran Divestment

	ARTICLE 18 -- 2005 PROCUREMENT LOBBYING LAW
	Section 18.01 - Laws of 2005
	Section 18.02 - Contractor's Certifications
	Section 18.03 - Termination Provisions

	ARTICLE 19 -- EXECUTIVE ORDER No. 125
	Section 19.01 - Determination of Contractor Responsibility
	Section 19.02 – NYS Vendor Responsibility Questionnaire

	ARTICLE 20 -- OPPORTUNITY PROGRAMS
	Section 20.01 - General Provisions
	Section 20.02 – Equal Employment Opportunity (EEO)
	Section 20.03 – Opportunities for Minority and Women-Owned Business Enterprises (M/WBE)
	Section 20.04 - Good Faith Efforts and Guidelines
	Section 20.05 - Waivers
	Section 20.06 - Administration Hearing on Disqualification
	Section 20.07 – Complaints and Liquidated Damages - M/WBE Participation
	Section 20.08 – Reporting to Owner



	Prevailing Wage Rates - Statewide Job Order Contracting - 100509999.pdf
	PW 200 Project Completion Form
	General Provisions
	PW 16 Contract Award Form
	SSN On Certified Payrolls Notice
	Enforcement Fund Notice
	Fair Play Act Notice
	Fair Play Act Poster
	Worker Notification
	Public Work Project Poster
	OSHA 10 Notice
	OSHA 10 Requirements
	WICKS Reform 2008
	PW30R Notice
	PW30R Instructions
	PW30R Form
	Introduction to the Prevailing Rate Schedule
	Information About Prevailing Rate Schedule
	Classification
	Paid Holidays
	Overtime
	Supplemental Benefits
	Effective Dates
	Apprentice Training Ratios

	General Construction
	Albany County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Allegany County
	Boilermaker
	Carpenter - Building
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Finisher
	Mason - Tile Setter
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building / Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Bronx County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Broome County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Cattaraugus County
	Boilermaker
	Carpenter - Building
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Finisher
	Mason - Tile Setter
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Cayuga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Chautauqua County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Chemung County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Chenango County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Clinton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Columbia County
	Boilermaker
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Cortland County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Delaware County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Steel Erectors
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber - HVAC / Service
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Dutchess County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway - Tunnel
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Erie County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Essex County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Franklin County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Fulton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Genesee County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Greene County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Hamilton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Herkimer County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Jefferson County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Kings County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Lewis County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Livingston County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Madison County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Monroe County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Montgomery County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Nassau County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician Lineman
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Trenchless Pipe Rehab
	Painter
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Asphalt Delivery
	Teamster - Building
	Teamster - Delivery of  Concrete
	Teamster - Heavy&Highway
	Welder

	New York County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Niagara County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oneida County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Onondaga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Ontario County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orange County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orleans County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oswego County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Otsego County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Putnam County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway - Tunnel
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Queens County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Electrician Lineman
	Elevator Constructor
	Glazier
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	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway - Tunnel
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber - HVAC / Service
	Plumber - Jobbing & Alterations
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Erie County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Essex County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Franklin County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Fulton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Genesee County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Greene County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Hamilton County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Herkimer County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Jefferson County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Kings County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Lewis County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Livingston County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Madison County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Monroe County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Montgomery County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Nassau County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician Lineman
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Trenchless Pipe Rehab
	Painter
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Asphalt Delivery
	Teamster - Building
	Teamster - Delivery of  Concrete
	Teamster - Heavy&Highway
	Welder

	New York County
	Asbestos Worker
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building High Rise Concrete Form Work
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Electrician
	Electrician
	Electrician - Highway and Street Lighting, Traffic Signals and Controls
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Ironworker
	Ironworker
	Laborer 
	Laborer 
	Laborer 
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Building
	Laborer - Concrete & Asphalt Paving
	Laborer - Trac Drill
	Laborer - Tunnel
	Mason
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building
	Operating Engineer - Building, Maintenance, Steel Erection & Heavy Construction
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Building & Steel Erection
	Operating Engineer - Heavy Construction 1
	Operating Engineer - Heavy Construction 2
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plasterer
	Plumber
	Plumber - Pump & Tank: Oil Trades Installation & Maintenance
	Plumber - Repairs & Maintenance
	Roofer
	Sheetmetal Worker
	Sheetmetal Worker
	Steamfitter
	Steamfitter
	Teamster - Heavy Construction
	Welder

	Niagara County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building / Heavy&Highway
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oneida County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Onondaga County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Heavy&Highway
	Welder

	Ontario County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Building - Excavating & Paving
	Operating Engineer - Heavy&Highway
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orange County
	Boilermaker
	Carpenter
	Carpenter
	Carpenter
	Carpenter
	Carpenter - Building / Heavy&Highway
	Carpenter - Building / Heavy&Highway
	Carpenter - Floor Coverer
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Mason - Heavy&Highway
	Operating Engineer - Building / Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Steel Erectors
	Painter
	Painter - Bridge & Structural Steel
	Painter - Line Striping
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Welder

	Orleans County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Heavy&Highway
	Mason - Tile Finisher
	Mason - Tile Setter
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building / Heavy&Highway
	Teamster - Building / Heavy&Highway
	Welder

	Oswego County
	Boilermaker
	Carpenter - Building
	Carpenter - Building / Heavy&Highway
	Carpenter - Heavy&Highway
	Electrician
	Elevator Constructor
	Glazier
	Insulator - Heat & Frost 
	Ironworker
	Laborer - Building
	Laborer - Heavy&Highway
	Laborer - Tunnel
	Lineman Electrician 
	Lineman Electrician - Teledata
	Lineman Electrician - Traffic  Signal,  Lighting
	Lineman Electrician - Tree Trimmer
	Mason - Building
	Mason - Building
	Mason - Heavy&Highway
	Millwright
	Operating Engineer - Building
	Operating Engineer - Heavy&Highway
	Operating Engineer - Marine Dredging
	Operating Engineer - Survey Crew
	Operating Engineer - Survey Crew - Consulting Engineer
	Operating Engineer - Tunnel
	Painter
	Painter
	Painter
	Painter - Metal Polisher
	Plumber
	Roofer
	Sheetmetal Worker
	Sprinkler Fitter
	Teamster - Building
	Teamster - Building
	Teamster - Heavy&Highway
	Teamster - Heavy&Highway
	Welder

	Otsego County
	Boilermaker
	Carpenter - Building
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